
# **Eastside Transit Corridor Phase 2**

March 2018



### **Project Alternatives**



## **Project History**

#### 2007

Initiated Alternatives Analysis

#### 2010

Initiated DEIS/R phase

#### 2014

- Released the DEIS/R for public comment
- Board action to carry two alternatives forward and conduct additional Technical Study

#### 2017

- Board received findings of Technical Study
- Updated Project Definition to include three build alternatives

# Project Funding

- > Per Measure M- \$6 billion in two funding cycles
  - **\$3b in 2029**
  - **\$3b in 2053**
- ➤ Identified as an aspirational project schedule in Twenty-Eight by '28

### **Current Procurement Status**

- Supplemental DEIS/R- Contract Modification to the existing CDM Smith/AECOM Joint Venture Contract under negotiations
- ➤ Advanced Conceptual Engineering- Request for Proposals was released February 27, 2018
- ➤ Outreach- Request for Proposals will be released to the On-Call Communications Bench this month