

CONTRACT MODIFICATION/CHANGE ORDER LOG

METRO TRANSPORTATION SCHOOL – FINAL FEASIBILITY REPORT AND
CONSULTING SERVICES/PS45385000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Specific Site Analysis	Approved	3/27/2018	\$64,543
2	Preliminary E3 Support	Approved	8/9/2018	\$35,295
3	E3 Implementation Support Services	Pending	8/17/2018	\$200,709
	Modification Total:			\$300,547
	Original Contract:			\$302,692
	Total:			\$603,239