

CONTRACT MODIFICATION AUTHORITY (CMA) SUMMARY

METRO EXPRESSLANES OPERATIONS AND MAINTENANCE

Mod. No.	Description	Status	Contract Value	Mods	Board Approved CMA (C)
		(Approved or Pending)	(A)		
N/A	Initial Award	Approved	\$72,363,702		\$7,236,370
1	Exercise Options 1 and 2	Approved		\$4,250,000	
2	Admin Modification of Audit Requirements	Approved		\$0	
3	Install Fiber Cables & Splice Vaults on I-110	Approved		\$470,487	
4	Toll System Digital Visual Aids	Approved		\$65,100	
5	Modification to Field Office	Approved		\$3,228	
6	Drainage Improvements on I-110 (Const.)	Approved		\$1,867,000	\$1,867,000
7	Exercise Option 3	Approved		\$2,475,000	
N/A	Board Approved CMA Increase (1/12)	Approved			\$11,592,445
8	Construction of Divider Wall	Approved		\$821	
9	Drainage Improvement on I-110 (Design)	Approved		\$234,440	
10	Harbor Gateway Transit Center	Approved		\$0	
11	Retail Transponder Sales	Approved		\$347,854	
12	Differing Site Condition – CIDH Pile Install.	Approved		\$384,768	
13	Modified Striping for Toll Lanes	Approved		\$607,964	
14	Audible and Visible Warning System	Approved		\$316,334	
15	Adams Blvd/Flower St. OCS (Construction)	Approved		\$80,061	
16	DSC – CIDH Piles Along I-10 Fwy	Approved		\$78,448	
17	Retail Packaging for Add'l Transponders	Approved		\$337,500	
18	Additional Design Support	Approved		\$137,879	
19	Rehabilitation of I-10 Shoulder	Approved		\$633,414	
20	Perforated Steel Pipe	Approved		\$160,276	
21	Temporary Customer Service Center	Approved		\$193,383	
22	Closure of Patsouras Plaza Ramps	Approved		\$69,524	
23	Modify Conflicting Expo Signs	Approved		\$25,508	
24	Metro's TAP Interface Program	Approved		\$25,734	
25	I-10 Traffic Loops	Approved		\$126,598	
26	Additional Traffic Monitoring Support	Approved		\$957,186	
27	Additional Video Cameras	Approved		\$726,288	
28	Adams Blvd/Flower St. OCS (Design)	Approved		\$59,331	
29	Mobile Van Retail Unit/Extended Hours	Approved		\$50,000	
30	Additional Barrier Markers	Approved		\$39,128	
31	Toll System Software Modifications for Grace Period	Approved		\$9,724	
32	Release of Additional Transponders	Approved		\$450,000	
33	Mailing Costs	Approved		\$450,000	
34	Additional Account Support	Approved		\$1,000,000	\$1,000,000
35	Contract Milestone Revision	Approved		\$2,749,778	\$2,749,778
N/A	Board Approved CMA Increase (9/13)	Approved			\$2,335,035
36	Reduction of Provisional Sum Line Items	Approved		(\$2,147,709)	
38	Add'l Transponders Option 3 and Retail Packaging	Approved		\$459,375	
39	Additional Contaminated Material	Approved		\$150,000	
40	Additional Mailing Costs	Approved		\$1,000,000	\$1,000,000

41	Additional Static and Digital Messaging Signs	Approved		\$432,463	
42	Permanent. Redundant Fiber Comm Network	Approved		\$341,738	
43	Digital Messaging Sign at Santa Anita	Approved		\$481,827	
CO12	Additional Computer Programming	Approved		\$250,000	
CO13	Credit Card Transaction Costs	Approved		\$270,000	
N/A	Board Approved CMA Increase (2/14)	Approved			\$10,228,862.00
44	Exercise Option 4.1, Add'l Year of O&M – Year 1	Approved		\$3,024,000	
45	Additional Account Support for Option Year 1	Approved		\$2,900,000	
46	Add'l Transponders Option 3 and Retail Packaging	Approved		\$1,350,000	
47	Additional Mailing Costs - Option Year 1	Approved		\$1,700,000	
48	Interface Configuration Document	Approved		\$35,924	
49	Additional TMO Labor - Option Year 1	Approved		\$445,000	
50	Additional Marketing Support – Option Year 1	Approved		\$304,399	
52	Additional Credit Card Transaction Fees – Option Year 1	Approved		\$300,000	
53	Additional Violations Processing Beyond Base Contract	Approved		\$750,000	
54	Additional Transponders – Option Year 1	Approved		\$432,000	
N/A	Board Approved CMA Increase (10/14)	Approved			\$22,925,488.00
55	Exercise Option 4.2, Add'l Year of O&M – Year 2	Approved		\$3,048,000	
56	Additional O&M Support Costs for Option Year 2	Approved		\$6,717,874	
57	Additional Transponders and Retail Packaging	Approved		\$4,999,986	
60	Replacement of Pavement Stencils and Striping and New Delineators on I-10/I-110	Approved		\$1,708,334	
62	Add Funds for Additional Violation Processing and Violation Credit Card Fees	Approved		\$605,000	
N/A	Board Approved CMA Increase (12/15)	Approved			\$17,203,063.00
63	Exercise Option 4.3, Add'l Year of O&M – Year 3	Approved		\$3,072,000	
64	Additional O&M Support Costs for Option Year 3	Approved		\$10,383,408	
66	Preliminary Design for Additional Toll Sites, Signage, Improvements	Approved		\$157,043	
67	Additional Funding for Operations Support Costs	Approved		\$900,000	
68	Marketing Data Analysis	Approved		\$90,470	
69	Earthcam Permanent Locations	Approved		\$250,622	
70	New CHP Beacon Light System - Design	Approved		\$78,444	
N/A	Board Approved CMA Increase (10/16)	Approved			\$29,396,228
71	Exercise Option 4.4, Add'l Year of O&M – Year 4	Approved		\$3,096,000	
CO15	Additional Transponders	Approved		\$3,240,000	
CO16.3	Additional Transponders	Approved		\$12,199,824	
CO17	Additional O&M Support Costs for Option Year 4	Approved		\$12,636,000	
75	DMS 290 Pull Box Mitigation and Replace Sensys Repeaters	Approved		\$74,440	
CO19	Occupancy Detection System (ODS) 30% Design	Approved		\$15,000	

N/A	Board Approved CMA Increase (1/18)	Approved			\$28,396,228
76	Exercise Option 4.5, Add'l Year of O&M – Year 5	Approved		\$3,120,000	
77.1	Additional O&M Support Costs for Option Year 5	Approved		\$15,699,569	
80	Occupancy Detection System (ODS) 100% Design	Approved		\$306,380	
81	Add'l Material Purchase for Maintenance and Safety	Approved		\$159,247	
CO22	Repair of Sensys Access Point No. 170	Approved		\$15,200	
CO23	ODS - Implementation, Integration and Operation*	Approved		\$1,000,000	
CO24	ODS - Construction*	Approved		\$1,000,000	
CO25	Transponder Storage Services	Approved		\$103,000	
Subtotal (Approved)				\$95,134,218	\$135,930,497
58	Replacement and Additional Static Message and Dynamic Message Signs for I-10/I-110 and I-105	In-Process		\$2,650,000	
59	New Toll Gantries - Construction	In-Process		\$2,500,000	
74	Replace UPS Batteries - Furnish Only	In-Process		\$251,395	
79	Occupancy Detection System - Construction, Integration, Implementation and Operation*	In-Process		\$10,174,047	
Subtotal (In-Process)				\$15,575,442	
78	ExpressLanes - O&M Support - Year 6	Recommended		\$18,655,383	
Subtotal (Recommended)				\$18,655,383	
TBD	New CHP Beacon Light System - Construction	Pending		\$986,000	
TBD	Maintenance of Additional Tolling Equipment and DMS	Pending		\$260,000	
TBD	Potential Changes (Contingency)	Pending		\$3,900,000	
Subtotal (Pending)				\$5,146,000	

Subtotal - Approved Modifications			\$95,134,218	
Subtotal - In-Process Modifications			\$15,575,442	
Subtotal - Recommended Modifications			\$18,655,383	
Subtotal - Pending Changes/Modifications			\$5,146,000	
Total Modifications and Pending Changes			\$134,511,043	
Total Contract Value (including Approved, In-Process, Recommended and Pending Modifications)		\$206,874,745		
Board Approved CMA (C)				\$135,930,497
Requested CMA – Total Modifications and Pending Changes (\$134,511,043 minus Board Approved CMA, \$135,930,497)				\$0

*Mod 79 will supersede and replace Change Order Nos. 23 and 24 when executed.