

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## METRO BIKE SHARE / PS272680011357

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>Amount</b>
1	Addition of Sponsorship Broker Agreement	Approved	12/30/15	\$0
2	Additional Support for Phase I – Downtown Los Angeles	Approved	06/06/16	\$108,656
3	Addition of 2 Subcontractors	Approved	07/07/16	\$0
4	Extend Phase I (Downtown Los Angeles Pilot), expand and accelerate Phase II (Pasadena) and Phase III (Venice and Port of Los Angeles)	Approved	11/07/16	\$42,618,583
5	Update Exhibit A-1 Milestone Payment Schedule	Approved	03/22/17	\$0
6	Addition of TAP Integration Step 3	Approved	05/31/17	\$610,076
7	Extend and activate Phase III and Phase IV	Approved	10/08/18	\$34,598,747
8	Metro Countywide Bike Share Greenhouse Gas Reduction Fund (GGRF) Grant	Pending	12/06/18	\$6,342,126
	<b>Modification Total:</b>			<b>\$84,278,188</b>
	<b>Original Contract:</b>		07/24/15	<b>\$11,065,673</b>
	<b>Total:</b>			<b>\$95,343,861</b>