

CONTRACT MODIFICATION/CHANGE ORDER LOG

METRO BIKE HUB MANAGEMENT SERVICES/PS43203266

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Exercise option year 1	Approved	01/16/16	\$0
2	Exercise option year 2	Approved	03/07/17	\$0
3	Extend period of performance (POP) through 9/21/18.	Approved	01/03/18	\$0
4	Change the operational services at the El Monte Metro Bike Hub to automated self-serve with conducting weekly audits and commissioning the start-up/operations of the Culver City bike hub location and POP extension through 7/22/19.	Approved	09/19/18	\$99,941
5	Extend POP through 9/30/19.	Approved	02/04/19	\$0
6	Continue management services of Metro Bike Hubs for up to one year and optional tasks related to operational efficiencies and an additional location.	Pending	Pending	\$265,836
	Modification Total:			\$365,777
	Original Contract:		09/15/14	\$476,036
	Total:			\$841,813