

**CONTRACT MODIFICATION/CHANGE ORDER LOG  
LINK UNION STATION (LINK US) PROJECT/PS2415-3172**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	No cost administrative changes.	Approved	09/04/14	\$0
2	Additional requirement to include the Los Angeles Union Station (LAUS) Master Plan concourse engineering study.	Approved	09/18/14	\$831,520
3	Revised Scope of Work to include LAUS Master Plan passenger concourse and accommodate HSR. Adjustments to Phase 1; and deletion of Phases 2 and 3.	Approved	03/23/16	\$17,641,953
4	Environmental and preliminary engineering services for the expansion of Link US to connect with Patsaouras Transit Plaza to the east and the historic Union Station to the west.	Approved	03/23/17	\$13,761,273
5	Grant application assistance for up to 10 applications for the CA Freight Investment Program/Trade Corridors Enhancement Program and the Fostering Advancement in Shipping and Transp. for the Long-term Achievement of National Efficiencies Grant Programs.	Approved	07/24/17	\$299,370
6	Add SBE/DVBE subcontractor	Approved	08/16/18	\$0
7	Period of performance (POP) extension through 6/30/19.	Approved	02/28/19	\$0
8	POP extension through 9/30/19.	Approved	06/28/16	\$0
9	Add Task 15 for LAUS Architectural and Development Plan and extend POP through 12/31/19.	Approved	09/24/19	\$453,000
<b>10</b>	Environmental and preliminary engineering design services on the Link US Project and extension of POP through 12/31/21.	<b>Pending</b>	<b>Pending</b>	<b>\$23,360,000</b>
	<b>Modification Total:</b>			<b>\$56,347,116</b>
	<b>Original Contract:</b>	<b>04/24/14</b>		<b>\$29,805,884</b>
	<b>Total:</b>			<b>\$86,153,000</b>