

## CONTRACT TASK ORDER / MODIFICATION LOG

Task Order Number	Task Order Title	Task Order Award Amt	Approved Mods	Proposed and Pending Task Orders / Mods	Revised Task Order Award Amt	Completion Date	Status
AE36687-001	MOL Improvements Project - Preliminary Engineering Services	\$5,000,000.00	\$5,600,000.00	\$0.00	\$10,600,000.00	6/30/2021	Approved
AE36687-001-MOD-TBD	MOL Improvements Project - Design Development of Sepulveda and Van Nuys Stations Grade Separation and Gated Crossings			\$3,207,769.30	\$3,207,769.30	6/20/2022	<u>Pending</u>
AE36687-001A	MOL BRT Improvements - Engineering Support for Outreach Program	\$112,200.00	\$0.00	\$0.00	\$112,200.00	03/31/2018	Approved
AE36687-002	Supplemental Engineering Services - Geotechnical Engineering Support	\$240,000.00	(\$163,916.80)	\$0.00	\$76,083.20	02/28/2018	Approved
AE36687-003	Sepulveda Blvd Survey at Ovada PI	\$18,916.33	\$0.00	\$0.00	\$18,916.33	09/15/2017	Approved
AE36687-004	Cancelled	\$0.00	\$0.00	\$0.00	\$0.00		Cancelled
AE36687-005	MBL Special Trackwork Design including DSDC	\$382,261.43	\$491,910.00	\$0.00	\$874,171.43	7/31/2020	Approved
AE36687-006	Virginia TPSS Survey Services	\$10,297.88	\$0.00	\$0.00	\$10,297.88	12/31/2017	Approved
AE36687-007	Blue Line Fare Gates Addition Project Site Services	\$14,149.60	\$0.00	\$0.00	\$14,149.60	01/31/2018	Approved
AE36687-009	Lankershim Depot Park Topographic Survey Services	\$3,375.20	\$0.00	\$0.00	\$3,375.20	01/31/2018	Approved
AE36687-010	Lankershim Depot Park Landscape Architect - Design Review Services	\$7,265.22	\$14,594.57	\$0.00	\$21,859.79	01/31/2018	Approved
AE36687-011	Metro Blue Line Del Amo Station Survey	\$10,533.00	\$0.00	\$0.00	\$10,533.00	06/30/2018	Approved
AE36687-012	Legal Description Review for Vista Canyon/City of Santa Clarita Development Project	\$8,800.00	\$5,859.25	\$0.00	\$14,659.25	06/30/2018	Approved
AE36687-013	Metro Green Line Track 2 Near Harbor Freeway Station Survey	\$33,901.00	\$2,349.00	\$0.00	\$36,250.00	09/30/2019	Approved
AE36687-014	Expo/Crenshaw West Side Portal Conceptual Design	\$124,983.00	\$9,000.00	\$0.00	\$133,983.00	06/30/2019	Approved

## CONTRACT TASK ORDER / MODIFICATION LOG

Task Order Number	Task Order Title	Task Order Award Amt	Approved Mods	Proposed and Pending Task Orders / Mods	Revised Task Order Award Amt	Completion Date	Status
AE36687-015	Metro Expo II Line MSE Walls 726 and 727 Survey Monitoring Program	\$55,759.00	\$0.00	\$0.00	\$55,759.00	03/31/2020	Approved
AE36687-016	Metro Expo II Line MSE Walls 726 and 727 - Top of Rails Survey	\$32,914.00	\$0.00	\$0.00	\$32,914.00	03/31/2020	Approved
AE36687-017	Metro Orange Line Colfax Recycled Water Project	\$76,738.00	\$46,438.00	\$79,413.00	\$202,589.00	6/30/2021	<u>Pending</u>
AE36687-018	Washington Satellite Yard Topographic Survey for the New Blue Project	\$18,033.00	\$7,389.02	\$0.00	\$25,422.02	03/31/2019	Approved
AE36687-019	Conceptual Design/Planning in Support of the Metrolink SB/Gold Line Task Force	\$443,999.00	\$0.00	\$0.00	\$443,999.00	9/30/2020	Approved
AE36687-020	Landscape Arch. Support for Metro Expo Line Bike Path Landscape Repairs/Turnover	\$24,739.00	\$0.00	\$0.00	\$24,739.00	09/30/2019	Approved
AE36687-021	Ridership Modeling and Risk Analysis	\$78,372.00	\$0.00	\$0.00	\$78,372.00	09/30/2019	Approved
AE36687-022	Metro Gold Line ROW and Easement Survey for Immediate Remedial Measures in the Vicinity of N Virginia Ave Grade Crossing Azusa	\$24,018.00	\$0.00	\$0.00	\$24,018.00	06/20/2020	Approved
AE36687-023	MOL Improvements Project - Pilot Gates Project			\$1,477,940.00	\$1,477,940.00	6/20/2021	<u>Pending</u>
<b>Totals:</b>		<b>\$6,721,254.66</b>	<b>\$6,013,623.04</b>	<b>\$4,765,122.30</b>	<b>\$17,500,000.00</b>		