

## CONTRACT MODIFICATION/CHANGE ORDER LOG

NORTH HOLLYWOOD TO PASADENA BUS RAPID TRANSIT (BRT)  
ENVIRONMENTAL AND PLANNING STUDY/AE49369000

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Additional technical meetings, community workshops and public hearings.	Approved	5/21/20	\$391,189
2	Updated operating plan, updated capital and operating cost estimates, and revised ridership model.	Approved	9/24/20	\$74,311
3	Period of performance (POP) extension through 6/24/21.	Approved	10/20/20	\$0
4	Authorizing Optional Task 7.0-2 for preliminary engineering per May 2018 Board approval and POP extension through 2/28/22.	Approved	3/2/21	\$4,860,264
5	Technical support to identify a refined proposed project.	Approved	4/14/21	\$206,400
	<b>Modification Total:</b>			<b>\$5,532,164</b>
	<b>Original Contract:</b>	Approved	5/23/18	<b>\$6,768,898</b>
	<b>Total:</b>			<b>\$12,301,062</b>