

**ATTACHMENT B**

**CONTRACT MODIFICATION/CHANGE ORDER LOG**

**TRANSIT LAW ENFORCEMENT SERVICES/PS95866000LBDP24750**

| <b>Mod. No.</b> | <b>Description</b>                          | <b>Status (approved or pending)</b> | <b>Date</b>    | <b>\$ Amount</b>    |
|-----------------|---|-------------------------------------|----------------|---------------------|
| <b>1</b>        | Revised Contract No. to PS95866000LBDP24750 | Approved                            | 1/8/18         | \$ 0                |
| <b>2</b>        | Revised Exhibit B – Memorandum of Cost      | Approved                            | 10/1/19        | \$ 0                |
| <b>3</b>        | Increase in contract authority              | Approved                            | 3/25/21        | \$ 3,147,962        |
| <b>4</b>        | Increase in contract authority              | <b>Pending</b>                      | <b>Pending</b> | <b>\$ 3,730,814</b> |
|                 | <b>Modification Total:</b>                  |                                     |                | <b>\$ 6,878,776</b> |
|                 | <b>Original Contract:</b>                   |                                     |                | <b>\$30,074,628</b> |
|                 | <b>Total:</b>                               |                                     |                | <b>\$36,953,404</b> |

**TRANSIT LAW ENFORCEMENT SERVICES/PS5862100LAPD24750**

| <b>Mod. No.</b> | <b>Description</b>                     | <b>Status (approved or pending)</b> | <b>Date</b>    | <b>\$ Amount</b>     |
|-----------------|--|-------------------------------------|----------------|----------------------|
| <b>1</b>        | Revised provisions of GC14-Termination | Approved                            | 7/1/18         | \$ 0                 |
| <b>2</b>        | Increase in contract authority         | Approved                            | 3/25/21        | \$ 21,526,518        |
| <b>3</b>        | Increase in contract authority         | <b>Pending</b>                      | <b>Pending</b> | <b>\$ 38,628,480</b> |
|                 | <b>Modification Total:</b>             |                                     |                | <b>\$ 60,154,998</b> |
|                 | <b>Original Contract:</b>              |                                     |                | <b>\$369,330,499</b> |
|                 | <b>Total:</b>                          |                                     |                | <b>\$429,485,497</b> |

**TRANSIT LAW ENFORCEMENT SERVICES/PS5863200LASD24750**

| <b>Mod. No.</b> | <b>Description</b>  | <b>Status (approved or pending)</b> | <b>Date</b>    | <b>\$ Amount</b> |
|-----------------|---|-------------------------------------|----------------|------------------|
| <b>1</b>        | Revised Exhibit A - Statement of work and updated Exhibit B – SH-AD 575 | Approved                            | 7/1/20         | \$ 0             |
| <b>2</b>        | Increase in contract authority  | Approved                            | 3/25/21        | \$ 11,325,520    |
| <b>3</b>        | Increase in contract authority  | <b>Pending</b>                      | <b>Pending</b> | \$ 32,842,679    |
|                 | <b>Modification Total:</b>  |                                     |                | \$ 44,168,199    |
|                 | <b>Original Contract:</b>   |                                     |                | \$246,270,631    |
|                 | <b>Total:</b>   |                                     |                | \$290,438,830    |