



Board Report

File #: 2021-0118, **File Type:** Contract

Agenda Number: 37.

**CONSTRUCTION COMMITTEE
APRIL 15, 2021**

SUBJECT: PROGRAM MANAGEMENT QUARTERLY CHANGE REPORT

ACTION: APPROVE RECOMMENDATIONS

RECOMMENDATION

RECEIVE AND FILE status report on Program Management Quarterly Change Report.

BACKGROUND

At the January 26, 2018 Board meeting, the Board approved the continuation and expansion of the delegation of authority within Life of Project (LOP) budget management on all Transit and Regional Rail Capital Projects. Staff was directed to provide quarterly reports to the Board on change orders and modifications that are above \$500,000.

DISCUSSION

The change activities for the reporting period between December 1, 2020 and February 28, 2021 are included in Attachment A.

FINANCIAL IMPACT

The changes included in this report are included in the approved life-of-project budget for each project.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

Recommendation supports strategic plan goal # 5 to provide responsive, accountable, and trustworthy governance within the Metro organization by keeping the Board informed of the Projects' change orders and modifications via submitting the Change Order log on a quarterly basis.

NEXT STEPS

The next Change Order Log will cover the period of March 1, 2021 through May 31, 2021 and will be presented to the June 2021 Construction Committee.

ATTACHMENTS


Attachment A - Quarterly Change Orders Log for Reporting Period of December 1, 2020 - February 28, 2021

Prepared by:

- **Crenshaw/LAX** - Sameh Ghaly, Sr. EO Project Mgmt., (213) 418-3369
- **Regional Connector** - Gary Baker, EO Project Eng., (213) 893-7191
- **Westside Purple Line Ext 1** - James Cohen, EO Project Eng., (323) 900-2114
- **Westside Purple Line Ext 2** - Michael McKenna, EO Project Eng., (424) 551-4447
- **Westside Purple Line Ext 3** - Kimberly Ong, EO Project Eng., (424) 551-4501
- **Division 20 Portal** - Rick Meade, Sr. EO Project Mgmt., (213) 922-7917
- **Metro Center** - Jeanet Owens, Sr. EO Project Mgmt., (213) 418-3189
- **Metro Blue Line Resignaling** - Tim Lindholm, Sr. EO Project Mgmt., (213) 922-7297
- **Willowbrooks/Rosa Parks Improvement** - Tim Lindholm, Sr. EO Project Mgmt., (213) 922-7297
- **Report** - Brian Boudreau, Sr. EO Program Control, (213) 922-2474

Reviewed by:

Bryan Pennington, Interim Chief Program Management Officer, (213) 922-7449



Phillip A. Washington
Chief Executive Officer