



**Board Report**

---

**File #:** 2019-0168, **File Type:** Informational Report

**Agenda Number:** 27.

---

**CONSTRUCTION COMMITTEE  
APRIL 18, 2019**

**SUBJECT: PROGRAM MANAGEMENT QUARTERLY CHANGE REPORT**

**ACTION: RECEIVE AND FILE**

**RECOMMENDATION**

RECEIVE AND FILE status report on Program Management Quarterly Change Report.

**BACKGROUND**

At the January 26, 2018 Board meeting, the Board approved the continuation and expansion of the delegation of authority within Life of Project (LOP) budget management on all Transit and Regional Rail Capital Projects. Staff was directed to provide quarterly reports to the Board on change orders and modifications that are above \$500,000.

**DISCUSSION**

The change activities for the reporting period between December 1, 2018 and February 28, 2019 are included in Attachment A.

**FINANCIAL IMPACT**

The changes included in this report are included in the approved life-of-project budget for each project.

**IMPLEMENTATION OF STRATEGIC PLAN GOALS**

Recommendation supports strategic plan goal # 5 to provide responsive, accountable, and trustworthy governance within the Metro organization by keeping the Board informed of the Projects' change orders and modifications via submitting the Change Order log on a quarterly basis.

**NEXT STEPS**

The next Change Order Log will cover the period of March 1, 2019 to May 31, 2019 and will be presented to the July 2019 Construction Committee.

**ATTACHMENTS**


Attachment A - Quarterly Change Report for Reporting Period of December 1, 2018 - February 28, 2019.

Prepared by:

- **Crenshaw/LAX** - Sameh Ghaly, Sr. EO Project Mgmt., (213) 418-3369
- **Regional Connector** - Gary Baker, EO Project Mgmt., (213) 893-7191
- **Westside Purple Line Ext 1** - James Cohen, EO Project Mgmt., (213) 922-7911
- **Westside Purple Line Ext 2** - Michael McKenna, EO Project Mgmt., (213) 312-3132
- **Westside Purple Line Ext 3** - Kimberly Ong, EO Project Mgmt., (213) 922-7382
- **The New Blue** - Timothy Lindholm, EO Project Engr., (213) 922-7297
- **Patsaouras Plaza Busway Station** - Timothy Lindholm, EO Project Engr. (213) 922-7297
- **Report** - Brian Boudreau, Sr. EO Program Control, (213) 922-2474

Reviewed by:

Richard Clarke, Chief Program Management Officer, (213) 922-7557



Phillip A. Washington  
Chief Executive Officer