ATTACHMENT B

CONTRACT MODIFICATION LOG

P2550 MID-LIFE MODERNIZATION PROGRAM / PS183832000P2550

Mod. no.	Description	Status (approved or pending)	Date	Amount
1	Modify Milestone Payment Schedule for first 7 Milestones. No change to overall value or risk.	Approved	6.10.21	nil
2	Exercise Option TS 4.10 - Coupler self-wiping requirement, decreasing PF-2 cost	Approved	7.31.21	$(241,550)
3	Incorporate Technical Spec Changes from TS Review meeting - No cost Change order	Approved	8.2.21	nil
4	Exercise Option 6.1. & 6.2 - TS-13.10 Passenger Information Displays into each LRV, training & manuals	Approved	8.17.21	$2,129,712
5	Unknown-Unknown Task Order Labor Rate (1 of 3) escalation increase equaling 7.3%	Approved	5.13.22	nil
6	**Offsite LRV Qualification Testing at TTC Pueblo**	**Pending**	**(tba)**	**$1,500,000**
	Modification Total:			**$3,388,162**
	Original Contract:			**$157,231,331**
	Total:			**$160,619,493**