**ATTACHMENT E**

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## RENEWABLE NATURAL GAS (RNG)/ CONTRACT NO. OP59812000A

| Mod. no. | Description | Status (approved or pending) | Date | $ Amount |
|---|---|---|---|---|
| 1 | Revised Exhibit C, Transaction Confirmation form | Approved | 2.19.21 | $0.00 |
| 2 | Contractor's name correction | Approved | 7.11.22 | $0.00 |
| 3 | Increase contract value | Approved | 5.01.23 | $18,394,819 |
| **4** | **Increase contract value** | **Pending** | **TBD** | $22,023,615 |
| | **Modification Total:** | | | **$40,418,434** |
| | **Original Contract:** | Approved | 1.01.21 | **$25,231,467** |
| | **Total:** | | | **$65,649,901** |