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Portal Widening & Turnback Facilities
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Environmental \ CEQA

Procure Portal Final Design Consultant

Real Estate \ Right of Way

Portal Widening Final Design

Procure Portal Widening Construction Contract

Portal Widening Construction

Procure Turnback Final Design Consultant

Turnback Final Design

Procure Turnback Construction Contract

Westside Track Welding  Access

Turnback Construction

Schedule calendar is fiscal year based Preliminary Draft ‐ schedule subject to change March/16/2016

2022 2023 20242016 2017 2018 2019 2020 2021


