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PROJECT BUDGET & SCHEDULE STATUS SUMMARY CHART
Project Cost

Performance
Schedule

Performance Comments

Crenshaw/LAX
Project is 88% complete.  Metro issued non‐compensable time extension to contractor extending Contract 
Substantial Completion Milestone to December 2019.  The forecast revenue service date is Spring 2020.  

Regional Connector
Project is 54% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 1

Project is 43% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 2

Project is 14% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 3

• Received FTA conditional approval for Letter of No Prejudice (LONP) on September 19, 2018.
• Contract award to Frontier‐Kemper/Tutor Perini Joint Venture was issued on November 30, 2018.
• C1151 Tunnel Contract Notice to Proceed is subject to FTA approval of 130C environmental document. 

Patsaouras Plaza
Project is approximately 65% complete. Metro issued Order of Suspension August 3rd due to archaeological 
and Native American issues. With anticipated construction delay of 10 months, significant impacts to 
project schedule and budget expected. Project will resume construction by late January/early February 2019

Willowbrook/Rosa Parks Station
Early Start Construction Work completed. Foundations for Plaza Buildings complete with vertical structural 
steel being installed. Project teams preparing for New Blue shut down.

Metro Blue Line Projects
Early Start Work is at 95% completion. 
Established a combined schedule for three projects (including Willowbrook Station) and Metro internal 
work

I‐210 Barrier Replacement
Finding effective mitigation measures to some of the non‐standard freeway features along with mitigation 
measures to alleviate freeway traffic disruption during construction are delaying the project.

I‐5 North: 
SR 118 to SR 134

Segment 1 & 2 (SR 118 to Buena Vista) are complete and open to traffic. Segment 3(Empire) is 71% 
complete. Segment 4 (Magnolia to SR‐134) is 84% complete.

I‐5 South: 
Orange County Line to I‐605

Segment 2 ( Valley View) is 34% complete. Segment 3(Rosecrans) is open to traffic. 
Segment 4 (Imperial) is 94% complete. Segment 5 (Florence) is 74% complete.
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE              Fall                     Spring
OPERATION 2019 2020

OK

CRENSHAW/LAX TRANSIT PROJECT 
BUDGET

Current Forecast
TOTAL COST        $2,058M          $2,058M

 Overall Project Progress is 88% complete; working with contractor to address construction schedule
 Contractor continues critical construction efforts in the five underground structures in the north end
 Major work in January for Crenshaw Line track and systems cut‐over to Green Line
 Southwestern Yard Maintenance Facility (Division 16) nearing substantial completion
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Aerial view of Division 16
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Trains delivered to Division 16 for yard systems testing
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE Winter Winter
OPERATION 2021-2022 2021-2022

BUDGET
Current Forecast

TOTAL COST    $1,810M          $1,810M
* Includes Board approved LOP budget plus finance costs.

REGIONAL CONNECTOR TRANSIT PROJECT

 Overall Project Progress is 54% complete

 Underground: SEM crossover cavern excavation 
progressing per plan; approximately 70% complete

 Little Tokyo/Arts District Station and 1st Street: 
Excavation and related support of utilities are ongoing; 
utility work on Alameda in planning to support mid 2019 
cut and cover operations

 Historic Broadway Station: Structural concrete 
operations continue in station box with HDPE, rebar, and 
forms

 Grand Av Arts/Bunker Hill Station: Permanent structural 
concrete operations continue throughout station

 Flower Street: Excavation and utility protection are 
ongoing; excavation complete 4th through 5th Streets; 
structural concrete underway

OK OK
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Preparations for sewer bypass under Flower Street

Track invert slab reinforcement at Historic Broadway Station

January 2019    
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OK On target Possible problem Major issue!

WESTSIDE PURPLE LINE EXTENSION – SECTION 1
BUDGET

Current Forecast
TOTAL COST*        $3,154M $3,154M
* Includes Board approved LOP budget plus finance costs.

SCHEDULE
Current Forecast

REVENUE Fall Fall
OPERATION 2024 (FFGA) 2023

OKOK

 Overall Project Progress is 43% complete

 Wilshire/Western Retrieval Shaft: Excavation to the bottom 
of the Western Retrieval Shaft completed in early 
December 2018. 

 Wilshire/La Brea Station: TBM #1 tunnel muck removal and 
precast tunnel segments delivery is on‐going. TBM #2 was 
launched on November 30, 2018. Station concrete activities 
for interior load bearing walls have commenced.

 Wilshire/Fairfax Station: Installation of canopy/soil nails is 
complete. Heavy excavation and lagging has resumed.

 Wilshire/La Cienega Station: Level B excavation and struts 
are complete. Installation of Level C walers has commenced. 
Excavation on the main station box continues. Maintenance 
of surface aesthetics per the City of Beverly Hills 
Memorandum of Understanding is ongoing.  

Wilshire/La Brea Station – Setting forms for Interior Walls

5
January 2019    

Wilshire/La Brea Station – Hanging Ventilation at Tunnel Heading
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OK On target Possible problem Major issue!

BUDGET
Current Forecast

TOTAL COST*     $2,530M        $2,530M
* Includes Board approved LOP budget plus finance costs.

SCHEDULE
Current Forecast

REVENUE Winter  Summer  
OPERATION       2026 (FFGA)                  2025

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 2
OK

Pile Installation in Century City
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 Overall project progress is 14% complete.

 Final design progress is 87% complete.

 Century City Constellation 

• Civil work completed in August 2018 for LADWP Power and 
in December 2018 for AT&T.  Cable pulling and splicing 
continues through November 2019. 

• Installation of power substation continues.

• Contractor completed all 88 soldier piles at the tunnel boring 
machine (TBM) launch box in December 2018. 

• Santa Monica bus layover construction is ongoing with an 
anticipated completion in January/February 2019.

 Wilshire/Rodeo 

• Demolition of former Ace Gallery completed in 
November 2018.

• Preparation for contractor utility relocations is ongoing.

Former Ace Gallery Demolition in Beverly Hills

January 2019    
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE TBD 2027
OPERATION

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 3

7

 Received FTA’s conditional approval for Letter of No 
Prejudice (LONP) for the Tunnel Contract on 
September 19, 2018.

 C1151 Tunnel Contract – Contract award to Frontier‐
Kemper/Tutor Perini Joint Venture was issued on 
November 30, 2018. C1151 Tunnel Contract Notice to 
Proceed is subject to FTA approval of 130c environmental 
document. 

 C1152 Stations, Trackwork and Systems Contract –
Proposals were received on August 22, 2018. Contract 
award is subject to Board approval and FTA’s approval of a 
Full Funding Grant Agreement (FFGA).

 C1153 Advanced Utility Relocations (AUR) Contract –
Overall progress is 60% complete.

BUDGET
Current Forecast

TOTAL COST*         TBD       $3,664M
* Includes finance costs.

OK

January 2019    
Power Conduit Installation at Wilshire and Westwood Boulevards

Line B Slurry Backfill on Gayley Avenue
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OK On target Possible problem Major issue!

PATSAOURAS PLAZA BUSWAY STATION
BUDGET

Current Forecast
TOTAL COST      $39.7M $TBD

SCHEDULE
Current Forecast

REVENUE Dec 2017   Dec 2017
OPERATION

OK
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SCHEDULE
Current
Winter 
2018

SUBSTANTIAL
COMPLETION 

 Overall project progress approximately 65% complete
 Project contractor and construction suspension continues due to 

archaeological and Native American resource issues
• Project team is working diligently to resume construction with FTA and 

the consulting parties by late January/early February 2019
 Mobilization of archaeological field work began on November 12, 2018 with 

investigation and evaluation of architectural features and soil screening and 
consultations with SHPO

 Archaeological and Native American issues have deplete project 
contingency, requiring Life of Project (LOP) budget increase once full extent 
of impact realized

• Metro is currently working with contractor on settlement negotiations 
with expected Board Report in February 2019

Forecast
Winter
2019

!!

January 2019    
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OK On target Possible problem Major issue!

WILLOWBROOK/ROSA PARKS STATION
BUDGET

Current Forecast
TOTAL COST     $109.3M $109.3M

SCHEDULE
Current Forecast

REVENUE Dec 2017   Dec 2017
OPERATION

OKOK
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SCHEDULE
Current
Summer

2020
SUBSTANTIAL
COMPLETION 

 Early Start Phase (Package E) construction at Substantial Completion. 
 Project trailers are operational and the Willowbrook Rosa Park (WRP)/New Blue team are now based at the 

WRP site.
 Package A+C Plaza Buildings foundations are complete. Vertical structural steel being installed.
 Package B is in full coordination with Caltrans with plans for procurement for early 2019.

Forecast
Summer 

2020

OK

January 2019    

Early Start Construction and Demolition for Package A+C
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OK On target Possible problem Major issue!

THE NEW BLUE
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BUDGET
Current Forecast

TOTAL COST     $221.3M          $221.3M

SCHEDULE
Current Forecast

SUBSTANTIAL    Fall  Fall
COMPLETION            2019 2019

 MBL Resignaling 95% complete: Early Start underground work is proceeding
 Factory Testing for South Segment Train Control work began in December 2018
 Established baseline construction schedule for all three projects (including Rosa Parks Willowbrook Station)
 The Metro Blue line southern shutdown will begin at 0200 hours on January 26, 2019

OK OK

UG conduits crossing the street New conduits

January 2019    



Metro E3 Initiative – New Blue 
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Metro Youth Career Experience 
(Pilot program with Compton High School)
Impact: 125 Compton High School 9th graders with GPA of 2.0‐2.5 that have not yet 
decided on a Career Technical Education (CTE) career path/sector

Roll‐Out: First module will be facilitated in January 2019—one module will be facilitated 
each month thereafter (Jan‐May)

5 full day project based learning modules that will examine: Transportation Planning, 
Systems Engineering, Operations, Communications and Construction Engineering

• Each module will accommodate 25 students 

Communication Plan:  Partner and coordinate with Compton Unified School District and 
Compton High School Educators

• Facilitated 8 information sessions to get students excited about this opportunity



Metro Youth Career Experience - New Blue
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Module 1: Build‐a‐Station
Transportation Career Path: Transportation Planner, Architect, Landscape Architect, Civil 
Engineer, Environmental Engineer
Summary: 
In order to provide students with an in‐depth look at the development stages involved in 
this major capital improvement project, the “Build‐a‐Station” module will provide direct 
exposure to the variety of tools that will be used to build the physical and social 
infrastructure needed to modernize the station. 

• The students will use creative sustainable “placemaking” strategies including an 
integrated multi‐use plaza (including a bike hub and bike lanes), wayfinding, 
circulation and connections to the community as well as security, and safety.
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OK On target Possible problem Major issue!

SCHEDULE
Current           Forecast

Complete Design (Proj 1)    Summer 2019    Summer 2019
Complete Design (Proj 2)     Spring 2020       Spring 2020

OK

I‐210 BARRIER REPLACEMENT PROJECT
BUDGET

Current           Forecast
TOTAL COST         $11.08M $22.54M

Design Design 

Newly Installed Caltrans Freeway Sign

 Conducting traffic micro‐simulation studies to quantify the traffic delays during construction which are 
expected to be beyond the normal acceptable range and provide for effective mitigation measures.

 Coordinating mitigation measures with Caltrans to address existing non‐standard freeway features and 
other non‐standard features caused by this project    

 Project 1: Segment from Michillinda to Iconic Bridge – Continuing environmental studies 
 Project 2: Segment from west end of the project to Michillinda – Continuing traffic micro‐simulation 

studies
 Separate Board report to request authorization to complete final design.

13

Newly Installed Speed Limit SignIncident in 2014

January 2019    
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I‐5 NORTH: SR 118 TO SR 134
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I‐5 NORTH: SR 118 TO SR 134
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OK On target Possible problem Major issue!

SCHEDULE
ANTICIPATED            Current Forecast
PROJECT         Fall 2021      Spring 2022
COMPLETION           

BUDGET
Current Forecast

TOTAL COST         $880.9M          TBD

Project Managed by Caltrans:
 Approved budget: $880.9 M 
 Estimated Cost to Complete Construction: TBD

Accomplishments: 

Seg. 1: SR118 to SR170: Open to traffic. Contract
acceptance and close out in progress

Seg. 2: SR170 to Buena Vista: Open to traffic. Contract
acceptance and close out in progress. Final
Settlement approved by the Board in September 2018 

Seg. 3: Buena Vista to Magnolia Blvd Construction in
progress (71% Complete)including Empire Avenue
Interchange

Seg 4: Magnolia Blvd to SR134: Construction in progress
(84% Complete)

January 2019    

SR‐170 to SR‐118

CONSTRUCTION COMPLETE
100%

CONSTRUCTION COMPLETE
Buena Vista Street to 
SR‐170

100%

71%

IN CONSTRUCTION

Empire Interchange

IN CONSTRUCTION

SR‐134 to Magnolia Boulevard

84%

NORTH
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OK On target Possible problem Major issue!

Project Managed by Caltrans:
 Approved budget: $880.9 M 
 Estimated Cost to Complete Construction: TBD

Accomplishments: 

Carmenita Rd Interchange (IC): Open to traffic. Contract
acceptance and close out in progress

Seg. 1: Alondra Blvd IC: Open to traffic. Contract acceptance
and close out in progress 

Seg. 2: Valley View Ave IC: CIP* (34% Complete)

Seg. 3: Rosecrans Ave IC: Open to Traffic. Plant Establishment
Period Construction in progress  (98% Complete)

Seg 4: Imperial Highway IC: CIP* (92% Complete)

Seg 5: Florence Ave IC: CIP*(74% Complete)

*Construction in progress (CIP)

January 2019    

I‐5 SOUTH: ORANGE COUNTY LINE TO I‐605
BUDGET

Current Forecast
TOTAL COST         $1.888B              TBD

SCHEDULE
ANTICIPATED              Current Forecast
PROJECT          Spring 2022     Fall 2022
COMPLETION            



Crenshaw/LAX Transit Project
Project Cost Contingency Drawdown
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November 2018   



Regional Connector 
Project Cost Contingency Drawdown
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November 2018   



Westside Purple Line Extension – Section 1
Project Cost Contingency Drawdown
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November 2018   
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Westside Purple Line Extension – Section 2
Project Cost Contingency Drawdown
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November 2018   
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3% Project Reserve: $73M



The New Blue
Project Cost Contingency Drawdown

21

November 2018   

 Blue Line Signal Rehabilitation 
 Blue Line Track and System Refurbishment
 Willowbrook/Rose Park Station 


