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PROJECT BUDGET & SCHEDULE STATUS SUMMARY CHART
Project Cost

Performance
Schedule

Performance Comments

Crenshaw/LAX
Project is 93% complete. The forecast revenue service date is Summer/Fall 2020.

Regional Connector
Project is 58% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 1

Project is 52% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 2

Project is 23% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 3

Project is 4% complete and proceeding on schedule and within budget.

Patsaouras Plaza
Project is 75% complete. Archaeological and Native American monitoring continues.  False work for the 
pedestrian overcrossing, elevator platform and walkway are complete.

Willowbrook/Rosa Parks Station
Customer Service Building and mobility hub ongoing at 70% completion. Blue Line Station and mezzanine 
work progressing with topping slab and final utility/elevator/VMS/Fare gate  Systems infrastructure. In full 
coordination with New Blue. Package B 100% bid package has been delivered and is under review by Metro

Metro Blue Line Projects
MBL North Segment work under System Integration Testing.

I‐210 Barrier Replacement
Metro Systems has performed simulations and determined less than 10 minute headways during 
construction of Project 1. Design team looking at how to obtain 8 minute headways. Obtained Caltrans 
approval of proposed stage construction & reduced lane widths for Project 1.

I‐5 North: 
SR 118 to SR 134

Segment 3 (Empire) is 75% complete. Segment 4 (Magnolia to SR‐134) is 92% complete.

I‐5 South: 
Orange County Line to I‐605

Segment 2 ( Valley View) is 46% complete. Segment 3 (Rosecrans) is open to traffic. 
Segment 4 (Imperial) is 96% complete. Segment 5 (Florence) is 82% complete.
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE      Summer/Fall Summer/Fall
OPERATION 2020                    2020

OK

CRENSHAW/LAX TRANSIT PROJECT 
BUDGET

Current Forecast
TOTAL COST        $2,058M          $2,058M
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 Overall Project Progress is 93% complete; addressing contractor construction schedule.
 Critical path is completion of the conduit work, system equipment installation and testing, and 

integrated testing, especially at the three underground stations.
 Contractor continues Crenshaw Blvd road restoration in the Hyde Park neighborhood.
 Commenced System integrated testing (SIT 1) on south end, including running first train.

Continued restoration 60th to 63rd Streets at UG#3 Test Train at Segment A
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OK On target Possible problem Major issue!

REGIONAL CONNECTOR TRANSIT PROJECT
BUDGET

Current Forecast
TOTAL COST    $1,810M          $1,810M

SCHEDULE
Current Forecast

REVENUE         Summer/Fall  Summer/Fall
OPERATION            2022 2022

OK OK
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 Overall Project Progress is 58% complete.

 Tunnels: Continued concrete placement in the 
Sequential Excavation Method (SEM) Cavern.

 Little Tokyo/Arts District Station, WYE and 1st Street: 
Structural concrete placement for station walls 
continues. Pre‐Bus Bridge piling activities are ongoing.

 Historic Broadway Station: Structural concrete 
continues in station entrance and throughout the 
concourse level.  

 Grand Av Arts/Bunker Hill Station: Structural concrete 
walls continue to be erected at multiple levels 
throughout the station.

 Flower Street: Continue installation of exterior and 
interior walls; completed the removal of the knock‐out 
panel at 7th/Metro Station interface.

1st Street Cut/Cover Walls pour preparation

Concrete placement of headwall in SEM Cavern
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OK On target Possible problem Major issue!

PATSAOURAS BUS PLAZA STATION
BUDGET

Current Forecast
TOTAL COST     $50.9M             $50.9M

SCHEDULE
Current Forecast

SUBSTANTIAL      Spring             Spring
COMPLETION 2020 2020

October 2019    

 Overall project progress at approximately 75% complete
 Archaeological and Native American monitoring continues, causing occasional 

construction delays
 Pedestrian overcrossing connected and false work completed
 Elevator platform and walkway false work completed
 Walkway and Platform Falsework completed
 Retaining wall graded

Pedestrian Walkway False work Pedestrian Overcrossing False Work Elevator Platform
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WESTSIDE PURPLE LINE EXTENSION – SECTION 1

TBM Assembly at Wilshire/La Brea Station

Wall Rebar Placement at Wilshire/Fairfax

SCHEDULE
Current Forecast

REVENUE Fall Fall
OPERATIONS     2024 (FFGA) 2023

BUDGET
Current Forecast

TOTAL COST*        $3,154M          $3,154M
* Includes Board approved LOP budget plus finance costs.

OK OK

 Overall Project Progress is 52% complete.

 Wilshire/Western Retrieval Shaft: Reconfigure yard and shaft to 
accommodate mining Reach 1 cross passage construction.

 Wilshire/La Brea Station: Placement of second lift exterior wall concrete 
commenced on August 27, 2019. Roof construction is scheduled to start 
in September 2019 and work on the concourse level high bay area is 
scheduled to begin in December 2019.

 Wilshire/Fairfax Station: Invert concrete placement was completed on 
August 30, 2019, and HDPE installation for first lift walls has commenced. 
First lift wall placement is scheduled to begin in October 2019.

 Wilshire/La Cienega Station: Excavation to invert elevation is scheduled 
to complete in September 2019 and daily maintenance of dewatering 
wells continues.

 Tunneling: Re‐assembly of the TBMs is on‐going. Reach 2 TBM launch and 
Reach 1 cross passage work are both scheduled to start in October 2019. 

October 2019    
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OK On target Possible problem Major issue!

BUDGET
Current Forecast

TOTAL COST*     $2,530M        $2,530M
* Includes Board approved LOP budget plus finance costs.

SCHEDULE
Current Forecast

REVENUE Winter  Summer           
OPERATION       2026 (FFGA)     2025      

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 2
OK

TBM Launch Box Excavation in Century City 
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Tunnel Shaft Overview in Century City

 Overall Project progress is 23% complete.

 Final design progress is 95% complete.

 Century City Constellation 
• Tunnel Boring Machine (TBM) launch box excavation is on going. The 

installation of the third level bracing has been completed and the fourth 
level bracing has commenced.

• Tunnel shaft excavation and installation of walers/struts is ongoing. 
• LA Bureau Of Engineering granted an extension for the full street closure 

of Constellation Blvd until December 2019.
• Cable pulling and splicing for AT&T and LADWP is anticipated to be 

complete prior to the start is of piling activities west of the TBM Launch 
Box.

• Santa Monica bus layover construction is complete and operational.

 Wilshire/Rodeo 
• Sound wall pile installation at Canon Yard is complete. 
• Potholing for underground utilities and utility relocations are ongoing.
• Piling for station excavation is scheduled to begin in October 2019.  

October 2019    
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE TBD 2027
OPERATION

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 3
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BUDGET
Current Forecast

TOTAL COST*      $3,611M         $3,611M
* Includes Board approved LOP budget plus finance costs.

OK

Telecom Main Line A Installation

Southern California Gas Steel Pipe Installation

 Overall Project progress is 4% complete

 Final design progress is 14% complete

 C1151 Tunnel Contract
• Received SCE design approval to proceed with conduit/vault 

installation in County of Los Angeles locations.
• Continue real estate negotiations for access to Veterans 

Administration property.  Draft Access Easement Agreement (AEA) 
and draft Right‐of‐Entry (ROE) are under review.

 C1152 Stations, Trackwork and Systems Contract
• Design‐Build Contractor has mobilized the design team.
• Work plan preparation for geotechnical and potholing operations is 

ongoing.

 Other Third Party Utility Relocation Work
• Joint trench for Verizon and Frontier telecom is ongoing.
• Southern California Gas relocation at Westwood/UCLA station is 

ongoing.

October 2019    
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WILLOWBROOK/ROSA PARKS STATION
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BUDGET
Current Forecast

TOTAL COST     $109.3M         $109.3M

SCHEDULE
Current Forecast

SUBSTANTIAL      Summer          Summer
COMPLETION 2020 2020

OK OK

October 2019    

 Package A: Customer Service and Mobility Hub building finish work ongoing with metal panel and curtain wall 
installations. Interior partitions have been finished with ceiling systems being installed. Plaza formwork nearly 
complete to begin concrete work.

 Package C: Blue Line platform canopy 95% complete with platform topping slab installed. Rail and Variable Message  
systems work ongoing. Mezzanine structure completely in place and prepping for topping slab. Fare gate and 
elevator/escalator components and infrastructure currently being installed.

 Package B: Final coordination of 100% documents submitted for Metro review.

Blue Line Platform Work Mezzanine Extension and Platform Work ongoing Mobility Hub and Plaza Work
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THE NEW BLUE CLOSURE
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BUDGET
Current Forecast

TOTAL COST     $221.3M          $221.3M

SCHEDULE
Current Forecast

SUBSTANTIAL         Fall  Fall
COMPLETION         2019 2019

7th Metro tail track new Overhead Conductor Rail (OCR)
Testing the crossing gates at night

Train control system testing

October 2019    

 Metro Blue Line North Segment is now under integration testing. 
 7th Metro tunnel tail track section Overhead Conductor Rail (OCR) and North Crossover also under 

construction
 Late October 2019 opening contingent on successful completion of Systems Integration Testing
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OK On target Possible problem Major issue!

I‐210 BARRIER REPLACEMENT PROJECT

Newly Installed Caltrans Freeway Sign

 Obtained Caltrans approval of the Stage Construction Plans including the proposed reduced lane widths 
for Project 1 to avoid lane closures.  95% Design Plans to be submitted in mid‐September.

 Draft Communications Plan to be presented to Pasadena and Arcadia for review in next meeting.

 Project 1: Segment from Michillinda to Iconic Bridge – Train Simulations have been performed and 
results show less than 10 minute headways with single tracking during construction of Project 1 is 
achievable.  Design Team looking at ways to get to under 8 minute headways.

 Project 2: Segment from west end of the project to Michillinda – Development of alternative barrier 
system to avoid freeway lane closure for Project 2 is underway.

11

Newly Installed Speed Limit SignIncident in 2014

BUDGET
Current Forecast

TOTAL COST        $22.54M          $22.54M
Design              Design

SCHEDULE
Current Forecast

Complete Design (Proj 1) Jan 2020                Winter 2020
Complete Design (Proj 2)  Feb 2021                Winter 2021

OK OK

October 2019    
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I‐5 Construction Projects (By Caltrans) 
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I‐5 NORTH: SR 118 TO SR 134
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OK On target Possible problem Major issue!

SCHEDULE
ANTICIPATED  Current Forecast
PROJECT             Spring 2022  Summer 2022
COMPLETION           

BUDGET
Current        Forecast

TOTAL COST         $880.9M          TBD

SR‐170 to SR‐118
COMPLETED

Buena Vista Street to 
SR‐170

COMPLETED 

Empire Avenue  Interchange
75%  Complete

SR‐134 to Magnolia Boulevard
92% Complete

NORTH

! !

October 2019    
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I‐5 SOUTH: ORANGE COUNTY LINE TO I‐605
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BUDGET
Current        Forecast

TOTAL COST     $1.888B           TBD

SCHEDULE
ANTICIPATED    Current Forecast
PROJECT                 Fall  2022       Winter 2022
COMPLETION            

Florence Avenue IC
82% Complete

Imperial Highway IC
96% Complete

Rosecrans Avenue IC
COMPLETED

Carmenita IC
COMPLETED Alondra Boulevard IC

COMPLETED

Valley View Avenue IC
46% Complete

Downey

Norwalk

NORTH

OK

October 2019    
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3% Project Reserve:  $61.7M



Regional Connector 
Project Cost Contingency Drawdown
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August 2019   



Westside Purple Line Extension – Section 1
Project Cost Contingency Drawdown

August 2019   
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Westside Purple Line Extension – Section 2
Project Cost Contingency Drawdown
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August 2019   
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 Blue Line Signal Rehabilitation 
 Blue Line Track and System Refurbishment
 Willowbrook/Rosa Parks Station 

3% Project Reserve:  $ 9.57M

August 2019   


