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Land Acquisition and Environmental Assessment 4 Months

CEQA 24 Months

Develop SOW and RFP 5 Months

Procurement for A/E Preliminary Design 6 Months

A/E Preliminary Design 14 Months

Procurement for D/B Contractor 6 Months

Final Design 8 Months

Construction 37 Months

Substantial Completion Milestone 0 Month

Close-out 6 Months

Contract Completion Date Milestone 0 Months

2020

REVISIONS

2017 2018 2019 2021

Activities
2014 2015 2016 2022

NOTES

FY 2013 - 2014 FY 2014 - 2015 FY 2015 - 2016 FY 2016 - 2017 FY 2017 - 2018 FY 2018 - 2019 FY 2019 - 2020 FY 2020 - 2021 
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