
Based on the August 2015 Schedule Update Cash flow Forecast
Emergency Security Operational Center

9/17/2015
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Project Phase
Cash flow 

method
Estimated Cost

ROW (ACTUALS) Linear $7,644,723.0 12 Months
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Final Design 40/60 Curve $7,642,000.0 8 Months
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