
ATTACHMENT B

Use of Funds  Inception– FY21  Remaining FY21  FY22  FY23  FY24  FY25  FY26 
 Total

Capital Costs 
Design and Property Acquisition
Design Costs and Technical Reviews 36,575,000           -                           -                           -                           -                           -                           -                           36,575,000           
3rd Party Agreements (City of LA/Gas Company) 3,476,000             -                           -                           -                           -                           -                           -                           3,476,000             
Real Estate - Acquisition/Appraisals/Acquisitions 66,063,000           -                           -                           12,000,000           -                           -                           -                           78,063,000           
Real Estate - Legal Assistance with Real Estate 818,000                32,000                  500,000                500,000                -                           -                           -                           1,850,000             
Real Estate - Leases 20,000                  25,000                  325,000                350,000                350,000                38,000                  -                           1,108,000             
Agency Costs 460303 4,924,000             -                           -                           -                           -                           -                           -                           4,924,000             
Agency Costs 860303 8,086,000             -                           -                           -                           -                           -                           -                           8,086,000             
Design and Property Acquisition 119,962,000         57,000                  825,000                12,850,000           350,000                38,000                  -                           134,082,000         

Construction
Construction Contract (Walsh/Shea - Contract C0988) 37,048,000           -                           -                           -                           -                           -                           -                           37,048,000           
Construction Contract
(Hensel Phelps/Herzog JV - Contract C0991) 3,726,000             782,000                -                           -                           -                           -                           -                           4,508,000             
Construction Contract C1194 -                           3,000,000             18,000,000           10,000,000           -                           -                           -                           31,000,000           
Construction Contract C1197 -                           30,000,000           175,000,000         175,000,000         90,000,000           7,827,000             -                           477,827,000         
Cubic work including TVMs and Gates -                           -                           2,500,000             2,500,000             -                           -                           -                           5,000,000             
Rail Cars -                           -                           6,000,000             6,000,000             -                           -                           -                           12,000,000           
Bus Bridge -                           -                           6,750,000             6,750,000             -                           -                           -                           13,500,000           
Special Conditions (3rd Party Agreements) -                           75,000                  755,000                2,250,000             950,000                118,000                -                           4,148,000             
Design Support During Construction -                                           479,000              4,000,000              5,000,000              3,000,000              1,000,000 -                           13,479,000           
CMSS and Program Mgmt Consultants              2,250,000              8,500,000              9,000,000              6,000,000              2,937,000 -                           28,687,000           
Artwork (Fabrication/Installation/Staff) 58,000                  43,000                  500,000                750,000                500,000                250,000                -                           2,101,000             
Other Professional Services (Geotech/ Env/DEOD) 1,475,000             234,000                3,250,000             3,500,000             2,000,000             757,000                -                           11,216,000           
Agency Costs: Project Control, Procurement Support, 
Safety, Communications, etc. -                           257,000                4,500,000                        11,700,000              9,851,000              1,636,000 -                           27,944,000           
Unallocated Project Contingency -                           -                           -                           -                           -                           -                           96,041,000           96,041,000           
Construction Phase Total 42,307,000           37,120,000           229,755,000         232,450,000         112,301,000         14,525,000           96,041,000           764,499,000         
Total Project Cost 162,269,000         37,177,000           230,580,000         245,300,000         112,651,000         14,563,000           96,041,000           898,581,000         

Source of Funds  Inception– FY21  Remaining FY21  FY22  FY23  FY24  FY25  FY26 Totals
Federal – STBG 2,449,778             -                           -                           -                           -                           -                           -                           2,449,778             
Federal – CMAQ 33,200,000           -                           -                           -                           -                           -                           -                           33,200,000           
State – TIRCP -                           -                           40,000,000           -                           -                           -                           -                           40,000,000           
State – SCCP -                           37,177,000           112,823,000         -                           -                           -                           -                           150,000,000         
Local – Measure R 35% 23,507,960           -                           2,563,901             65,493,239           7,804,840             14,563,000           24,934,818           138,867,758         
Local – Measure M 35% 103,111,262         -                           50,612,522           88,446,056           104,846,160         -                           -                           347,016,000         
Local – Proposition A 35% -                           -                           24,580,576           91,360,706           -                           -                           8,870,976             124,812,258         
Local – Proposition C 25% -                           -                           -                           -                           -                           -                           62,235,206           62,235,206           
Local – City of LA/LAWA * -                           -                           -                           -                           -                           -                           -                           -                           

-                           -                           -                           -                           -                           -                           -                           -                           
-                           -                           -                           -                           -                           -                           -                           -                           

Total Project Funding 162,269,000         37,177,000           230,580,000         245,300,000         112,651,000         14,563,000           96,041,000           898,581,000         

EXPENDITURE and FUNDING PLAN
Airport Metro Connector (AMC) Project

* Offsets Expenditures incurred under C0991
** Local funding sources may change depending on available and eligible funding source.


