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CONTRACT MODIFICATION/CHANGE ORDER LOG 
 

SR-57/SR-60 INTERCHANGE IMPROVEMENTS PS&E 
 

 

Mod. 
No. 

Description 

Status 
(approved 

or 
pending) 

Date $ Amount 

1 A change in the Project Geometry 
and Design Services for Diamond 
Bar Golf Course mitigation 
reconstruction PS&E 

Approved 10/16/19 $3,384,081.72 

2 Design Change to Provide 
Additional Engineering Design and 
Support Services During 
Construction 

Pending Pending $3,251,665.74 

 Modification Total:   $6,635,747.46 

 Original Contract:  09/27/18 $21,771,625.00 

 Total:   $28,407,372.46 
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