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New Alternative Connection to Washington 

Blvd 
• Review 2008 AA Alternatives Considered & Eliminated 

• Identify New Alternatives 

• Evaluate/Screen Alternatives 

Address Agency Comments 
• EPA 

• ACE 

• Caltrans 

• SCE 

Advanced Engineering 
• Operations Analysis 

• Alignment Refinements 

Updated Cost Estimates 
• Capital Cost 

• Operating Cost 

• Cost-effectiveness 

Cost Containment Plan 
• Value Engineering 

• Implementation Strategies 

Community Outreach 
• Monthly SR 60 Coalition Meeting 

• Monthly Washington Boulevard Coalition Meeting 

• Regular Community Updates 

Completion of Technical Study  
• Documentation  
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