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East San Fernando Valley Light Rail Transit Project
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Initial Operating Segment

▪ 6.7 miles at-grade double-track light rail 
service along the center of Van Nuys 
Blvd.

▪ 11 center-platform stations

▪ 10 Traction Power Substations

▪ Maintenance and Storage Facility

▪ Procurement of 33 Light Rail Vehicles

Estimated Project Cost

▪ $3.573 Billion



Project Schedule Milestones

February 
2023

Late 2031
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Begin LRT 
Service

Late 2025

Summer 
2024

September 
2024

Early Work Packages
• Utility Relocations
• Design

Full-Funding Grant 
Agreement (FFGA)

FTA Expedited 
Project Delivery 

Pilot Program    

Proposed 
Groundbreaking 

Start Construction
 Phase 2 

Phase 1 Progressive 
Design-Build 
Contract & 

Preconstruction 
Budget November 

2024



East San Fernando Valley Light Rail Transit Project
Funded Activities Underway 
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Federal Transit Administration

• FFGA Application

Construction Activities in 2024
• Utility Adjustment Construction
• Complete Design/Construction Plans
• Progressive Design-Build: Phase 1 

Activities

Real Estate Acquisitions/Relocations

Community Outreach
• Construction Relations
• Construction Mitigation Programs 

• Business Interruption Fund
• Business Solution Center
• Eat Shop Play
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• Early Work Packages
• EWP 04 – Final Design

• EWP 05 – Integrated Project Management Office 

• EWP 06 –  Utility Adjustment Packages 2, 3, & 7

• Progression of Real Estate Activities in support of 
design and construction

• Construction of Utility Adjustments

Concept Image. ESFV LRT Maintenance and Storage Facility

East San Fernando Valley Light Rail Transit Project
Additional Funding Investment

Concept Image. ESFV LRT alignment along Van Nuys Boulevard
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Request to Construction Committee 

RECOMMENDATION TO BOARD

AUTHORIZE the Chief Executive Officer to:

A. INCREASE the Board approved Preconstruction Budget for the East San Fernando 
Valley Light Rail Transit Project by $382,875,000 from $496,856,000 to $879,731,000;

B. NEGOTIATE and EXECUTE all project-related agreements and modifications to existing 
contracts within the authorized Preconstruction Budget
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