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PROCUREMENT SUMMARY 
 

2022 QUALITY OF LIFE EQUITY REPORT/PS87260-5433000 
 

1. Contract Number: Task Order No. PS87260-5433000 under Contract No. PS54330009 

2. Contractor: Fehr & Peers   

3. Mod. Work Description: Increase the contract modification authority (CMA) for Task 
Order No. PS87260-5433000 with Fehr & Peers, in the not-to-exceed amount of 
$100,000, an increase from $100,000 to $200,000.  

4. Contract Work Description: 2022 Quality of Life Equity Report 

5. The following data is current as of: 1/9/23 

6. Contract Completion Status Financial Status 

   

 Contract Awarded: 5/20/22 Contract Award 
Amount: 

$361,787.26 

 Notice to Proceed 
(NTP): 

5/20/22  
(Task Order 
Execution) 

Total of 
Modifications 
Approved: 

$99,926.57 

  Original Complete 
Date: 

11/21/22 Pending 
Modifications 
(including this 
action): 

N/A 

  Current Est. 
 Complete Date: 
 

6/23/23 Current Contract 
Value (with this 
action): 

$461,713.83 

  

7. Contract Administrator: 
Lily Lopez 

Telephone Number: 
(213) 922-4639 

8. Project Manager: 
Naomi Iwasaki 

Telephone Number:  
(213) 922-3085 

 

A.  Procurement Background 
 

This Board Action will authorize the increase of the Contract Modification Authority 
(CMA) amount for the negotiation and execution of anticipated modification(s) to 
incorporate any feedback from the Metro Board that may not have been anticipated 
in the original Task Order scope.  
 
Task Order Modification(s) will be processed in accordance with Metro’s Acquisition 
Policy and the contract type is a firm fixed price. 

 
On May 20, 2022, Metro staff awarded firm-fixed price Task Order No. PS87260-
5433000 under Countywide Planning and Development Bench Contract No. 
PS54330009 to Fehr & Peers for the 2022 Quality of Life Equity Report. 

 
Three modifications have been issued to date.  
 
Refer to Attachment C – Contract Modification/Change Order Log. 

  

ATTACHMENT C 

 



No. 1.0.10 
Revised 10/11/16 

 

 
B.  Cost Analysis  

 
The cost for any Task Order modification(s) will be reviewed and analyzed for fair 
and reasonableness, upon completion of fact finding, technical evaluation, cost 
analysis, and negotiations. All Task Order Modification(s) will be processed in 
accordance with Metro’s Acquisition Policy, within and up to the additional CMA 
authorized. 
 


