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Countywide Planning Monthly Major Projects 
ATTACHMENT A

March 2021 Monthly Update

˃ Monthly Status of Major Projects

• East San Fernando Valley LRT

• West Santa Ana Branch

• Green Line to Torrance

• Eastside 2 Extension

• Sepulveda Transit Corridor

• NoHo to Pasadena BRT

˃ Capital Investment Grant Priorities 
Assessment Process 
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East San Fernando Valley LRT

˃ Status

• Metro Board Certification of CEQA Final EIR on 
December 3, 2020

• Record of Decision for federal NEPA environmental 
clearance signed by FTA on January 29, 2021.

˃ Key Activities

• The San Fernando Road Shared Railroad ROW study 
work is being initiated in coordination with City of San 
Fernando communities of Sylmar and Pacoima and 
SCRRA.  In February 2021, the Scope and Schedule for 
Supplemental ROW Study was presented to the 
Planning & Programming Committee.

˃ Next Actions

• Negotiation of task order for the San Fernando Road 
Shared Rail Road Right of Way Study.
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West Santa Ana Branch Transit Corridor

˃ Status
• Draft EIS/R
o Second Admin Draft FTA Review: 

March 19, 2020
o Anticipated Draft Release: June 2021
o Anticipated LPA Selection: Sept 2021 

˃ Key Activities
• Working sessions with FTA & Metro 

Legal to address first round of Admin 
Draft comments

˃ Next Actions
• Present updated project cost estimates 

and funding strategy in April
• Early key stakeholder meetings before 

release of Draft EIS/EIR to outline 
review and comment process
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Green Line Extension to Torrance

˃ Status
• Draft EIR + Advanced Conceptual Engineering 

tasks are proceeding (15% design)

˃ Key Activities
• Coordination with BNSF on shared track 

segments
• Engineering analysis of Hawthorne versus ROW 

technical issues
• Environmental background documentation
• Environmental Scoping Comment Period 

conducted on January 29 – March 15
• Virtual Scoping Meetings on February 23 

(Agency), 24 and 27
• Monthly Board Staff Briefing on March 12

˃ Next Actions
• Targeted Outreach to Stakeholders 

• City staff
• South Bay COG
• Neighborhood associations
• Other stakeholders

• Recording and documentation of scoping 
comments is proceeding.
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Eastside Transit Corridor Phase 2
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˃ Status
• Systems Engineering and Advanced 

Conceptual Engineering (ACE) are in 
progress

˃ Key Activities
• Contract Modifications were 

executed for environmental and 
engineering design

• Project team completed all reviews 
of the Draft ACE with the following  
corridor cities:

o City of Whitter (November 18)

o City of Pico Rivera (December 15)

o City of Santa Fe Springs 

(December 21)

o City of Commerce (January 20)

o City of Montebello (February 11)

• Developing a Community Based 
Organization approach in  
collaboration with Race and Equity, 
Community Relations and Board 
Staff

˃ Next Actions
• Finalize Community Based Organization strategy approach
• Refine the Draft Advanced Conceptual Engineering based on 

comments and evaluate cost saving opportunities along the 
alignment 

• Proceed with a CEQA environmental analysis



Sepulveda Transit Corridor˃ Status
• Environmental contract authorized at 

August 2020 Board Meeting
• Public outreach contract authorized at 

December 2020 Board Meeting
• Award of PDA contracts expected at 

March 2021 Board Meeting

˃ Key Activities
• Board and public review of proposed 

PDA proposals and contract awards.

˃ Next Actions
• Initiation of environmental scoping 

process.  Environmental review process 
to be presented to the Board in April.

• Public scoping meetings in fall 2021.

Sepulveda Transit Corridor 
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Sepulveda Transit Corridor

> Status
• Draft EIR Public Review Period recently ended 

(October 26 – December 28, 2020)

> Key Activities
• Summary of public comments/responses underway (nearly 500 comments received)

• March 2021 – Conduct additional stakeholder/community outreach in response to comments 
received from Eagle Rock (“Beautiful Boulevard”) and City of Burbank  

> Next Actions
• April 2021 – Staff response to December Board motion on optional left-side boarding vehicles

• May 2021 – Metro Board review of recommended Proposed Project

NoHo to Pasadena BRT
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Metro’s New Starts Grants Strategy Development Schedule
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Board Staff Workshops

• December 14, 2020 – Workshop #1
• February 4, 2021 – Workshop #2
• March 3, 2021 – Workshop #3 

Metro Board Action – April 2021

• New Starts priorities and strategies  (CIG & EPD)
• FTA engagement and legislative strategy


