
Attachment B - Expenditure and Funding Plan

Division 7 and Division 18  Phase 1 Preconstruction Budget 

Use of Funds Total
Inception Thru 

FY 26
Remainder of 

FY 26
FY 27

December 2025 Progressive Design Build Contract Award

Phase 1 Preconstruction Services 15,944,000$        -$  5,314,000$        10,630,000$      

Additional Preconstruction Activities

PDB Identified Early Works Packages 81,140,000$        -$  -$  81,140,000$      

Professional Services (PM/CM) 4,882,000$          -$  1,628,000$        3,254,000$        

Other Professional Services 4,948,000$          536,000$            1,269,800$        3,142,200$        

Third Party 200,000$             -$  200,000$           -$  

Agency Labor Costs 3,554,000$          794,000$            960,000$           1,800,000$        

Contingency 

Contingency (40%) 43,735,000$        -$  3,749,000$        39,986,000$      

Total Preconstruction Services Budget 154,403,000 1,330,000 13,120,520 139,952,680

Source of Funds Total

STIP-RIP 5737 9,132,000$          -$  4,841,318$        4,290,682$        
STIP-RIP 5962 500,000$             -$  500,000$           -$  
STBGP 38,189,000$        -$  1,156,342$        37,032,658$      
TIRCP 2022 -$  -$  -$  -$  
FTA LoNo 2022 25,855,300$        -$  -$  25,855,300$      
FTA LoNo 2024 36,447,000$        -$  5,662,860$        30,784,140$      
CCMAQ 40,189,900$        -$  -$  40,189,900$      
SB 125 -$  -$  -$  -$  
SCAG CRP -$  -$  -$  -$  
5307 15% FY26 -$  -$  -$  -$  
Local 4,090,000$          1,330,000$         960,000$           1,800,000$        

Total Project Funding 154,403,200$      1,330,000$         13,120,520$      139,952,680$    


