
 
 

 
 

August 12, 2022 
 
 
TO: BOARD OF DIRECTORS 
 
THROUGH: STEPHANIE N. WIGGINS 
 CHIEF EXECUTIVE OFFICER 
 
FROM: JAMES DE LA LOZA  
 CHIEF PLANNING OFFICER 
 
SUBJECT: MONTHLY MAJOR PROJECTS UPDATE - PLANNING 
 
ISSUE 
 
Countywide Planning and Development provides a monthly status report of the 
major planning efforts.  
 
DISCUSSION 
 
The attached report provides a summary of 14 projects in early and 
environmental stages of development, and activities since the last reporting.  
These include our four Pillar Projects and other transit corridor projects funded by 
Measure M.  Some notable highlights include: 
 
 

• Eastside Phase 2 – The Draft EIR was released on June 30, 2022, kicking 
off a public review and comment period that is scheduled to end on August 
29. This represents a 60 day comment period, while the minimum is typically 
45 days as required by CEQA. Comments may be submitted online or by 
participating in scheduled public hearings, which will be held mostly in-person 
with one virtual session (see schedule in the attached presentation).  As 
typical with Metro community engagement, all hearings will provide in-
language services and accommodations meeting ADA requirements. 

• Rail to River Active Transportation Corridor (Segment B) – This month, 
through the Planning and Programming Committee (August 17, 2022), the 
Metro Board will receive findings from the Supplemental Alternatives Analysis 
and will take action on the staff recommendation to maintain Randolph Street 
as the preferred alignment. 



Title 2 

• Vermont Transit Corridor – The Metro Board also will receive a separate 
receive-and-file item with updates on the Community-Based Partnership 
Program and next steps for conducting environmental analysis for this 
corridor. This will be presented through the Planning and Programming 
Committee in August. 

• Rio Hondo Confluence Station Feasibility Study – This month, the Board 
will receive a Board Box memo presenting findings from the completed 
Feasibility Study.   
 

 
NEXT STEPS 
 
Metro staff continues to provide project-specific briefings (regularly scheduled 
and as-requested) to Board members and their staff.  Metro staff and executive 
team will continue to work with the Board Chair to identify the frequency and 
method for providing future updates on Planning’s major corridor projects.   

 

Metro’s Board has provided several directives in response to the state of Metro 
capital projects and industry trends driving cost.  These have included 
establishing measures to manage and control project scope growth through all 
phases of project development, identifying and managing third party and utility 
requirements that contribute to project costs, and evaluating the Metro Rail 
System Design Criteria (Legistar 2022-0168).  

 
Other efforts include the formation of a multi-departmental Early Intervention 
Team, and -- specific to Planning’s monthly update report -- Director Dupont-
Walker’s Amendment directing staff to include cost estimate ranges and design 
levels for all projects (Legistar 2022-0361). As part of the Early Intervention 
Team, Planning staff is working with the Deputy CEO, Program Management and 
Operations to develop an agency-wide, consistent monitoring and reporting 
method on costs and design progress to support a broad program of cost-control 
strategies.  Planning staff will begin to incorporate the requested information in 
future Monthly Major Projects Reports when available. 
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Countywide Planning Major Project Updates 

˃ Major Pillar Projects

A) West Santa Ana Branch

B) Eastside Transit Corridor Phase 2

C) Sepulveda Transit Corridor

D) C (Green) Line Extension to Torrance

˃ Other Projects in Planning and
Development

• Rail to River Active Transportation Corridor

• Vermont Transit Corridor

• Rio Hondo Confluence Station

• North Hollywood to Pasadena

• N. San Fernando Valley BRT

• Los Angeles River Path

• Crenshaw North Extension

• E. San Fernando Valley Shared ROW

• Centinela Grade Separation

• Arts District/6th Street Station
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West Santa Ana Branch Transit Corridor

|-----------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies              DEIR/S       LPA      FEIR/S     Cert     Pre-Constr Award     Constr Open

Recent Activities
• WSAB continues to meet with cities and key 

agencies/stakeholders such as Caltrans, CPUC and 
USACE to coordinate on Draft EIS/R comment 
responses and resolution

• July 2022: Received additional design and 
engineering comments from UPRR & Ports

• July/August 2022: Meeting(s) with Arts/Industrial 
District property owners for Slauson to LAUS Study

Next Actions
• Complete Design Input/Coordination by 

October 2022
• September 2022: Provide update on 

environmental, advanced engineering work 
(project risks, utilities investigations and mapping) 
and funding 2



Eastside Transit Corridor Phase 2

Recent Activities
• Draft EIR released on June 30 

(60-day comment period)
• Public Hearings

• East LA (July 21)
• Montebello (July 30)
• Virtual (August 11)
• Whittier (August 17)

3

Next Actions
• Close of public review period on August 29, 2022
• Collaborating with Program Management on the advancement of engineering 

activities for alternate project delivery
• Return to Board with update on comments received and staff recommendation

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR LPA FEIR Cert Pre-Con Award Constr Open



|---------------------|------------------|--------------------|--------------------------|--------------------------|

Prelim Studies        DEIR/S       LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open

Sepulveda Transit Corridor

Recent Activities
• June 15: Scoping Report released
• June 16: Virtual community meeting to 

review Scoping Report
• Ongoing engagement with third party 

agencies

Next Actions
• Prepare for fall community update

meetings
• Continue to develop designs and 

prepare for environmental technical 
studies
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|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR LPA FEIR Cert Pre-Con Award Constr Open

C (Green) Line Extension to Torrance

Recent Activities
• Finalizing conceptual engineering plans and 

preparing environmental analysis
• Community meetings (open house)

• Redondo Beach (August 11)
• Virtual Meeting (August 15)
• Torrance (August 16)
• Lawndale (August 17)

• Ongoing meetings with cities, BNSF, 
Caltrans, utilities, and property owners

Next Actions
• Release Draft EIR: Winter 2022/23
• Board selection of Locally Preferred 

Alternative (LPA) in 2023

[Image]
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Rail to River Active Transportation Corridor 
Segment B

Next Actions
• Pending Board approval, continue coordinating recommended improvements 

with Corridor Cities and related projects in the area
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|-----------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR/S LPA FEIR/S Cert Pre-Constr Award Constr Open

Recent Activities
• August 2022: Metro Board 

Action
• Receive findings of the 

Supplemental Alternatives 
Analysis

• Receive and consider staff 
recommendation to 
maintain Randolph Street as 
preferred alignment



Vermont Transit Corridor

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR/S LPA FEIR/S Cert Pre-Con Award Constr Open

Recent Activities
• August 2022: Return to Board with update on 

Community-Based Partnership Program (CPP) 
and proposed plan for environmental study

• Continued briefings for key stakeholders

Next Actions
• Develop environmental study scope informed by 

CPP feedback
• Initiate procurement for environmental study
• Coordinate with Service Planning on some 

potential near-term bus service improvements

[Image]
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Rio Hondo Confluence Station Feasibility Study

Recent Activities
• Completion of Feasibility Study
• August 2022: Present findings from 

Feasibility Study and provide staff 
recommendations (Board Box memo)

Next Actions
• Conduct briefings with Metro Board staff 

and key officials, as needed

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies         DEIR/S         LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open
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|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies         DEIR/S         LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open

North Hollywood to Pasadena BRT
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Recent Activities
• Preliminary

engineering underway, 
including traffic 
analyses and 
preparation for 
First/Last Mile work

Next Actions
• Continue advancing design of bus lanes, station kit-of-parts, transit signal 

priority, and other project elements
• Continue coordinating with cities on project design in preparation for 

construction



North San Fernando Valley BRT Improvements

Recent Activities

• Continue key stakeholder engagement
• Community engagement and meetings in June

• Virtual (June 15)
• Panorama City (June 18)
• CSUN (June 21)
• Approximately 120 attendees

• Continue evaluation of proposed BRT Network 
Improvements in coordination with NextGen

Next Actions

• Anticipated Fall 2022 Board review of recommended BRT 
network improvements based on community input

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR LPA FEIR Cert Pre-Con Award Constr Open
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|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies         DEIR/S         LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open

Los Angeles River Path

Recent Activities
• Coordination meetings with stakeholders

• Steering Committee meeting (June 27)
• USACE Ecosystem Restoration (June 29)
• LA River Cooperation Committee (July 11)

• Ongoing technical work for Draft EIR
• Ongoing advancement of 

bicycle/pedestrian bridge over US-101

Next Actions
• Project Development Team (PDT) Meeting 

– Aug 24
• LA River Working Group Meeting – Aug 30
• Public Meetings in September/October
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Proposed 
Bike Path



|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR LPA FEIR Cert Pre-Con Award Constr Open

Crenshaw Northern Extension

Recent Activities
• Public Outreach meetings on June 16 

and June 21
• 250 people attended/600 website visits

• Development of Storymap
• Continue to confirm project definition 

through Advanced Conceptual 
Engineering

Next Actions
• Initiate Travel Demand Forecasting & 

Environmental work on the Draft EIR
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East San Fernando Valley Shared ROW Study

Recent Activities
• Deliverable status:

• Data collection (completed)
• Milestone 1 Grade Crossing Analysis 

(in progress)
• Study briefings with San Fernando City 

Council, Metro Board staff, and ESFV-area 
staff (LA Council Offices, City of LA)

• Technical meetings with City of San 
Fernando and Metrolink staff

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies         DEIR/S         LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open
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Next Actions
• Complete grade crossing analysis and schematic layout of corridor

• Report back to the Metro Board, anticipated in Fall 2022

• Key stakeholder briefings and technical coordination as the study develops



|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies Environ Review 30% PE Design Pre-Con Award Constr Open

Centinela Grade Separation

Recent Activities
• Design and utility coordination

• City of Inglewood, CPUC, LA County (Public Works, Fire 
Dept., Sanitation Districts), SCE, SCG, AT&T, MCI 
Verizon, Lumen, Spectrum

• Construction coordination with Crenshaw/LAX 
project and Airport Metro Connector project

Next Actions
• Continue coordination with opening of 

Crenshaw/LAX pre-revenue testing and utility 
owners

• October 2022: Completion of 30% PE Design
• Fall 2022: Board review of Preliminary 

Engineering design, updated cost estimates, and 
project delivery alternative
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|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies         DEIR/S         LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open

Arts District / 6th Street Station

Recent Activities
• Advancing conceptual station design, 

especially related to construction staging
• Developing ROM capital cost and 

ridership estimates

Next Actions
• Meeting with BNSF and Amtrak is critical 

to Draft EIR release
• Early Fall 2022 (anticipated): Draft EIR 

Release

15



Measure M Expenditure Plan
Groundbreaking to Opening Dates

16


