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CONTRACT MODIFICATION/CHANGE ORDER LOG 
CARTOGRAPHY SERVICES / PS82879000 

 
 

Mod. 
No. Description 

Status 
(Approved 

or 
Pending) Date Amount 

1 

Increase the Not-To-Exceed 
(NTE) contract amount and 
continue existing services 
through March 31, 2026  

 
Approved 12/26/2024 $100,000 

2 

Increase the NTE contract 
amount and continue existing 
services through March 31, 2029 

 
Pending 

 
Pending $600,000 

 
 Modification Total: 

 
 $700,000 

 Original Contract:  04/01/22 $450,000 

 Total:   $1,150,000 

 

ATTACHMENT B 


