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Cost & Schedule Performance Summary Chart

OK On target Possible problem ! Major issue

Slide # Project
Cost 

Performance
Schedule 

Performance
Comments

3 Crenshaw/LAX 

The design-build contractor is currently reporting that they are 123 calendar days 
behind schedule; however mitigation plans are being developed to reduce this 
delay.

4 Westside Purple Line 
Extension-Section 1

5 Regional Connector
Project cost analysis is being performed to evaluate adequacy of project 
contingency. Differing site conditions and design review delay leading to 
resubmittals have impacted scheduled completion of AUR contract. 

6 I-405 Sepulveda Pass 
Improvements Project

Interim forecast increase of $115 million due to merited provisional sums, settled 
claims, 3rd Party/MCA, arbitration costs, Caltrans support & other professional 
services. Does not include Claim 86.

7 Universal City Pedestrian 
Bridge

Potential schedule delay due to late escalator delivery, structural steel delivery and 
other requirements.

8 MOL to MRL North 
Hollywood Connector

9 Metro Blue Line Station 
Refurbishments

Currently 3+ months ahead of schedule.

10 Patsaouras Plaza
Change order requested for design error/tunnel conflict and other issues.  
Negotiations in progress. Schedule delayed due to permitting, environmental, and 
ROW issues with Caltrans. 

11 Division 13
Delays due to issues with the ventilation system and other punch list items. 

12 P3010 Rail Car Vehicle 
Procurement

13-14 Gold Line Foothill Ext.

15-16 Expo Phase II
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OK OK

!

OK

OK

OK

OK

OK

OK

OK

!

!



3

Possible problem Major issue!On targetOK

POTENTIAL RISKS
 Design-builder’s ability to mitigate schedule delays. (High risk       ).
 Third party relocations prior to design-builder’s construction. (High risk       ).
 New 96th street station cost and schedule potential impacts. (Medium risk       ).
 Timely future reviews of design-builder’s design submittals by City of Los Angeles. (Medium risk      ).
 LAWA’s work window availability for design-builder to construct underground structure in front of LAX 

runways. (Low risk       ).

Cost
Total Cost ($ mil.)

Current
2,058

Forecast
2,058

Cost
Rev. Operation

Current
Oct 2019

Forecast
Oct 2019

BUDGET SCHEDULE

Crenshaw/LAX Transit Project

 The design-build contractor is currently 
reporting that they are 123 days behind 
schedule, however mitigation plans are being 
developed to reduce this delay. 

Original
1,749

Original
Dec 2018

OK

 No issues to report.

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk
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Possible problem Major issue!On targetOK

POTENTIAL RISKS
 Resolution of stakeholders’ issues regarding the Division 20 MOW/NRV Building (Low risk       ).     
 Adequate staffing (Med risk      ).
 CEQA lawsuits have concluded with the Judge’s ruling in favor of Metro’s position on the Beverly 

Hills Unified School District and the City of Beverly Hills lawsuits. Beverly Hills Unified School District 
and the City of Beverly Hills have appealed the ruling.  Both petitioners’ have filed briefs with the 
Court of Appeal.  Metro filed its opposition briefs on April 13, 2015. Petitioners’ reply briefs were filed 
on May 8, 2015.  Court of Appeal to schedule the oral argument.  (Low risk       ).

 NEPA lawsuits filed by Beverly Hills Unified School District and the City of Beverly Hills are still 
pending in U.S. District Court. The December 4, 2014 hearing on the parties’ cross-motions for 
summary judgment was taken off calendar and will be rescheduled by the Court. (Low risk       ).

Cost
Total Cost* ($ mil.)

Current
3,149

Forecast
3,149

Cost
Rev. Operation

Current
Nov 2023

Forecast
Nov 2023

 No issues to report.

BUDGET SCHEDULE

 Design-Build Contractor has received the 
necessary permits from the City of Beverly 
Hills to begin design survey and 
geotechnical investigations within the 
Wilshire/La Cienega Station area.  

* FFGA scheduled completion

Westside Purple Line Extension – Section 1

Original
3,149

Original*
Oct 2024

(La Cienega)

OK OK

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

* Includes Board approved Life-of-Project Budget, plus                  
Planning and Finance costs.
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Possible problem Major issue!On targetOK

POTENTIAL RISKS

Cost
Total Cost* ($ mil.)

Current
1,467

Forecast
1,467

Cost
Rev. Operation

Current
Oct 2020

Forecast
Nov 2020

BUDGET SCHEDULE

 Differing site conditions and re-design leading 
to resubmittals have impacted AUR scope of 
work. 

* FFGA scheduled Revenue Service Date (RSD).

Regional Connector

 Project cost analysis is being performed to 
evaluate adequacy of project contingency. 

 AUR contract was Terminated for Convenience and Metro Board approved transfer of remaining 
AUR work to Design-Build contract on  April 30, 2015. Mitigation measures and close schedule 
coordination efforts are being implemented and alternative plans are being evaluated by RCC, 
DWP and Metro (High risk       ).

 NEPA Law suits could potentially delay the construction of Design-Build Contract on Flower Street. 
MTA and FTA completed SEIS (Supplemental Environmental Impact Status) and issued it for public 
comments on June 12, 2015. Finalization of SEIS  is expected by August 2015, after addressing 
public comments (Med. Risk       ).

 Adequate Staffing (Med risk      ).

Original
1,467

Original*
May 2021

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

*Includes Board approved Life-of-Project Budget, plus                        
Planning and Finance costs.
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Possible problem Major issue!On targetOK

POTENTIAL RISKS
 Wall 1985 design not in conformance with Caltrans Specs (High Risk      )
 Forecast does not include non-merited Claim 86 or any new claims yet to be brought forward by 

contractor (High Risk       ).
 Slope paving under Bridges (Medium Risk       )
 Additional Caltrans and Professional Services costs (Medium Risk       ). 

Total Cost ($ mil.)
Current

1,141
Forecast*

1,256  
Current

Sep 2015
Forecast
Sep 2015

BUDGET SCHEDULE

I-405 Sepulveda Pass Improvement Project

Project Complete

 The substantial completion close-out  process is 
taking longer than anticipated due to the 
complexity of the project and unresolved issues

 Kiewit submitted their Application for Substantial 
Completion on 6/26/15

 Interim forecast increase of $115 million reflects 
increases to the following items:

Original
1,034

Original
May 2013

!

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

 Merited Provisional Sums
 Merited Claims
 3rd Party/MCA
 Arbitration costs
*Does not include Claim 86

 Caltrans support 
& other 
Professional 
Services
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Possible problem Major issue!On targetOK

POTENTIAL RISKS

Cost
Total Cost ($ mil.)

Current Forecast
27

Cost
Project Complete

Current ForecastBUDGET SCHEDULE

Universal City Station Pedestrian Bridge

Original
20

Original
Jan 201627 May 2016

 The overall schedule is likely to be delayed slightly due to delay in escalator delivery, delay in 
structural steel delivery, and the restricted construction periods and the Traffic Control 
requirements. (High risk       ) 

 Current change order projection is very close to the approved CMA. Any significant change order 
during the remainder construction could exceed the available CMA (High Risk        )  

 Contractor’s claim for escalator cost compensation has been rejected (Low Risk      )

 No issues to report.

May 2016

OK

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

 Potential schedule delay due to late 
escalator delivery, structural steel delivery 
and other requirements.
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Possible problem Major issue!On targetOK

POTENTIAL RISKS

Cost
Total Cost ($ mil.)

Current
23

Forecast
23

Cost
Project Complete

Current
May 2016

Forecast
May 2016

BUDGET SCHEDULE

MOL to MRL North Hollywood Connector

Original
17

Original
Jan 2016

 No issues to report.

 Unforeseen site conditions during underground construction (Medium risk       ).

OK

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

OK

 No issues to report.
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Possible problem Major issue!On targetOK

POTENTIAL RISKS

Cost
Total Cost ($ mil.)

Current
33

Forecast
33

Cost
Project Complete

Current
Mar 2016

Forecast
Dec 2015

BUDGET SCHEDULE

Metro Blue Line Station Refurbishments

Original
33

Original
Mar 2016

OKOK

 18 out of 21 stations completed
 Currently 3+ months ahead of schedule

 Limited construction window for each station (High risk       ).
 Bus bridge cost (High risk       ).
 Contractor lost time claim due to Metro Rail Operations not able to provide the planned work time 

frame (High risk       ).

 No issues to report.

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk
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Possible problem Major issue!On targetOK

POTENTIAL RISKS

Total Cost ($ mil.)

Current
31

Forecast
37.6

Current
Mar 2017

Forecast
Mar 2017

BUDGET SCHEDULE

Patsaouras Plaza Busway Station

 Received request for change (RFC) for cost 
impacts due to tunnel/foundation conflicts 
and other issues. Currently under evaluation 
and negotiation by Metro. 

Project Complete

 Environmental issues with soil and groundwater could lead to additional investigations and delays 
(High risk       ) 

 Processing encroachment permit application for CCTV inspections, traffic control within State 
ROW, and ROW certifications (High risk       ).

 Potential budget impacts due to: Preliminary Engineering design errors/omissions and potential 
change cost exposure. (High risk       ).

 Timely approval of final design drawings through Caltrans (Medium risk       ).
 Potential unforeseen and difficult underground conditions during construction of bridge foundations 

(Medium risk      ).
 Relocation of fiber optics communication lines prior to construction (Low risk      ). 

Original
17

Original
June 2014

 Schedule for construction start and final 
completion delayed due to right-of-way, 
environmental, and permitting issues with 
Caltrans. Risk high for further delay.

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

!
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Possible problem Major issue!On targetOK

POTENTIAL RISKS

Cost
Total Cost ($ mil.)

Current
120

Forecast
120

Cost
Project Complete

Current
July 2015

Forecast
Sept 2015

 No issues to report

BUDGET SCHEDULE

Division 13 Bus Maintenance Facility

 Delays due to issues with ventilation system and 
other punch list items.

Original
95

 Timely closeout of punch list items (Medium risk       ).
 Design errors and changes during interior construction (Low risk      ).
 Timely installation of new Metro Drive traffic signal (Low risk       ).

Original
July 2014

OK

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

!
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Possible problem Major issue!On targetOK

POTENTIAL RISKS

Cost
Total Cost ($ mil.)

**Current
$972

**Forecast Cost
Final Acceptance

CurrentBUDGET SCHEDULE

P3010 Rail Car Vehicle Procurement

*Original
$342

Original
Jan 2017 

OK

 No issues to report.

 Schedule is very aggressive and any impacts to critical activities could result in delayed deliveries. 
(Medium risk       ).

 Timely conduct of on-site design conformance testing. Coordination meetings are being conducted to 
mitigate potential issues. (Low risk       ).

 Timely execution of Contract Modification (CM). Currently good progress is being made. (Low risk     ).

$972 Feb 2019 

 *Budget for 78 Base Order Cars
 **Budget for 97 Options 1 & 4 Cars and 60 

Options 2 & 3 Cars
 Board approved an LOP Budget increase of 

$263 million in April to exercise Options 2 & 3

Forecast
Feb 2019 

OK

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk
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Possible problem Major issue!On targetOK

POTENTIAL RISKS
 Metro is assessing operational scenarios related to opening of this project by March 2016 
(Low risk       ).

Cost
Total Cost ($ mil.)

Current
741

Forecast
741

Cost
Rev. Operation

Current
May 2016

Forecast
Mar 2016

 No issues to report.

BUDGET SCHEDULE

Gold Line Foothill Extension (Phase 2A)

OKOK Original
690

Original
Nov 2016

 Metro has agreed to early acceptance of 
Maintenance & Operating Facility.

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk
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Gold Line Foothill Extension (Phase 2A)
RECENT ACTIVITIES/ISSUES
 Construction is approximately 96% complete
 Civil work complete
 Track installation compete
 Architectural work at stations near complete
 Systems

 OCS complete
 Train control system complete
 Communications system complete

 Maintenance Facility
 Obtained certificate of occupancy
 Began turnover process

 Testing
 Continue systems integration testing (SIT)
 Continue communications local field acceptance testing (LFAT)

 Continue punch list development
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Possible problem Major issue!On targetOK

POTENTIAL RISKS
 Delays associated with Trackwork, systems installation and testing, Maintenance Facility) (Med risk      ).
 Delay in energizing the Traction Power Substation at the OMF(Low risk       ).
 Metro is assessing operational scenarios related to opening this project by April 2016 (Low risk     ).

Cost
Total Cost ($ mil.)

Current
1,511

Forecast
1,511

Cost
Rev. Operation

Current
Apr 2016

Forecast
Apr 2016

 No issues to report.

BUDGET SCHEDULE

Exposition Phase II

OK Original
1,511

Original
Nov 2016

 No issues to report. 

Risk is Decreasing (Improving) Risk is Increasing (Worsening) Risk is Unchanged since last month New Risk

OK
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Exposition Phase II

RECENT ACTIVITIES/ISSUES
 Design is 99% complete and construction 93% complete
 The mainline and OMF contracts are forecasting Substantial 

Completion dates of Dec 1 and Nov 4 respectively. 
 The contractors, Metro and Expo are working to develop interim 

milestones that will allow for Pre-Revenue operations to begin in the 
Fall 2015 timeframe.  

 The contractor experienced larger than expected settlement at one of 
the MSE wall locations due to an extensive clay layer. 
 The contractor is initializing stabilization measures to halt the 

settlement. 
 This work can be done concurrently with the systems installation 

and is not anticipated to affect the current schedule. 
 There have been no issues with the wall panels due to the 

settlement.  



Project Status Sheets







REGIONAL CONNECTOR TRANSIT CORRIDOR PROJECT              As of June 2015

LOCATION: Downtown Los Angeles CONSTRUCTION MANAGEMENT CONSULTANT:   ARCADIS

DESIGN CONSULTANT: Connector Partnership JV

EXPENDITURE STATUS SCHEDULE ASSESSMENT
($ In Millions)

CURRENT EXPENDED PERCENT MAJOR SCHEDULE CURRENT    VARIANCE WEEKS
ACTIVITIES BUDGET AMOUNT EXPENDED ACTIVITIES PLAN

Environmental
DESIGN $119.1 $90.6 76.1% FEIS / FEIR N/A 04/26/12 Complete

SEIS Flower St. N/A 08/31/15         In Progress
RIGHT-OF-WAY $102.0 $47.5 46.6% Design

PE Notice to Proceed N/A 01/04/11 Complete
CONSTRUCTION $1,010.3 $204.9 20.3% Final Design complete 04/07/16 05/23/16 7

OTHER $228.6 $63.6 27.8%
Right-of-Way

TOTAL $1,460.0 $406.6 27.9% All parcels available 06/01/16 06/01/16 0

Current Budget reflects Board approved Life-of-Project Budget and 
does not include Finance Charges. Construction - Design / Build Contract
Note:  Expended amount is through May 2015. Notice to Proceed 07/07/14 07/07/14 Complete

Construction complete 08/28/20 9/23/20* 4
AREAS OF CONCERN Revenue Service Date 10/27/20 11/22/20* 4

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

ROW ACQUISITION PLAN ACQUIRED REMAINING

PERMANENT PARCELS 5 2 3

TEMPORARY PARCELS 29 12 17

TOTAL PARCELS 34 14 20

•   NEPA Law suits could potentially delay the construction of Design-Build 
    Contract on Flower Street. MTA and FTA completed SEIS 
    (Supplemental Environmental Impact Statement) and issued it for public
    comments on June 12, 2015. Finalization of SEIS is expected by August
    2015, after addressing public comments.

CONTRACTORS: Regional Connector Constructors, Joint Venture            

Soldier Pile installation at Mangrove Yard by RCC WORK/ACTIVITY COMPLETED PAST MONTH

Note: ROW dates are adjusted to reflect the latest D/B Contractor's coordinated 
need Dates. 

PRIOR 
PERIOD

Note : * Based on the Board Meeting in April 2015, the project is reflecting six 
months potential delay due to additional AUR work transferred to C0980 Contract.

Note: Based on the latest approved D/B Contractor's schedule, The Systems Design 
Package was delayed by seven weeks.

 
  •  SEIS was issued for public comments on June 12, 2015.
  •  DB overall contract is 21 % complete as of the end of June 2015
  •  The overall final design is 72% complete as of the end of June 2015.
  •  AFC Design for Shoofly has been approved.
  •  RCC completed pile installation for TBM Launch Pit at the Mangrove Yard.

•   Advanced Utility Relocation (AUR) work have been delayed.
     Metro Board approved transfer of remaining AUR work to C0980 on  
     April 30, 2015. Mitigation measures and close schedule coordination 
     efforts are being implemented and alternative plans are being evaluated 
     by RCC, DWP and  Metro. Utility relocations plans are being developed 
     at all locations to mitigate schedule delays.

  
    •  RCC w ill continue Potholing - Wye Structure at 1st/Alameda.
    •  RCC started 12" and 16" DWP waterline relocation at 1st/Central.
    •  RCC continues potholing for a 24” water line alignment on Flower.
    •  RCC w ill begin preparation for AT&T and MCI communication 
        lowering at 2nd/Broadway.
    •  RCC continues preparation of submittals and traffic control plans, 
        including weekly meetings w ith LADOT and City Council District 14.
    •  RCC continues w ith pre-trenching and utility potholing at 2nd/Broadway 
       and Flower St. to identify existing utilities corridors for the remaining 
       ductbank work.
    •  Level 3 and Verizon Business/MCI are planning to complete remaining
       work, cable pulling and splicing on Flower St.
    •  RCC started installation of electrical vault on 5th/Flower.
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