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PROCUREMENT SUMMARY 
 

CONVENIENCE COPYING SERVICES/PS3825500 
 

1. Contract Number: PS3825500 
2. Contractor: Xerox Corporation 
3. Mod. Work Description: Increase contract authority and extend period of performance 
4. Contract Work Description:  Provide convenience copying services at various Metro 

locations.  
5. The following data is current as of: 5/9/2022 
6. Contract Completion Status Financial Status 
   
 Contract Awarded: 12/9/2015 

 
Contract Award 
Amount: 

        $3,757,066 
  

 Notice to Proceed 
(NTP): 

N/A Total of 
Modification 
Approved: 
 

$375,707 
 

  Original Complete 
Date: 

12/8/2020 Pending 
Modification(s) 
(including this 
action): 

$454,045 
 

  Current Est. 
 Complete Date: 
 

2/28/2023 Current Contract 
Value (with this 
action): 

$4,586,818 
 

  
7. Contract Administrator: 

Antonio Monreal 
Telephone Number: 
(213) 922-4679 

8. Project Manager: 
Raul Gomez 

Telephone Number:  
(213) 922-4356 

 
 

A.  Procurement Background 
 

This Board Action is to approve Modification No. 5 to Contract No. PS3825500 with 
Xerox Corporation to continue to provide the lease and maintenance of multi-
function convenience copiers at various Metro locations. 
 
This contract modification will be processed in accordance with Metro’s Acquisition 
Policy and the contract type is firm-fixed unit price.  
 
In December 2015, Metro awarded a five-year contract to Xerox Corporation for the 
lease and maintenance of a fleet of multi-function convenience copiers to enable 
staff at all Metro locations to copy, print, fax and scan documents and reports. 
 
Refer to Attachment B – Contract Modification/Change Order Log. 
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B.   Cost/Price Analysis  
 

The recommended price has been determined to be fair and reasonable based on 
price analysis. The rates that were established as part of the competitive award shall 
remain unchanged and are lower than current market rates for similar services. 
Therefore, the recommended increase in contract authority is in the best interest of 
Metro. 
 

Proposed Amount Metro ICE Modification Amount 

$454,045.00 
 

  $454,045.00 
 

  $454,045.00 
 

 
 


