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 CONTRACT No.  FSP2833200FSP14-24                                                   BEAT No. 24 

Mod. 
No. 

Description 

Status 
(approved 

or 
pending) 

Date $ Amount 

1 Period of Performance Approved 5/26/2018 $0.00 

2 Period of Performance Approved 8/28/2018 $0.00 

3 Period of Performance Approved 10/23/2018 $175,391.00 

4 
Add Funding and Period of 
Performance 

Approved 12/13/2018 $330,000.00 

5 Period of Performance Approved 8/30/2019 $0.00 

6 Period of Performance Approved 9/27/2019 $0.00 

7 Period of Performance Approved 10/31/2019 $0.00 

8 Period of Performance Approved 11/27/2019 $0.00 

9 
Add Funding and Period of 
Performance 

Approved 12/6/2019 $275,000.00 

10 Service Reduction Approved 4/3/2020 0.00 

11 
Add Funding and Period of 
Performance 

Approved 5/12/2020 $580,000.00 

12 
Add Funding and Period of 
Performance 

Approved 11/6/2020 $410,000.00 

13 
Add Funding and Period of 
Performance 

Approved 7/1/2021 $130,000.00 

14 
Add Funding and Period of 
Performance 

Approved 2/9/2022 $460,000.00 

  Modification Total:     $2,360,391.00 

  Original Contract:                $1,753,911 .00 

  Total:     $4,114,302 .00 
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 CONTRACT No.  FSP3470600B29                                                        BEAT No. 29 

Mod. 
No. 

Description 

Status 
(approved 

or 
pending) 

Date $ Amount 

1 Service Reduction Approved 4/3/2020 $0.00  

2 Period of Performance Approved 4/17/2020 $0.00  

3 Service Reduction Approved 7/2/2020 $0.00  

4 
Add Funding and Period of 
Performance 

Approved 11/17/2020  $170,000.00 

5 
Add Funding and Period of 
Performance 

Approved 7/1/2021 $175,000.00 

6 Period of Performance Approved 3/3/2022 $350,000.00 

7 Period of Performance Approved 4/20/2022 $0.00 

  Modification Total:     $695,000.00 

  Original Contract:     $3,012,024.00 

  Total:     $3,707,024.00 

CONTRACT No. FSP2842100FSP14-42                                 BEAT No. 42 

Mod. 
No. 

Description 

Status 
(approved 

or 
pending) 

Date $ Amount 

1 Period of Performance Approved 7/10/2018 $0.00  

     2 
Add Funding and Period of 
Performance 

Approved 10/23/2018 $175,566.00 

     3 
Add Funding and Period of 
Performance 

Approved 7/25/2019 $585,000.00 

4 Service Reduction Approved 4/3/2020 $0.00 

5 
Add Funding and Period of 
Performance 

Approved 7/31/2020 $100,000.00 

6 
Add Funding and Period of 
Performance 

Approved 11/17/2020 $345,000.00 

7 
Add Funding and Period of 
Performance 

Approved 7/1/2021 $205,000.00 

8 
Add Funding and Period of 
Performance 

Approved 3/3/2022 $350,000.00 

9 Service Increase Approved 4/20/2022 $0.00 
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  Modification Total:     $1,760,566.00  

  Original Contract:     $1,765,665.00  

  Total:     $3,526,231.00 

CONTRACT No. FSP5768900B60                                BEAT No. 60 

Mod. 
No. 

Description 
Status 

(approved 
or pending) 

Date $ Amount 

1 Service Reduction Approved 4/3/2020 $0.00 

2 Period of Performance Approved 3/30/2022 $0.00 

  Modification Total:     $0.00  

  Original Contract:     $5,255,700.00  

  Total:     $5,255,700.00 


