
Use of Funds (Dollars in Millions) Total
Inception 

Thru FY 22
FY 23 FY 24

February 2023 Progressive Design Build Contract Award

Phase 1 - PDB 38.500$       -$             3.850$         34.650$       

Additional Preconstruction Activities

Anticipated Early Works Packages 109.060$     -$             8.433$         100.627$     

P3 (previously awarded) 0.500$         -$             0.250$         0.250$         

Professional Svcs (Agency & PMSS/PCSS) 16.137$       0.872$          5.989$         9.275$         

Right of Way Acquisition 114.575$     0.000$          33.758$       80.817$       

Third Party & COLA 29.796$       0.468$          12.411$       16.917$       

Construction Management Support Services (previously awarded) 22.456$       -$             7.500$         14.956$       

LRV 1.500$         -$             0.750$         0.750$         

Other Professional Services 2.496$         0.071$          1.081$         1.343$         

Engineering Services for Project 

General Engineering (previously awarded) 23.670$       7.016$          11.103$       5.551$         

System Engineering (previously awarded) 2.114$         1.079$          0.555$         0.480$         

Contingency (15%) * 52.695$       -$             12.852$       39.843$       

Environmental Planning & Pre-Authority Expenditures

Pre-Authority Expenditures (865521) 61.493$       61.493$        -$             -$             

Environmental Planning (405521 & 465521) 21.864$       21.217$        0.547$         0.100$         

               Total Preconstruction Phase Funding Cost 496.856$  92.218$    99.079$    305.559$  

Source of Funds (Dollars in Millions) Total
Inception 

Thru FY 22
FY 23 FY 24

        LACMTA Measure M Funds 249.333$      $                -  76.919$       172.414$     

        LACMTA Measure R Funds 68.500$       62.866$        5.634$         -$           

        Proposition C 52.410$       1.384$          16.526$       34.500$       

        Traffic Congestion Relief Program Funds (TCRP) 27.000$       27.000$        -$           -$           

        Transit and Intercity Rail Capital Program (TIRCP) 81.330$       -$           -$           81.330$       

        Regional Improvement Program Funds (RIP) 17.315$       -$           -$           17.315$       

        Section 5339 Alternatives Analysis 0.968$         0.968$          -$           -$           

               Total Preconstruction Phase Funding Sources 496.856$  92.218$    99.079$    305.559$  
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