
 

CONTRACT MODIFICATION/CHANGE LOG 
 

ADVANCED CONCEPTUAL ENGINEERING AND 
 PRELIMINARY ENGINEERING FOR THE  

REGIONAL CONNECTOR TRANSIT CORRIDOR PROJECT/E0119 
 

 
Mod. no. Description Date Amount 

N/A Initial Award 
12/3/10 

$21,500,000 

1 Risk Management Support 
3/14/11 

$203,059 

2 Revisions to Technical Scope of Services 
7/29/11 

$0 

3 Additional Geotechnical Borings 
3/21/11 

$256,215 

4 Upgrade Division 20 Generator & Tie-In 
12/13/11 

$108,937 

5 Increased Level of Effort for Design 
Services 12/13/11 

$444,742 

6 Increased Level of Cost Estimating 
12/13/11 

$299,241 

7 Additional Specification Preparation Efforts 
12/27/11 

$219,707 

8 Constructability Design Changes 
12/27/11 

$139,197 

9 Flower Street Landscape Design 
1/4/12 

$138,696 

10 No Cost Extension 
2/9/12 

$0 

11 Advanced Preliminary Engineering 
3/1/12 

$8,796,669 

12 2
nd

& Broadway Second Entrance Design 
4/25/12 

$367,771 

13 Advanced Utility Final Design 
6/6/12 

$455,474 

14 Cost Savings Station Designs 
8/27/12 

$470,612 

15 No Cost APE Extension 
11/1/12 

$0 

16 Additional Geotechnical Services 
12/8/12 

$365,972 

17 Bid Period Services  
12/4/12 

$0 

18 No Cost APE Extension 
12/1/12 

$0 

19 Bid Period Services 
1/3/13 

$5,828,270 

20 Bid Period Services / Design Support 
Services During Construction (Phase III) 7/1/13 

$7,852,815 

21 Design Support Services During 
Construction (FY15)  7/1/14 

$7,323,608 

22 Design Support Services During 
Construction (FY16) 

 $8,283,594 

 Total:  $63,054,579 

 
 

ATTACHMENT B 


