
 

   
 

 

FUNDING/EXPENDITURE PLAN 
 

NEW FLYER BUSES - UP TO 900 CNG BUS CONTRACT 
      

In Thousands 

900 CNG 
Buses  

(Forecast 
expenses thru 

FY15)
i 

FY16 FY17 Total 
% of 
Total 

Uses of Funds      

Bus Acquisition1 296,009.1 100,617.2 97,000.0 493,626.3 97.4% 

Professional Services 855.1   855.1 0.2% 

Labor 2,052.4 500 500 3,052.4 0.6% 

Travel 940.7   940.7 0.2% 

Spare Parts, Training, 
Service Manuals 

5,094.6   5,094.6 1.0% 

Contingency 3,490.6   3,490.6 0.7% 

Total Project Cost $308,442.5 $101,117.2 $97,500.0 $507,059.7 100.0% 

      

In Thousands 

900 CNG 
Buses  

(Forecast 
expenses thru 

FY15) 

FY16 FY17 Total 
% of 
Total 

Sources of Funds      

BOS 4,000.0   4,000.0 0.8% 

Prop C 40% 16,300.0   16,300.0 3.2% 

TDA Article 4 63,230.0 16,217.2 12,800.0 92,247.2 18.2% 

Measure R 35% 15,272.5   15,272.5 3.0% 

Prop 1B PTMISEA 162,470.0   162,470.0 32.0% 

CMAQ 22,170.0   22,170.0 4.4% 

Federal Bus Capital 25,000.0   25,000.0 4.9% 

Fed 5307  50,000.0 50,000.0 100,000.0 19.7% 

Fed 5339  34,900.0 34,700.0 69,600.0 13.7% 

Total Project 
Funding 

$308,442.5 $101,117.2 $97,500.0 $507,059.7 100% 

      

 
                                                
i
 Budget approved for New Flyer 900 bus contract in February 2015. 

                                                
 

ATTACHMENT C 


