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PROCUREMENT SUMMARY 
 

AIRPORT METRO CONNECTOR/PS114330-2636 
 

1. Contract Number:  PS114330-2636 
2. Contractor:  STV/PB-ConnectLAX Joint Venture 
3. Mod. Work Description: Phase 2, Final Environmental Impact Report (EIR) and final 

federal environmental documentation for the Airport Metro Connector 96th Street transit 
station.  

4. Contract Work Description: Professional Services for the Airport Metro Connector 
5. The following data is current as of: 7/22/16 
6. Contract Completion Status Financial Status 
   
 Contract Awarded: 03/24/11 Contract Award 

Amount: 
$4,751,273 

 Notice to Proceed 
(NTP): 

04/15/11 Total of 
Modifications 
Approved: 

$2,135,171 

  Original Complete 
Date: 

12/15/12 Pending 
Modifications 
(including this 
action): 

$397,953 

  Current Est. 
 Complete Date: 
 

06/30/17 Current Contract 
Value (with this 
action): 

$7,284,397 

  
7. Contract Administrator: 

Ana Rodriguez 
Telephone Number: 
(213) 922-1076 

8. Project Manager: 
Cory Zelmer 

Telephone Number:  
(213) 922-1079 

 
A.  Procurement Background 
 

This Board Action is to approve Contract Modification No.13 in support of Phase 2 
preparation of the final environmental impact report (EIR) and final federal 
environmental documentation for the Airport Metro Connector (AMC) 96th Street 
transit station.  This modification will also extend the period of performance from 
September 30, 2016 to June 30, 2017. 
 
This Contract Modification was processed in accordance with Metro’s Acquisition 
Policy and the contract type is a firm fixed price. 
 
On March 24, 2011, Contract No. PS114330-2636, formerly known as the Metro 
Green Line to LAX, was awarded to STV/PB-ConnectLAX Joint Venture in the firm 
fixed price contract amount of $4,751,273 for professional services to complete the 
Alternatives Analysis (AA), Draft Environmental Impact Statement/Report (DEIS/R), 
and Conceptual Engineering (CE) for the Metro Green Line to LAX project. 
 

ATTACHMENT A 
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Refer to Attachment B – Contract Modification/Change Order Log for modifications 
issued to date. 
 

B.  Cost Analysis  
 
The recommended price has been determined to be fair and reasonable based upon 
an independent cost estimate, cost analysis, technical evaluation, fact finding, and 
negotiations. 
 

Proposal Amount Metro ICE Negotiated Amount 

$399,953 $396,000 $397,953 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


