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Division 20 Portal Widening Turnback 
ACTIVITY Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Environmental \ CEQA

Procure Final Design Consultant

Real Estate \ Right of Way

Complete Final Design (Portal and Turnback)

Procure Portal Widening Construction Contract

Portal Widening Construction

Procure Turnback Construction Contract

WPLE Section 1 Track Welding  Access

Turnback Construction

Schedule calendar is fiscal year based Preliminary Draft - schedule subject to change 1/11/2017
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