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PROJECT BUDGET & SCHEDULE STATUS SUMMARY CHART

Project Cost
Performance

Schedule
Performance Comments

Crenshaw/LAX

Due to heavy rains in January and February the contractor is forecasting a delay to the Project critical path. 
Delay mitigation strategy is being implemented by the project which will result in the schedule meeting 
contract Revenue Service Date (RSD) of October 30, 2019. The remaining cost contingency is below the 3% 
Project Reserve level.

Regional Connector
Board approved LOP budget increase. Schedule re‐baselined.

Westside Purple Line
Extension‐Section 1

Overall construction progress is 16.7% complete.

Westside Purple Line
Extension‐Section 2

Contractor Notice to Award issued January 31, 2017. Notice to Proceed for the Design/Build contract is 
anticipated in April 2017.

Patsaouras Plaza
Schedule negotiations in progress to determine revised substantial completion date. 
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SCHEDULE
Current Forecast

REVENUE Oct 2019         Nov 2019
OPERATION

CRENSHAW/LAX TRANSIT PROJECT
BUDGET

Current          Forecast
TOTAL COST        $2,058M          $2,058M
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 Overall project progress is 60% complete.  However, heavy rains in January  and February have impacted planned 
progress. Delay mitigation strategy is being implemented by the project which will result in the schedule meeting 
contract Revenue Service Date (RSD) of October 30, 2019.

 Mining of final section to Leimert Park Station is on schedule.
 All six underground structures on schedule.  
 Street widening continues in Park Mesa Heights area.
 Southwestern Yard contractor continues site excavation, underground utilities, and main shop foundation concrete.

TBM trailing gear being pulled thru MLK Jr. StationCompleted wall sections of Tunnel near airport runways

April 2017    
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SCHEDULE
Current          Forecast

REVENUE Dec 2021        Dec 2021
OPERATION

BUDGET
Current          Forecast

TOTAL COST     $1,810M          $1,810M
* Includes Board approved LOP plus Planning and Finance costs.

REGIONAL CONNECTOR TRANSIT CORRIDOR
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 Overall Project Progress is 32%.
 TBM mining operations are underway; first 

pass under Japanese Village Plaza is 
complete.

 Continue utility hanging and excavation 
under 2nd/Spring.

 On schedule to receive TBM at Hope Station 
in late May.

 Flower Street work includes:
• Deck beam and panel installation 

between 4th and 5th Streets; 
• Coordination of DWP power 

relocation at 6th/Flower; and
• Preparing for 24” waterline cut‐overs 

between 5th and 6th Streets.
 The TBM Recovery Shaft at 4th/Flower 

continues to be excavated and readied for 
arrival of the TBM in June.

April 2017    

Utility hanging under 2nd Street decking

HDPE placement at 2nd/Hope Station Tunnel entrance at 1st/Central Station
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WESTSIDE PURPLE LINE EXTENSION – SECTION 1
BUDGET

Current Forecast
TOTAL COST*        $3,154M $3,154M
* Includes Board approved LOP plus Planning and Finance costs.

SCHEDULE
Current Forecast

REVENUE Oct 2024        Nov 2023
OPERATION FFGA
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 Overall Project Progress is 16.7 % complete. 

 Excavation for the Wilshire/La Brea Station that commenced on October 12, 2016 
continues beneath the deck panels, which includes the hanging/relocation of 
existing utilities, dewatering discharge and the placement of walers and struts.

 The Wilshire/Fairfax pile installation operation completed on February 8, 2017. 
Wilshire/Fairfax Station decking commenced on the weekend of February 11, 
2017. There are 18 weekend closures planned for this operation.

 The installation of the sound wall and instrumentation is on‐going at Wilshire/La 
Cienega Station. The Wilshire/La Cienega Station piling operation is scheduled to 
start in March 2017. 

 The jet grouting operation along Wilshire Boulevard at the cross passages  
continues. This work along the tunnel section from Wilshire/La Brea to 
Wilshire/Western is scheduled to continue through July 2017.

 Tunnel Boring Machines (TBMs) are being fabricated for delivery at the end of 
2017. Tunneling is planned to start in 2018.

April 2017    

Pipe Strut at Wilshire/La Brea Station

Placement of Deck Panel at Wilshire/Fairfax
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BUDGET
Current Forecast

TOTAL COST       $2,530M         $2,530M
* Includes Board approved LOP plus Planning and Finance costs.

SCHEDULE
Current Forecast

REVENUE Dec 2026   Aug 2025
OPERATION  FFGA

WESTSIDE PURPLE LINE EXTENSION – SECTION 2
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Telecom Joint Trench Construction along Constellation Boulevard

 Notice to Proceed for the Design/Build contract is 
anticipated in April 2017.

 Construction of the telecom joint trench is proceeding 
at the Century City Constellation Station.  Duct bank will 
complete in April 2017, cable pulling/splicing 
completion is anticipated in August 2017.

 Advanced utility relocations are anticipated to begin at 
the Wilshire/Rodeo Station in May 2017.  Concurrence 
by the City of Beverly Hills on the utilities final design 
plans are underway.

 Negotiations for a Memorandum of Agreement(MOA) 
governing utility work began in March 2017.

April 2017    
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PATSAOURAS PLAZA BUSWAY STATION
BUDGET

Current Forecast
TOTAL COST      $39.7M $39.7M

SCHEDULE
Current Forecast

REVENUE Dec 2017   Dec 2017
OPERATION
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SCHEDULE
Current 
Dec 2017SUBSTANTIAL

COMPLETION 

 Vignes On/Off ramp closed Jan 3,  2017 to allow for utility relocation and foundation work to start. 
 Bridge overhead demolition, utility relocation, and foundation construction is ongoing.
 Ramirez St and Center St closures have been approved by City.
 Drilling subcontractor has been mobilized and drilling started March 16, 2017.
 Schedule negotiations in progress to determine revised substantial completion date due to delayed 

start

Aerial view of site First pile drilling Utility Relocation

Forecast
Nov 2018

April 2017    
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Crenshaw/LAX Transit Project
Change Activity

February 2017   



Crenshaw/LAX Transit Project
Project Cost Contingency Drawdown
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Regional Connector 
Change Activity 
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Regional Connector 
Project Cost Contingency Drawdown

February 2017   



12

Westside Purple Line Extension – Section 1
Change Activity

February 2017   
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Westside Purple Line Extension – Section 1
Project Cost Contingency Drawdown

February 2017   


