
Use of Funds FY16 FY17 FY18 FY19 Capital Costs 
Total

Construction Contract Bid (C1086)  $  2,581,500  $    6,508,900  $    2,821,600  $                   -  $    11,912,000 
-Concrete Panels (By Metro)  $                 -  $       211,000  $         10,000  $                   -  $         221,000 
-Flagging (By Metro)  $     162,000  $       358,900  $         79,100  $                   -  $         600,000 
-Utilities Conflicts (Allowance)  $       43,400  $       506,600  $                   -  $                   -  $         550,000 
-Outside Curb ADA Compliance  $                 -  $       569,000  $                   -  $                   -  $         569,000 
-Small Parcel Acquisition/Easement  $                 -  $         80,900  $       200,000  $                   -  $         280,900 
Subtotal Metro Construction Phase  $  2,786,900  $    8,235,300  $    3,110,700  $                   -  $    14,132,900 

-UPRR Concrete Panels  $                 -  $       823,500  $    1,006,500  $                   -  $      1,830,000 
-UPRR Active Warning Devices  $  1,817,300  $    3,526,900  $    1,027,800  $                   -  $      6,372,000 
-UPRR Flagging  $     142,100  $       271,500  $       186,400  $                   -  $         600,000 
-UPRR ROW Acquisition/Easement  $     470,000  $                   -  $                   -  $                   -  $         470,000 
-Contingency on UP Work (T & M) @15%  $                 -  $                   -  $                   -  $    1,391,000  $      1,391,000 

Subtotal Union Pacific Construction Phase  $  2,429,400  $    4,621,900  $    2,220,700  $    1,391,000  $    10,663,000 

Engineering (DSDC, RFI, Submittals Review)  $     166,900  $       676,300  $       316,800  $                   -  $      1,160,000 
Construction Management  $     216,500  $       726,900  $       328,800  $                   -  $      1,272,200 
Third Party (City of LA et al.)  $       68,700  $         22,400  $       190,900  $         20,000  $         302,000 
Agency Costs: Project Control, Procurement support, 
Safety, Communications, etc.

 $     120,600  $       155,000  $       101,300  $       120,000  $         496,900 

Contract Modification Authority (C1086)  $                 -  $    1,296,400  $    2,101,600  $                   -  $      3,398,000 
Subtotal Soft Costs  $     572,700  $    2,877,000  $    3,039,400  $       140,000  $      6,629,100 

Construction Phase Total  $  5,789,000  $  15,734,200  $    8,370,800  $    1,531,000  $    31,425,000 

Total Project Cost  $  5,789,000  $  15,734,200  $    8,370,800  $    1,531,000  $    31,425,000 

Source of Funds FY16 FY17 FY18 FY19
Capital Costs 

Total
Prop C 25% Bond  $  5,789,000  $  15,734,200  $    8,370,800  $    1,531,000  $    31,425,000 

Total Project Funding  $  5,789,000  $  15,734,200  $    8,370,800  $    1,531,000  $    31,425,000 

Construction Soft Costs

ATTACHMENT D
FUNDING/EXPENDITURE PLAN

Project 205104 – MBL Pedestrian Safety Enhancement At-Grade Crossings

Construction Phase (By Metro and Contractor)

Construction Phase (By Union Pacific)
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