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PROJECT BUDGET & SCHEDULE STATUS SUMMARY CHART

Project Cost
Performance

Schedule
Performance Comments

Crenshaw/LAX

Project is 79% complete. The remaining cost contingency is below 2% of the total project budget ($33.2 
million in contingency remains). Contractor is 56 days behind schedule.  Metro and contractor are working 
together to implement mitigation strategies to maintain planned revenue service in October 2019. 

Regional Connector
Project is 49% complete and proceeding on schedule and cost forecast is within Life of Project budget.

Westside Purple Line
Extension‐Section 1

Project is 31% complete. 

Westside Purple Line
Extension‐Section 2

Project is 6% complete with no significant issues.

Westside Purple Line
Extension‐Section 3

• FTA approval for Entry into Engineering is expected in Spring 2018.
• FTA approval for LONP is also expected in Spring 2018.
• Award of Contract C1151 Tunnel is anticipated in April 2018.

Patsaouras Plaza
Project is 54% complete with approved substantial completion date of December 2018.

Willowbrook/Rosa Parks Station

Design activities are complete.  Early Start Phase (Package E) contract awarded, second contract (Package A 
and C) in procurement process.

Metro Blue Line Projects

Pedestrian Swing Gate project 95% complete.  Experiencing delays from Union Pacific Rail Road. MBL Signal 
Rehab project 85%  design work is in progress.
MBL System and Track Refurbishment IFB issued 2/27.  Bids are due 3/6
City of Long Beach Fare Gates infrastructure design 100% complete for two stations.
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Construction Committee 
Los Angeles County Metropolitan Transportation Authority

OK On target Possible problem Major issue!

SCHEDULE
REVENUE Current Forecast
OPERATION Oct 2019         Oct 2019

OK

CRENSHAW/LAX TRANSIT PROJECT 
BUDGET

Current          Forecast
TOTAL COST        $2,058M          $2,058M

Main shop building looking southwest

 Overall Project Progress is 79% complete; contractor needs to mitigate 56 day schedule delay 
 The Green Line tie‐in to Crenshaw/LAX Line is anticipated to be completed on schedule 
 Contractor continues critical track work installation along southern area of alignment
 Contractor continues concrete wall and roof placements for cut‐and‐cover tunnels and the three 

underground stations along Crenshaw Boulevard
 The Southwestern Yard Maintenance Facility is progressing on schedule 

Green Line tie‐in to Crenshaw track work and catenary
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OK On target Possible problem Major issue!

SCHEDULE
Current          Forecast

REVENUE Dec 2021        Dec 2021
OPERATION

BUDGET
Current          Forecast

TOTAL COST    $1,810M          $1,810M
* Includes Board approved LOP budget plus finance costs.

REGIONAL CONNECTOR TRANSIT PROJECT

 Overall Project Progress is 49%
 Underground: Cross passages excavated; preparation 

for inverts and walkways installation is ongoing
 Little Tokyo/Arts District Station: Permanent station 

construction re‐mobilizing
 Historic Broadway Station: Underpinning of LA Times 

Building in progress; station box and ancillary area 
excavation continues under steady state

 Grand Av Arts/Bunker Hill Station: Permanent 
structural concrete construction continues 

 Flower Street: Utility relocations, support of 
excavation, decking and excavation continues

OK OK
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Drilling and Installing Canopy Pipes for SEM Cavern at Broadway Station

Utility support installation for DWP Power and Storm Drain Box on Flower St
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OK On target Possible problem Major issue!

WESTSIDE PURPLE LINE EXTENSION – SECTION 1
BUDGET

Current Forecast
TOTAL COST*        $3,154M $3,154M
* Includes Board approved LOP budget plus finance costs.

SCHEDULE
Current Forecast

REVENUE Oct 2024        Nov 2023
OPERATION (FFGA)

OKOK

 Overall Project Progress is 31% complete.

 At the Wilshire/Western Retrieval Shaft, the 10‐day closure for street 
decking was completed February 26, 2018. Installation of the water 
treatment system, dewatering wells and instrumentation is on‐going.

 Concrete placement at the Wilshire/La Brea Station invert slab has 
commenced. Vertical conveyor construction at the south shaft site is 
underway, as well as continued installation of invert rebar and embeds. 

 At the Wilshire/Fairfax Station, station excavation and the installation of 
walers and struts continues, along with the installation of the ventilation 
system. 

 Station excavation under the concrete deck at Wilshire/La Cienega
Station is underway. Installation of the dewatering system and the utility 
hanging effort continue. 

 Tunnel Boring Machines (TBMs) were delivered to Los Angeles in 
December 2017. All of the TBM components are at the contractor’s 
Riverside staging area. Tunneling is planned to start in August 2018.

Wilshire/La Brea Station

Wilshire/Fairfax Station
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Construction Committee 
Los Angeles County Metropolitan Transportation Authority

OK On target Possible problem Major issue!

BUDGET
Current Forecast

TOTAL COST*     $2,530M        $2,530M
* Includes Board approved LOP budget plus finance costs.

SCHEDULE
Current Forecast

REVENUE Dec 2026   Aug 2025
OPERATION  (FFGA)

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 2
OK

AT&T Conduit Installation in Century City

10

 Overall project progress is 6% complete.

 Final design progress is 53% complete.

 Century City Constellation: AT&T and LADWP 
(Power) utility relocations are ongoing.

 Wilshire/Rodeo: Southern California Gas (SCG) and 
AT&T utility relocations are ongoing.

 Negotiations with the City of Beverly Hills (COBH) 
for a Memorandum Of Agreement (MOA) for the 
C1120 Contract began in August 2017 and are 
anticipated to complete by April 2018.

April 2018    
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE TBD 2026
OPERATION

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 3
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 FTA approval for Entry into Engineering and Letter of No 
Prejudice (LONP) for the Tunnel Contract are expected in 
Spring 2018.

 C1151 Tunnel Contract – Technical proposals were received 
on November 13, 2017. Price proposals are due on April 6, 
2018. 

 C1152 Stations, Trackwork and Systems Contract – Request  
for Qualifications (RFQ)/Request for Proposals (RFP) was 
issued on September 15, 2017. Qualifications from 
respondents were received on November 20, 2017. Price 
Proposals are due on May 21, 2018.

 C1153 Advanced Utility Relocations (AUR) Contract – Kick 
off meeting was conducted in January 2018. Construction is 
scheduled to begin in April 2018.

April 2018    

BUDGET
Current Forecast

TOTAL COST          TBD $3,587M

OK



Construction Committee 
Los Angeles County Metropolitan Transportation Authority

OK On target Possible problem Major issue!

PATSAOURAS PLAZA BUSWAY STATION
BUDGET

Current Forecast
TOTAL COST      $39.7M $39.7M

SCHEDULE
Current Forecast

REVENUE Dec 2017   Dec 2017
OPERATION

OKOK
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SCHEDULE
Current 
Dec 2018SUBSTANTIAL

COMPLETION 

 Overall project progress is 54% complete
 All concrete deck pours completed, on 28‐day curing period and deck post‐tension ongoing
 Falsework removal to follow
 Elevator foundations started at south end of bus plaza
 Human bones continue to be discovered, Native American monitor and coroner involved (no delay yet)
 Vignes Street on/off‐ramp intermittent non‐peak closures ongoing
 Reviewed Project Status concerns with contractor, contractor has been responsive with submittals

View of project site Bridge Deck

Forecast
Feb 2019

Elevator Foundations

April 2018    
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OK On target Possible problem Major issue!

WILLOWBROOK/ROSA PARKS STATION
BUDGET

Current Forecast
TOTAL COST      N/A $92.4M

SCHEDULE
Current Forecast

REVENUE Dec 2017   Dec 2017
OPERATION

OKOK
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SCHEDULE
Current 
July 2020SUBSTANTIAL

COMPLETION 

 Early Start Phase (Package E) Construction mobilization has begun. 
 Package A and C at 100% design completion.  Procurement of this contract is underway.  Package includes 

provisions for the closure of the Blue Line (the New Blue).
 Pedestrian grade crossing documents submitted to Union Pacific and Public Utilities Commission.
 Staff planning to bring Life of Project Budget request to Board in May 2018.

South Platform Improvements Central Plaza & Bus Bays Main Plaza

Forecast
July 2020

OK

April 2018    
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OK On target Possible problem Major issue!

THE NEW BLUE
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*Budget Estimate

 Pedestrian Gates
 Construction completed within Cities of Long Beach and 

Compton
 Construction within City and County of LA 95% complete
 Two crossings in the City of LA were inspected by CPUC  

and commissioning in late February.
 Schedule for commissioning four more crossings within the 

County of LA in March
 13 crossings completed pending on UPRR work to open.

 City of Long Beach Fare Gates Design
 Design completed on 5th and Wardlow Stations

 MBL Signal Rehab 85% Design in Progress
 MBL Track and System Refurb IFB Feb 18

Project Status

 Pedestrian Gates 
 City of Long Beach Fare Gates Design 
 Blue Line Signal Rehabilitation (OCS, Signals, Div. 11)
 Blue Line Track and System Refurbishment

(Track, Turnouts, OCS and includes 2 Stations Fare Gates Phase I)

$31.4M
$6M*
$119M
$90.8M

June 2018
Mar 2018
Aug 2019 
Aug 2019

Project Name Budget  Percent         Forecast      Status 
Completed    Completion  

Total: $247.2M

OK

OK

95%
100%(Design)
14%
N/A

April 2018    

OK



Crenshaw/LAX Transit Project
Change Activity
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APPROVED MODIFICATIONS/CHANGES GREATER THAN $500K IN THIS REPORTING PERIOD (December 1, 2017 ‐ February 28, 2018)
MOD/CHANGE # DESCRIPTION  Submission Date  Approval Date Amount

MOD‐00345 Oil Water Separator at UG Stations: The sump pump discharge from the Underground 
Stations requires treatment to meet the City of Los Angeles Department of Public Works 
Bureau of Sanitation Industrial Waste Management Division discharge limits.

1/12/2018 2/8/2018 $1,299,995

CO‐00153.1 Radio System ‐ Additional Head‐end Equipment:  Relocate the Uplink above ground 
antennas from their original proposed location at the TPSS #8 site to their new location 
above ground at the CLAX Exposition Station. Provide all of the necessary detailed 
design, material, equipment, and labor for a complete installation.

2/5/2018 2/16/2018 $862,138

CO‐00176.1 Underground Station Emergency Vent: This change order is issued to clarify to WSCC and 
its subcontractors exactly which elements of the three (3) underground stations' 
emergency ventilation fan and damper work Metro believes to be impacted by the UL 
2196 delisting and includes authorization to begin procurement of materials and 
immediate construction thereof.

2/2/2018 2/15/2018 $800,000

CO‐00180.1 Cable Transmission System ‐ Construction: Construct the Cable Transmission System 
capable of multiple service types including E‐Line, E‐LAN, and E‐Tree. The CTS fiber optic 
backbone consisting of two 144 strand fiber cables form the data transmission 
infrastructure for the FW 9500 nodes. Each FW 9500 node is to be configured to transmit 
data over both 144 strand fiber cables. Each 144 strand fiber cable is to be connected to 
the fiber cable at the Exposition/Crenshaw station and the Green Line/Aviation station 
to provide a redundant pathway for C/LAX data transmissions to ROC.

2/2/2018 2/14/2018 $1,180,296

CO‐00204 Radio Redundancy Radio Rooms: Contractor shall provide labor, materials and 
equipment to construct two new radio rooms at Underground Guideways UG1 and UG‐
3.

2/5/2018  2/15/2018 $846,316

DESIGN BUILD CONTRACT C0988



Crenshaw/LAX Transit Project
Change Activity
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PENDING MODIFICATIONS/CHANGES GREATER THAN $500K
MOD/CHANGE # Rough Order of Magnitude Cost

MOD‐00304 Credit between $1M and $5M

MOD‐00354 Between $1M and $5M

CO‐00129 Credit between $500K ‐ $1M

CO‐00152.1 Between $500K ‐ $1M

CO‐00202 Between $1M and $5M

MOD‐00044
Between $5M and $10M

DESCRIPTION 

Back Charge for Metro payments to COLA for in scope of contract TCO Services: This credit change is to back charge WSCC for Traffic 
Control Officers (TCO) for the period of January 2014 thru June 30, 2017  (paid by Metro to LADOT per the Master Cooperative 
Agreement with City of Los Angeles.)

COLA Request to Replace Concrete Street Light and Signal Poles with Steel Poles ‐ MLK area: Revise street lighting design for Segment 
C limits between 48th St to Exposition Blvd per LABSL comments on the Segment C 85%‐2 Street Lighting Design. Restore steel 15 ft. 
/40 ft. Davit pedestrian/street lights poles, and remove/replace concrete street light poles with steel 40 ft. Davit light poles. 

Extend Crenshaw/LAX Phase III DSDC and Commence Phase IV System Activation: It is critical that there is no disruption in Phase III 
design service during construction and Phase IV "System Activation." The Revenue Service Date (RSD) is October 2019 and close out 
is through 2020.

DESIGN BUILD CONTRACT C0988

Elimination Crossover Sta 56+57.50: Design builder shall eliminate the crossover at Sta. 56+57.50, north of 104th (or sought of 
Aviation/Century Station) and provide a credit to Metro labor, material and equipment, testing and commissioning to furnish and 
install crossover.

Radio System ‐ Additional Tunnel Amplifiers:  Provide radio amplifiers in certain UG3 and UG4 tunnels crosspassages as shown in 
the Metro approved design prepared by WSCC.

Crenshaw Median Landscaping & Maintenance: Construct drought‐resistant landscaping with a drip irrigation system in the median 
of Crenshaw Blvd., on both sides of the LRT Guideway within the Park Mesa Heights Area from 60th Street to Vernon Ave, in lieu of 
the originally designed hardscape median (striped AC pavement) per the latest revised landscape & irrigation plans & details for 
Segments B‐2 & C.

Design Support Services During Construction Contract E0117
PROFESSIONAL SERVICES CONTRACTS



Crenshaw/LAX Transit Project
Project Cost Contingency Drawdown
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Regional Connector 
Change Activity 
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APPROVED MODIFICATIONS/CHANGES GREATER THAN $500K IN THIS REPORTING PERIOD (December 1, 2017 - February 28, 2018)
MOD/CHANGE # DESCRIPTION SUBMISSION DATE APPROVAL DATE AMOUNT

C0980-MOD-00101.1

ADDITIONAL WORK DUE TO COMMONWEALTH AGREEMENT: 
Contractor shall design and construct enhanced construction barriers and enclosed 
fence and gate structures referred to as Work Stations Contractor Work Areas 1, 2, 3, 
and 4 in the executed Settlement Agreement dated June 30, 2015; including permits, 
design, and artwork coordination with representatives of FSP and Metro that are in 
addition to the base Contract Scope of Work. 

1/9/2018 1/25/2018 $951,000

E0119-Mod-0026.1 FY2019 FUNDING FOR DESIGN SUPPORT DURING CONSTRUCTION:  
Additional effort required for FY19 for design services during construction. N/A 2/1/2018 $4,446,988

MC070-MOD-00015 FY2019 FUNDING FOR CONSTRUCTION MANAGEMENT SUPPORT SERVICES:  
Additional effort required for FY19 for construction management support services. N/A 2/8/2018 $10,652,889

1 Letter Agreement with City of Los Angeles for Sewer near Tunnels on Flower Street east 
of 4th Street 1/11/2018 1/12/2018 $1,000,000

PROFESSIONAL SERVICES CONTRACTS
Design Support Services During Construction Contract E0119

Construction Management Support Services Contract MC070

OTHER AGREEMENTS

DESIGN BUILD CONTRACT C0980

Letter Agreements



Regional Connector 
Change Activity 
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PENDING MODIFICATIONS/CHANGES GREATER THAN $500K
CHANGE NOTICE # ROUGH ORDER OF 

MAGNITUDE COST

C0980-CN-00099 Between $1 and $5 Million

C0980-CN-00106.1 Between $500K and less than $1M

C0980-CN-00111 Between $1 and $5 Million

C0980-CN-00145 Between $10 and $15 Million

C0980-CN-000148 Between $500K and less than $1M

C0980-CN-00158 Between $1 and $5 Million

C0980-CN-00166 Between $5 and $10 Million

ADD WYE JUNCTION FAN PLANT - CONSTRUCTION:  
Construct an additional fan plant at the 1st & Alameda Junction (also referred to as the "wye") based on the following approved MODs: 
C0980-MOD 0033/CN 00053.2 Add "Wye" Junction Fan Plant Design Only and C0980-MOD 0087/CN-00108 Revision to Wye Junction 
Fan Plant Design. This work also includes the elimination of the previously designed eight tunnel booster fans with all associated 
mechanical, electrical and system components.

2ND AND BROADWAY STATION REVISED OVERBUILD DESIGN PARAMETERS (DESIGN AND CONSTRUCTION): 
Contractor shall provide all necessary labor, materials, and supervision to redesign various components of the 2nd and Broadway Station, 
and to design and construct an overbuild load transfer system in accordance with the Revised Overbuild Loading Parameters to 
accommodate future development by Tribune, including relocation of the emergency stairways, ventilation shafts/ducts and other elements 
as needed to accommodate the Overbuild Structure Load Transfer System.
LEFT TUNNEL TUNNEL BORING MACHINE DIFFERING SITE CONDITIONS: 
Resolution of all impacts due to Differing Site Conditions experienced during mining of the Left Tunnel.

PLATFORM STAND-ALONE VALIDATORS:  
Contractor shall modify the Stations to accommodate installation of six (6) Stand-Alone Validators (SAVs) on the platforms. Provide and 
install communication conduit, with pull strings, from each SAV to the TC&C room. Provide and install power conduit and cable, from each 
SAV to the East and West power panels. Provide additional 20-amp 1-pole breakers and/or reassign spare breakers as indicated. 
Contractor shall allow for a load of 35 Watts per SAV; Accommodate SAV base opening 6" wide by 4" deep for power and communication 
conduits; Metro will furnish and install SAVs in a similar manner as for other UFS equipment.

DESCRIPTION 

DESIGN BUILD CONTRACT C0980
REVISE 2ND/HOPE STATION PEDESTRIAN- CONSTRUCTION: 
Construct the 2nd/Hope Pedestrian Bridge in accordance with revised design.
REVISIONS TO METRO COMMUNICATIONS SYSTEMS:  
This change eliminates the Fujitsu Flashwave 9500 as a Metro-Furnished Good.  Contractor shall procure the Optical Network switch using 
Native Ethernet (10GB); re-configure the existing Gold Line Eastside Cable Transmission System (CTS) to operate via the communications 
room at Location 61A of Division 20; and relocate the existing Little Tokyo CTS node and associated circuits to the communications room 
at Location 61A of Division 20.  
ADDITIONAL ACOUSTICAL TREATMENTS FOR AREAS NOT SPECIFIED IN THE PROJECT:  
Construct additional acoustical treatments in all stations beyond what was indicated in the Contract Documents. This change includes 
approximately 92,471 SF of additional acoustical treatments.



Regional Connector 
Project Cost Contingency Drawdown
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Westside Purple Line Extension – Section 1
Change Activity

February 2018   

 No Approved Modifications/Changes to Report This Period
PENDING MODIFICATIONS/CHANGES GREATER THAN $500K
MOD/CHANGE # Rough Order of Magnitude Cost

CN‐42.3 Between $500K ‐ $1M

CN‐56 More than $15M

CN‐63 Between $1M ‐ $5M

CN‐64.1 Between $500K ‐ $1M

CN‐65.1 Between $500K ‐ $1M

CN‐66 Between $1M ‐ $5M

CN‐67.1 Between $500K ‐ $1M

CN‐68 Between $1M ‐ $5M

CN‐72.1 Between $500K ‐ $1M

CN‐77 Between $1M ‐ $5M

Tactile Guidance: Construction and Plaza Material Change: This change was requested by Metro Systemwide Planning in 
coordination with Metro ADA.  Two tone tiles to be installed at all three stations to ensure sufficient contrast to meet ADA 
requirements.

DESCRIPTION 

DESIGN BUILD CONTRACT C1045
Radio Subsystem Redundancy: Procure and install a complete switching network to allow failover switching on Westside Purple 
Line Extension (WPLE) Sections 1 and 2 including redundancy of the radio system. Metro has revised the radio system to avoid a 
Single Point of Failure of the primary radio system.

Implement CoBH MoA: This Change will compensate the Design‐Build Contractor for revised work hours, holiday schedule and 
additional mitigation measures required by the Memorandum of Understanding (MOA). Work is currently being performed under the 
terms of the MOA with the City of Beverly Hills (CoBH).  
La Brea  ‐ Additional Instrumentation Requested by BOE:  Provides new/revised criteria that the Contactor must now use for the 
design and evaluation of the Support of Excavation (SOE) for the Wilshire/La Brea Station. Given the larger than expected settlement 
predictions, LABOE has requested additional instrumentation to be installed.

La Brea ‐  Impacts from Metro SOE Deviation Request: Provides new/revised criteria that the Contactor must now use for the 
design and evaluation of the Support of Excavation (SOE) for the Wilshire/La Brea Station.

Fairfax ‐  Impacts from Metro SOE Deviation Request: Provides new/revised criteria that the Contactor must now use for the 
design and evaluation of the Support of Excavation (SOE) for the Wilshire/Fairfax Station.

La Brea ‐ Additional Dewatering Treatment and Discharge Costs: The Contractor has encountered two different 'Differing Site 
Conditions' (DSC) that have resulted in additional costs to operate and maintain the dewatering systems.

Increased Ventilation of Station Ancillary Rooms: Change to increase the ventilation requirements at the station stairs and corridor 
areas to accommodate surrounding soils.

Stations ‐ Art  Related Changes: Installation of LED lighting at the plaza level (edge of the art glass) to reduce the foot‐candle 
requirements and art area. This change will reduce the cost of installation and Storage of Work.

Additional Interpretation for Building Settlement ‐ Project Wide: The additional instrumentation required by Metro and LABOE 
will require additional reporting and analysis by the contractor. This change will accommodate the additional analysis and reporting.
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PENDING MODIFICATIONS/CHANGES GREATER THAN $500K
MOD/CHANGE # Rough Order of Magnitude Cost

CN‐78 Between $500K ‐ $1M

CN‐79 Between $500K ‐ $1M

CN‐83 Between $1M ‐ $5M

CN‐84 Between $500K ‐ $1M

CN‐85 Between $500K ‐ $1M

CN‐87 Between $1M ‐ $5M

CN‐93 Between $500K ‐ $1M

CN‐98 Between $500K ‐ $1M

CN‐99 Between $1M ‐ $5M

CN‐102 Between $500K ‐ $1M

CN‐11 Between $1M ‐ $5M

CN‐16 Between $500K ‐ $1M

CN‐22 Between $500K ‐ $1M

CN‐24 Between $500K ‐ $1M

DESCRIPTION 

DESIGN BUILD CONTRACT C1045

Oil Well Horizontal Investigation in lieu of TBM Probe‐ahead: Change to accommodate horizontal directional drilling to locate 
abandoned oil wells.

Fairfax ‐ DWP Ductbank Conflicts with Deck Beams: The location of LADWP ductbanks at Wilshire/Fairfax Station were higher than 
what was indicated on the as‐built drawings. This change accommodates the mitigation efforts needed to remediate the higher 
ductbank.
Western ‐ Property Status Change (Fee to TCE) Impacts, Parcel W‐0103: Accommodates the change in parcel handoff status from 
a 'Fee Take' to a 'Temporary Construction Easement' (TCE). 

Western ‐ Additional Dewatering and Treatment: To accommodate the higher than expected groundwater inflows experienced at 
the Wilshire/Western shaft.

Western – Impacts from Metro SOE Deviation Request: Provides new/revised criteria that the Contactor must now use for the 
design and evaluation of the Support of Excavation (SOE) for the Wilshire/Western Retrieval Shaft.

La Brea ‐ BOE Additional Utility Hanging Requirements: Accommodates additional utility supports required by LABOE for the Sewer 
and Storm Drain Lines at the Wilshire/La Brea Station.

La Brea ‐ Bracing Impacts due to DWP ductbank (ECI‐004): Accommodates the re‐installation of four struts at Wilshire/La Brea 
Station due to conflicts with the existing electrical ductbanks. 

La Brea ‐ Center Access Shaft ‐ Design and Construction Costs (incl ECI‐003): Construction of a central muck shaft on Wilshire Blvd 
at La Brea Station to help increase station excavation rates and facilitate material placement.
Implement  Wireless ‐ Stations and Tunnels: Provisions for the installation of Cellular Service on the WPLE Section 1 Project.

Golder Gas Investigation and Report: Change to accommodate additional Geotechnical field work, analysis and investigation.

CONTRACT C1078 (Div 20 MOW/NRV Bldg)
Schedule Impacts from Arcadis Work (includes Chalmers Impacts): Change to accommodate construction schedule extension due to site 
impacts.
Install Street Lights Both Sides, Trees and Drip Irrigation: Site restoration in accordance with LABOE requirements.

Hazardous Materials ‐ Chalmers Pan Handle

Support of Building Art Work: Change accommodates the selected artwork, now designed, to be installed on the west and north 
walls of the new Metro Building.
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APPROVED MODIFICATIONS/CHANGES GREATER THAN $500K IN THIS REPORTING PERIOD (December 1, 2017 ‐ February 28, 2018)
MOD/CHANGE # DESCRIPTION  Submission Date  Approval Date Amount

MOD‐00005 Alternative for a Precast Steel Special Lining:  Allow the use of a concrete precast lining for the Special Lining Section in both the 
BR and BL tunnels as an alternative to the steel lining indicated in the Contract Documents. The Contractor shall design, furnish 
and install a Special Lining Section consisting of post‐tensioned precast concrete segments. This was a VE proposal submitted 
by the contractor and accepted by Metro.

1/11/2018 1/26/2018 Credit $22,279,221

CO‐00002 Worksite Traffic Control for SCG & AT&T Advanced Utility Relocations: Southern California Gas (SCG) and AT&T are scheduled to 
perform AUR at the same time within close proximity of each other. The project master schedule assumes each utility would 
provide their own traffic control. However, the overlap in traffic control areas can cause conflicts and both utilities are 
concerned that one utility's traffic control efforts may interfere with the other's work. To mitigate this and to expedite the 
work, both utilities have agreed to allow the C1120 Contractor (TPOG) to provide the overall traffic control. WSP has designed 
the traffic control plans and obtained City of Beverly Hills approval, and TPOG will implement the traffic control plans per WSP's 
design.
Metro issued this Unilateral Change to formally direct the Contractor to commence work and invoice for work performed while 
both parties continue evaluating the Scope of Work and continue negotiations. Once the Scope of Work and pricing is agreed 
upon, Metro intends to issue a Contract Modification.

N/A 1/24/2018 $2,242,400.00

CO‐00003 Century City Constellation Station: Main Entrance (Design):  Information on the main entrance at the Century City Constellation 
Station that was provided in the Contract Documents at the time of the RFP was based on a standard entrance configuration on 
the property at 1950 Avenue of the Stars in the location given in the Final EIS/EIR. The property owner was known to be 
planning a development, but hadn't informed Metro of its final configuration. Since then, the property owner has begun 
planning for its development and has been working with Metro to coordinate a station entrance that supports both the needs 
of the Project and the development. That coordination resulted in issuance of CN‐3 in June 2017. Subsequently, the developer 
revised its plan necessitating changes to the proposed station entrance configuration for coordination purposes. In addition to 
reconfiguring the main entrance, the appendages associated with the east ancillary module that were located on 1950 Avenue 
of the Stars have also been reconfigured to better manage the special constraints of the development footprint of the site.
Metro issued this Unilateral Change to formally direct the Contractor to commence work and invoice for work performed while 
both parties continue evaluating the Scope of Work and continue negotiations. Once the Scope of Work and pricing is agreed 
upon, Metro intends to issue a Contract Modification.

N/A 2/2/2018 $983,114.00

N/A Temporary Right of Access Agreement (ROA) for 2040 Century Park East:  Approval of the ROA allowed LACMTA to turn the 
property over to the Project’s contractor in February 2018.  Without the ROA, access would have be delayed until after 
acquisition of the temporary construction easement is completed, which is anticipated to take several months.    The terms of 
the ROA have been structured to provide LACMTA, and its contractor, appropriate use of the property while protecting and 
securing the owner’s interests.  (Refer to Board Box dated 1/9/18).

N/A 1/9/2018 $750,000.00

PENDING MODIFICATIONS/CHANGES GREATER THAN $500K
MOD/CHANGE # Rough Order of Magnitude Cost

CN‐00014 Between $1M and $5M
DESIGN BUILD CONTRACT C1120

OTHER AGREEMENTS

DESIGN BUILD CONTRACT C1120

DESCRIPTION 

Field Office Tenant Improvements at Former AAA Building (1950 Century Park East):  The Project acquired the property located at 1950 Century Park East which 
was owned by the Automobile Club of Southern California (“AAA”). The office building will be used by the construction management team as its field office 
during the period of construction, as such, it will require tenant improvements to accommodate the team. 
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