
Systemwide Bus Farebox Upgrades and New Station Validators 

Attachment E - Timeline for TAP Equipment Installation 

Contract Signing 

July January September November March May 

Board Approval 

Order Equipment 

2019 

Receive Equipment  
Install Begins 

Install Complete 

June June 
2018 


	Slide Number 1

