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PROCUREMENT SUMMARY 
 

CONSTRUCTION MANAGEMENT SUPPORT SERVICES (CMSS) FOR  
METRO RAIL PROJECTS / PS601830026445 

 
1. Contract Number:  PS601830026445 

2. Contractor:  Destination Enterprises, Inc. 

3. Mod. Work Description: CMSS for Willowbrook/Rosa Parks Station, Metro Blue Line 
Signal Rehabilitation, Metro Blue Line Track and System Refurbishment, and Rail-to-
River Active Transportation Corridor Project 

4. Contract Work Description: Construction Management Support Services (CMSS) for 
Metro Rail Projects 

5. The following data is current as of: May 4, 2018 

6. Contract Completion Status Financial Status 

   

 Contract Awarded: 12/01/2016 Contract Award 
Amount: 

$ 3,000,000.00 

 Notice to Proceed 
(NTP): 

01/27/2017 Total of Task 
Orders and 
Modifications 
Approved: 

$ 2,493,335.89 

  Original Complete 
Date: 

01/27/2020 Proposed and 
Pending Task 
Orders and 
Modifications 
(including this 
action): 

 
$ 6,506,180.76 

  Current Est. 
 Complete Date: 
 

01/27/2021 Current Contract 
Value (with this 
action): 

 
$ 9,123,000.00 

  

7. Contract Administrator: 
Robert Romanowski 

Telephone Number: 
(213) 922-2633 

8. Project Manager: 
Brad Owen  

Telephone Number:  
(213) 418-3143 

 

A.  Procurement Background 
 

On December 1, 2016, the Board approved award of this SBE set-aside procurement of 
Contract No. PS601830026445 to Destination Enterprises, Inc., in the amount of 
$3,000,000, for Construction Management Support Services (CMSS) including Resident 
Engineers, Office Engineers, Project Controls, and staff augmentation in those areas of 
expertise. 
 
Destination Enterprises has two significant subcontractors on its team to help perform 
those services.  To date, Arcadis U.S., Inc. has performed $650,038.62 of the work and 
CER Scheduling Consultants has performed $371,306.40 of the work. 
 
Attachment B shows that seventeen Contract Task Orders and Modifications have been 
issued to date to authorize and/or delete work and two Contract Task Order Modifications 
are currently in negotiations. 

ATTACHMENT A 
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This Board Action is to approve an increase to the total authorized funding for Contract No. 
PS601830026445 in support of additional Construction Management Support Services 
(CMSS) for projects including Willowbrook/Rosa Parks Station, Metro Blue Line Signal 
Rehabilitation, Metro Blue Line Track and System Refurbishment, and Rail-to-River Active 
Transportation Corridor Project. This Contract Modification also extends the period of 
performance through January 27, 2021. 
 

B.  Cost/Price Analysis  
 

All direct labor rates and the negotiated fixed fee factor for this cost reimbursable plus fixed 
fee contract remain unchanged from the original contract. 
 
A fair and reasonable price for all future Task Orders will be determined based upon fact 
finding, technical evaluation, cost analysis, and negotiations, before issuing work to the 
Consultant.  Task Orders will be processed in accordance with Procurement Policies and 
Procedures, within the additional funding requested. 


