
From Inception to Date

(ITD) thru FY18 Jun 7/1/18 - 6/30/19 7/1/19 - 6/30/20 7/1/20 - 6/30/21 7/1/21 - 6/30/22

1 Use of Funds FY19 FY20 FY21 FY22 Total % of Project

2 Overhaul 38 Option-Buy Vehicles $9,846,449 $13,468,252 $26,706,678 $3,827,858 $849,440 $54,698,676 83.2%

3 Professional Services $2,101,717 $990,667 $1,000,667 $659,645 $0 $4,752,695 7.2%

4 MTA Administration $1,300,632 $475,000 $542,000 $310,382 $0 $2,628,014 4.0%

5 Contingency $0 $0 $0 $0 $3,653,754 $3,653,754 5.6%

6 38O ptionVehicleS um m ary $13,248,797 $14,933,918 $28,249,345 $4,797,885 $4,503,194 $65,733,139 100.0%

7 $0

8 Overhaul 36 Option Vehicles $4,624,856 $1,240,633 $0 $10,338,548 $2,067,781 $18,271,818 87.3%

9 Professional Services (Increase Requested) $0 $0 $0 $498,318 $98,920 $597,238 2.9%

10 MTA Administration (Increase Requested) $0 $0 $0 $364,755 $72,407 $437,162 2.1%

11 Contingency (Increase Requested) $0 $0 $0 $0 $1,622,643 $1,622,643 7.8%

12 O ptionO rderS um m ary $4,624,856 $1,240,633 $0 $11,201,622 $3,861,750 $20,928,861 100.0%

13
Overhaul 74 Option-Buy Vehicles $14,471,304 $14,708,884 $26,706,678 $14,166,406 $2,917,221 $72,970,494 84%

14 Professional Services $2,101,717 $990,667 $1,000,667 $1,157,963 $98,920 $5,349,933 6%

15 MTA Administration $1,300,632 $475,000 $542,000 $675,137 $72,407 $3,065,176 4%

16 Contingency $0 $0 $0 $0 $5,276,397 $5,276,397 6%

17 T otalO rderS um m ary T otal $17,873,653 $16,174,551 $28,249,345 $15,999,507 $8,364,944 $86,662,000 100.0%

18
1. Add Fire Mist Suppression System (FMSS) $0 $1,094,013 $3,003,563 $3,253,860 $3,003,563 $10,355,000 84%

19
2. Add Train To Wayside Communication (TWC) $0 $221,492 $591,378 $640,660 $591,378 $2,044,908 16%

20 ContractM odifications $0 $1,315,505 $3,594,942 $3,894,520 $3,594,941 $12,399,908 100.0%

21

T otalN ew O rderS um m ary Including Contract

M odifications $17,873,653 $17,490,056 $31,844,287 $19,894,027 $11,959,886 $99,061,908 100.0%

22 Sources of Funds FY19 FY20 FY21 FY21 Total Sources %

23 Measure R 2% (206038) $1,367,460 $0 $0 $0 $0 $1,367,460 1.4%

24 PropA 35% Bonds/Cash $8,439,925 $0 $0 $0 $0 $8,439,925 8.5%

25 Transportation Development Act Article 4 $129,601 $ 17,490,056 $10,426,723 $0 $0 $0 $ 17,490,056 $10,556,324 17.8% 10.7%

26 Federal 5337 Funding $7,936,667 $0 $7,063,333 $0 $0 $0 $0 $15,000,000 8.0% 15.1%

27 Cap and Trade; Other State & Federal sources (206038)* $0 $0 $28,249,345 $15,999,507 $8,364,944 $52,613,796 53.1%

28 Division 20 Portal, Turnback, and Storage Project $0 $0 $3,594,942 $3,894,520 $3,594,941 $11,084,403 11.2%

29 * FutureL ocal,S tate& FederalFundstobeidentifiedasthey becom eavalaible.0 0

30 T otalFunding S ources $17,873,653 $17,490,056 $31,844,287 $19,894,027 $11,959,886 $99,061,908 100.0%

* Staff will pursue additional funding sources to supplement Project 206038 budget which may become available through MAP-21 or other federal sources for this project

and also utilize other State and Local funding sources as opportunities arise such as Cap and Trade or other new sources.
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