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Measure M BRT Projects

Vermont BRT Transit Corridor
Measure M and Twenty‐Eight by ‘28 project

• Groundbreaking FY24 to FY26
• Anticipated BRT opening FY28 to FY30
• $425 million in Measure M funds

March 2019 – Seeking Board approval to start EIR
• End‐to‐end side‐running 
• Combination side and center‐running  

North Hollywood to Pasadena 
Measure M and Twenty‐Eight by ‘28 project

• Groundbreaking FY20 to FY22
• Anticipated opening date FY22 to FY24
• $267 million in Measure M & SB1 Funds

April 2019‐ Seek Board Approval to start EIR



Measure M BRT Projects

North San Fernando
Measure M and Twenty‐Eight by ‘28 project

• Groundbreaking FY19 to FY21
• Anticipated opening date FY23 to FY25
• $180 million in Measure M Funds

May 2019‐ Seeking Board Approval to Start EIR

Lincoln Boulevard 
Measure M 

• Groundbreaking FY43 to FY45
• Anticipated BRT opening FY47 to FY49
• $102 million in Measure M funds
• Voter Approved, Future Study Initiation



BRT Vision & Principles Study

Study Overview
Develop/Define:

o BRT vision, goals and objectives
o BRT standards
o Corridor evaluation criteria
o Design criteria for BRT

Identify and prioritize BRT corridors

Status
• December 2018 – Awarded contract 
• January/February 2019 – Coordinated outreach with NextGen Bus Study

Next Steps
• April 2020 – Complete study
• Spring 2020 – Initiate procurement for advancing promising BRT corridor*

*(Twenty-Eight by ‘28 Project)



Status of New Blue Flower Street Temporary Bus 
Lanes

• Metro is working with LADOT to establish a temporary bus 
lane on Flower St between 7th St and Adams

• Improvement could save between 7 and 9 minutes per trip on 
New Blue shuttle bus service

• Signage and striping plans have been submitted to LADOT for 
final review

• Stakeholder outreach is underway including meetings with CD 
9, 14 and the Office of Mayor Garcetti

• Overall support for this initiative so far, and a factsheet and 
map are being prepared for further stakeholder outreach



• Metro, LADOT and the Office of Mayor Garcetti have initiated a project to 
implement a pilot bus lane by the end of CY19

• Initial screening criteria have been established, including:
o Severity of delay

o Transit ridership along the corridor

o # buses/hour

o Constructability

o Cost vs Customer benefits and Operational savings

o Proximity of alternative parking if needed

Pilot Bus Lane



Thank you


