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PROJECT BUDGET & SCHEDULE STATUS SUMMARY CHART
Project Cost

Performance
Schedule

Performance Comments

Crenshaw/LAX
Project is 92% complete.  Metro issued non‐compensable time extension to contractor extending Contract 
Substantial Completion Milestone to December 2019.  The forecast revenue service date is Spring/Summer 
2020.

Regional Connector
Project is 57% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 1

Project is 47% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 2

Project is 16% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 3

C1151 Tunnels Contract ‐ Issued Notice to Proceed (NTP) to Frontier‐Kemper/Tutor Perini, a Joint Venture 
on January 15, 2019.  Metro received FTA’s Letter of No Prejudice for the C1152 Stations, Trackwork, 
Systems, and Testing Contract on April 18, 2019. 

Patsaouras Plaza
Project is 65% complete. Metro has been delayed since April 2018 due to archaeological and Native 
American issues. With anticipated construction delay of 384 calendar days, a LOP budget increase of 
$11.12M will be presented to the Board for approval. Project expected to resume construction May 2019.

Willowbrook/Rosa Parks Station
Package A is 35% complete with exterior paneling work progressing on the  Customer Service Building. 
Structural work is nearly complete at the Mobility Hub Building. Blue Line Station and Mezzanine work 
continues with pile work. Package B 100% bid package being prepared.

Metro Blue Line Projects
Metro Blue Line south segment construction work is proceeding per schedule.  Opening of the south side 
and closure of the north side scheduled for June 1, 2019.

I‐210 Barrier Replacement
Finding effective mitigation measures to some of the non‐standard freeway features along with mitigation 
measures to alleviate freeway traffic disruption during construction are delaying the project.

I‐5 North: 
SR 118 to SR 134

Segment 1 & 2 (SR 118 to Buena Vista) are complete and open to traffic. Segment 3 (Empire) is 73% 
complete. Segment 4 (Magnolia to SR‐134) is 90% complete.

I‐5 South: 
Orange County Line to I‐605

Segment 2 ( Valley View) is 40% complete. Segment 3 (Rosecrans) is open to traffic. 
Segment 4 (Imperial) is 95% complete. Segment 5 (Florence) is 78% complete.
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE       Spring/Summer Spring/Summer
OPERATION 2020 2020

OK

CRENSHAW/LAX TRANSIT PROJECT 
BUDGET

Current Forecast
TOTAL COST        $2,058M          $2,058M

 Overall Project Progress is 92% complete; addressing contractor construction schedule.
 Contractor continues critical construction efforts in the north end underground structures.
 Working with 3rd parties to complete power drops for traction power substations in support of 

testing systems equipment .
 Contractor addressing open sidewalk and street punch list items along alignment.
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Installing electrical conduit in underground tunnel  

May 2019    

Ribbon cutting ceremony for Southwestern Yard on April 3
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OK On target Possible problem Major issue!

REGIONAL CONNECTOR TRANSIT PROJECT

 Overall Project Progress is 57% complete.

 Underground: Began work on Floating Slab Track curbs, and 
HDPE (waterproofing) installation of Sequential Excavation 
Method (SEM) Cavern in preparation for final liner concrete.

 Little Tokyo/Arts District Station, WYE and 1st Street: 
Excavation and related support of excavation, utility 
protection continues at WYE and 1st Street; and structural 
concrete operations on station walls continue.

 Historic Broadway Station: Structural concrete continues 
with exterior walls in station entrance and concourse.  

 Grand Av Arts/Bunker Hill Station: Structural concrete walls 
continue to be erected at multiple levels throughout station.

 Flower Street: Excavation and utility protection south of 5th
continues. Concrete operations between 4th and 5th Streets 
continue.

May 2019    

BUDGET
Current Forecast

TOTAL COST    $1,810M          $1,810M

SCHEDULE
Current Forecast

REVENUE             Spring/Summer Spring/Summer
OPERATION 2022 2022

OK OK

HDPE installation at SEM Cavern headwall

Concourse level concrete pour prep at Grand Ave Arts/Bunker Hill Station
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WESTSIDE PURPLE LINE EXTENSION – SECTION 1

Installation of Conduit at Wilshire/La Brea Station

5

Reach 2 Tunnel Ring Installation at Wilshire/La Brea Station

May 2019    

SCHEDULE
Current Forecast

REVENUE Fall Fall
OPERATIONS     2024 (FFGA) 2023

BUDGET
Current Forecast

TOTAL COST*        $3,154M          $3,154M
* Includes Board approved LOP budget plus finance costs.

OK OK

 Overall Project Progress is 47% complete.

 Wilshire/Western Retrieval Shaft: Preparation for Tunnel Boring 
Machine (TBM) arrival in June 2019, including framing installation 
for tunnel eyes. Gantry crane installation is anticipated in May 
2019.

 Wilshire/La Brea Station: Rebar, embedded conduit and pipe 
sleeve installation at concourse slab continues with the first 
placement of concrete scheduled at end of April 2019. Tunnel ring 
installation for Reach 2 is underway.

 Wilshire/Fairfax Station: HDPE placement is underway; 
placement of the protection slab is scheduled in April 2019 with 
installation of invert rebar to follow.

 Wilshire/La Cienega Station: Level C strut installation is complete. 
Level D strut installation is scheduled to start in April 2019.  
Bottom of excavation is anticipated to be reached in August 2019.

 Reach 1 TBM Progress (W/LB to W/W): TBM #1 – 6,517 ft. or 
67%; TBM #2 – 5,548 ft. or 57% as of April 9, 2019.
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OK On target Possible problem Major issue!

BUDGET
Current Forecast

TOTAL COST*     $2,530M        $2,530M
* Includes Board approved LOP budget plus finance costs.

SCHEDULE
Current Forecast

REVENUE Winter  Summer  
OPERATION       2026 (FFGA)             2025

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 2
OK

TBM Launch Box Overview 
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 Overall Project progress is 16% complete.

 Final design progress is 92% complete.

 Century City Constellation 

• Installation of all thirty (30) deck beams for the Tunnel Boring Machine 
(TBM) launch box have been completed as of April 2, 2019. 

• Installation of the temporary street deck panels for the TBM launch box 
are ongoing. 

• Excavation of TBM launch box has commenced and is ongoing. 

• Santa Monica bus layover construction is ongoing with an anticipated 
completion in May 2019.

• Civil work for LADWP Power and AT&T was completed in December 2018. 
Cable pulling and splicing for both utilities will continue through 
November 2019.

 Wilshire/Rodeo 

• Potholing for underground utilities by the contractor has commenced 
and is ongoing. 

• Demolition of north staging yard properties was completed on April 2, 
2019.

May 2019    

Installed Deck Beams
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE TBD 2027
OPERATION

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 3
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 C1151 Tunnel Contract – Started detailed design, 
stakeholder coordination and mobilization planning.

 C1152 Stations, Trackwork, Systems, and Testing 
Contract – Metro received FTA’s Letter of No 
Prejudice on April 18, 2019. 

 C1153 Advanced Utility Relocations (AUR) Contract –
Overall progress is over 90% complete, power work 
is complete and only water remains. 

 Joint trench for combining Verizon and Frontier 
telecommunications started in February 2019 and is 
ongoing.

BUDGET
Current Forecast

TOTAL COST*      $3,611M         $3,611M
* Includes Board approved LOP budget plus finance costs.

OK

Water Line Excavation and Potholing 

Slurry Backfilling Laterals on Wilshire Blvd. 

May 2019    
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OK On target Possible problem Major issue!

PATSAOURAS PLAZA BUSWAY STATION
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 Overall project progress remains at approximately 65% complete.
 Project contractor and construction suspension continues since April 24, 2018 

due to archaeological and Native American resource issues.
• Project team is working diligently to resume construction with FTA and the 

Consulting Parties in May 2019.
 Archaeological investigation and treatment field work was completed on April 

12, 2019.
• To date, 37 archaeological features including human remains were 

discovered.
 Construction suspension of 384 calendar day requires Life of Project (LOP) 

budget increase of $11,120,000, to be presented in a separate Board item for 
approval.

• This LOP budget request includes global settlement negotiations with 
contractor.

May 2019    

BUDGET
Current Forecast

TOTAL COST     $39.7M             $50.9M

SCHEDULE
Current Forecast

SUBSTANTIAL       March              May
COMPLETION 2020 2020

! !
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OK On target Possible problem Major issue!

WILLOWBROOK/ROSA PARKS STATION
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 Package A: Customer Service building is moving beyond framing with exterior paneling commencing. Major 
utility bottleneck has cleared and will work towards May completion. Mobility Hub Building structural work 
nearing completion.

 Package C: Demolition on Blue Line Platform and Mezzanine in progress while structural pile/column work is in 
progress.

 Package B: Final coordination of 100% documents in progress.

May 2019    

BUDGET
Current Forecast

TOTAL COST     $109.3M         $109.3M

SCHEDULE
Current Forecast

SUBSTANTIAL      Summer          Summer
COMPLETION 2020 2020

OK OK

Exterior sheathing at Customer Service Building Utility Work Structural Steel Installation 
for Mobility Hub

Pile work at Blue 
Line Platform
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OK On target Possible problem Major issue!

THE NEW BLUE CLOSURE
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BUDGET
Current Forecast

TOTAL COST     $221.3M          $221.3M

SCHEDULE
Current Forecast

SUBSTANTIAL         Fall  Fall
COMPLETION         2019 2019

 Rail replacement work is 90% complete, Overhead Catenary System (OCS) work is 80% complete.
 Compton new interlocking Local Field Acceptance Tests (LFAT) is continuing.
 Painting of the OCS and light poles is continuing.
 Train Control work in Division 11 started.
 Re‐opening of the south side and closure of the north side scheduled for Saturday, June 1, 2019.

OK OK

May 2019    

New conduit trough in Division 11 Pouring Concrete for new track 
construction

Train Control LFAT continuing
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OK On target Possible problem Major issue!

I‐210 BARRIER REPLACEMENT PROJECT

Newly Installed Caltrans Freeway Sign

 Completed traffic micro‐simulation studies to quantify the traffic delays during construction which are 
expected to be beyond the normal acceptable range and providing for effective mitigation measures.  

 Coordinating mitigation measures with Caltrans to address existing non‐standard freeway features and 
other non‐standard features caused by this project. Draft document for Project 1 submitted to Caltrans.    

 Project 1: Segment from Michillinda to Iconic Bridge – Completed Surveying.  Informed the Cities of 
Pasadena and Arcadia about the project. Continuing environmental studies and final design concurrently. 

 Project 2: Segment from west end of the project to Michillinda – Completed traffic micro‐simulation 
studies.

11

Newly Installed Speed Limit SignIncident in 2014

May 2019    

BUDGET
Current Forecast

TOTAL COST        $11.08M          $22.54M
Design              Design

SCHEDULE
Current Forecast

Complete Design (Proj 1) Summer 2019        Summer 2019
Complete Design (Proj 2)  Spring 2020            Spring 2020
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I‐5 Construction Projects (By Caltrans) 
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I‐5 NORTH: SR 118 TO SR 134
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OK On target Possible problem Major issue!

SCHEDULE
ANTICIPATED  Current Forecast
PROJECT             Spring 2022  Summer 2022
COMPLETION           

BUDGET
Current        Forecast

TOTAL COST         $880.9M          TBD

May 2019    

SR‐170 to SR‐118
COMPLETED

Buena Vista Street to 
SR‐170

COMPLETED 

Empire Avenue  Interchange
73%  Complete

SR‐134 to Magnolia Boulevard
90% Complete

NORTH

!
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I‐5 SOUTH: ORANGE COUNTY LINE TO I‐605
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OK On target Possible problem Major issue!

BUDGET
Current        Forecast

TOTAL COST     $1.888B           TBD

SCHEDULE
ANTICIPATED    Current Forecast
PROJECT            Summer 2022      Fall 2022
COMPLETION            

May 2019    

Florence Avenue IC
78% Complete

Imperial Highway IC
95% Complete

Rosecrans Avenue IC
COMPLETED

Carmenita IC
COMPLETED Alondra Boulevard IC

COMPLETED

Valley View Avenue IC
40% Complete

Downey

Norwalk

NORTH

OK
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Crenshaw/LAX Transit Project
Project Cost Contingency Drawdown

March 2019   

3% Project Reserve:  $61.7M
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Regional Connector 
Project Cost Contingency Drawdown

March 2019   

16



Westside Purple Line Extension – Section 1
Project Cost Contingency Drawdown
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March 2019   
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Westside Purple Line Extension – Section 2
Project Cost Contingency Drawdown
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March 2019   
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New Blue Projects
Project Cost Contingency Drawdown

19

 Blue Line Signal Rehabilitation 
 Blue Line Track and System Refurbishment
 Willowbrook/Rosa Parks Station 

March 2019   

3% Project Reserve:  $ 9.57M
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