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PROJECT BUDGET & SCHEDULE STATUS SUMMARY CHART

Project Cost
Performance

Schedule
Performance Comments

Crenshaw/LAX
Project is 93% complete.  Contractor needs to recover schedule.  The forecast revenue service date is 
Summer/Fall 2020.

Regional Connector
Project is 61% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 1

Project is 55% complete and proceeding on schedule. Differing site conditions and third party requirements   
are impacting the project budget. 

Westside Purple Line
Extension‐Section 2

Project is 25% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 3

Project is 6% complete and proceeding on schedule and within budget.

Patsaouras Plaza
Project is 80% complete. Archaeological and Native American monitoring not required due to lack of 
earthwork at the present.  Concrete has been poured for the pedestrian walkway and overcrossing, and rebar 
has been completed for station and elevator platform. Pedestrian walkway overhead steel is in progress. 

Willowbrook/Rosa Parks Station
Blue Line Platform and Mezzanine opened for public service. Finish Systems and Vertical Circulation work 
ongoing. Customer Center, Bike Hub and Public Plaza nearing substantial completion. Package B 100% bid 
package has begun procurement process.

I‐210 Barrier Replacement
Design team looking to see if 8 minute headways are possible while single tracking occurs on Gold Line (for 
Projects 1 and 2). Expecting to submit Project 1 Project Report for approval by the end of the year and submit 
Project 1 100% Design Package for approval in January 2020. 

I‐5 North: 
SR 118 to SR 134

Segment 1 and 2 are completed.
Segment 3 (Empire Ave & Burbank) is 76% complete. Segment 4 (Magnolia to SR‐134) is 94% complete.

I‐5 South: 
Orange County Line to I‐605

Segments 1 and 3 and the Carmenita Interchange are completed.
Segment 2 ( Valley View) is 53% complete.   Segment 4 (Imperial) is 96% complete. Segment 5 (Florence) is 
85% complete.
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OK On target Possible problem Major issue!

SCHEDULE
Current Forecast

REVENUE      Summer/Fall      Summer/Fall
OPERATION 2020                    2020

OK

CRENSHAW/LAX TRANSIT PROJECT 
BUDGET

Current Forecast
TOTAL COST        $2,058M          $2,058M
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 Overall Project Progress is 93% complete; contractor needs to recover schedule.
 Focus has been on rework including repairing blocked and damaged conduits in tunnel/underground 

stations and repairing trackwork throughout alignment. 
 Contractor continues remaining facility and systems installation and testing efforts. Integrated 

testing being performed up to Hindry Ave.  
 Critical path is completion of the traction power substations, conduit and system installation and 

testing, and system integration testing.

Auxiliary power high voltage cable tray in Martin Luther King Jr. Station  Setting forms for the platform topping slab at Aviation/Century Station
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OK On target Possible problem Major issue!

REGIONAL CONNECTOR TRANSIT PROJECT
BUDGET

Current Forecast
TOTAL COST    $1,810M          $1,810M

SCHEDULE
Current Forecast

REVENUE         Summer/Fall      Summer/Fall
OPERATION            2022 2022

OK OK
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January 2020 

 Overall Project Progress is 61% complete.

 Little Tokyo/Arts District Station, WYE and 1st Street: 
Street Restoration work will begin in January 2020, as 
coordinated with the Little Tokyo Community.

 Historic Broadway Station: Structural concrete 
continues within the Station, Entrance and Sequential 
Excavation Method (SEM) Cavern.

 Grand Av Arts/Bunker Hill Station: Structural concrete 
walls and slabs continue to be erected at multiple levels 
throughout the station.

 Flower Street: Continue installation of exterior and 
interior walls; preparations for roof placements 
underway.

Floating Slab Track installation

Setting wall forms at Grand Av Arts/Bunker Hill Station
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WESTSIDE PURPLE LINE EXTENSION – SECTION 1

Wilshire/La Cienega Station Invert Concrete Placement

Excavation Preparation at Cross Passage 13

SCHEDULE
Current Forecast

REVENUE Fall Fall
OPERATIONS     2024 (FFGA) 2023

BUDGET
Current Forecast

TOTAL COST*        $3,154M          $3,154M
* Includes Board approved LOP budget plus finance costs.

OK

 Overall Project Progress is 55% complete.

 Wilshire/Western Retrieval Shaft: Reconfigured yard and shaft to accommodate the 
mining of Reach 1 cross passage construction.

 Wilshire/La Brea Station: Continued roof placement shoring/forming at the concourse 
level; Continued infill slab preparation work at east hammerhead; Continued prep work for 
2nd lift exterior wall construction. 

 Wilshire/Fairfax Station: Concrete placement for 1st lift exterior walls was completed on 
November 26, 2019; Continued tunnel eye and cradle installation at hammerheads; 
Continued entrance/appendage work.

 Wilshire/La Cienega Station: Station invert concrete placement commenced on 
December 5, 2019. Protection slab placement, rebar and Mechanical, Electrical, and 
Plumbing (MEP) for the invert slab move forward.

 Tunneling: Reach 2 Tunneling as of December 5, 2019 ‐

 Purple TBM (Elsie): 1,618 feet mined (37% complete)
 Red TBM (Soyeon): 358 feet mined (8% complete)

 Cross Passages (CP):Excavation scheduled to begin on December 16 2019.

 Differing site conditions and third party requirements are impacting the project 
budget. 

December 2019    

OK
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OK On target Possible problem Major issue!

BUDGET
Current Forecast

TOTAL COST*     $2,530M        $2,530M
* Includes Board approved LOP budget plus finance costs.

SCHEDULE
Current Forecast

REVENUE Winter  Summer           
OPERATION       2026 (FFGA)     2025      

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 2
OK

Rebar Installation at TBM Launch Box in Century City 

7

Wilshire/Rodeo Station Box Pile Installation

 Overall Project progress is 25% complete.

 Final design progress is 96% complete.

 Century City Constellation 
• Tunnel Boring Machine (TBM) launch box excavation is complete.  Construction of 

the base slab is ongoing.

• TBM assembly is scheduled for the first quarter of 2020. 

• Tunnel access shaft excavation is at a depth of 61 feet (approximately 65% 
complete).  Geophysical testing is underway within the partially excavated shaft to 
confirm if there are any subsurface obstructions on the alignment near the shaft.

• A request for a seven month extension of the full street closure of Constellation Blvd 
(in the vicinity of the Launch Box) was presented to the Board of Public Works in 
December 2019.

• Cable pulling and splicing for LADWP is anticipated to complete prior to the start of 
piling activities west of the TBM Launch Box.

 Wilshire/Rodeo 
• Piling for the station excavation began on October 22, 2019.  

• Remobilization after the Holiday Moratorium started in January 2020. 

January 2020    
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SCHEDULE
Current Forecast

REVENUE TBD                    2027
OPERATION

OK

WESTSIDE PURPLE LINE EXTENSION – SECTION 3
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BUDGET
Current Forecast

TOTAL COST*      $3,611M         $3,611M
* Includes Board approved LOP budget plus finance costs.

OK

SCE Ductbank Trench Shoring

MH 500 Installation Line D

 Overall Project progress is 6% complete

 Final design progress is 30% complete

 C1151 Tunnel Contract
• SCE ductbank construction within LA County was temporarily 

placed on hold and will resume upon resolution of design issues.
• Limited Access Agreement executed for tree relocation/removal 

work.  Access & Easement Agreement (AEA) negotiation continue.
• Surface and subsurface easement acquisitions continue.

 C1152 Stations, Trackwork and Systems Contract
• Station easement acquisitions continue.
• Geotechnical drilling and utility pot‐holing started at the VA 

Hospital site in December 2019.

 Other Third Party Utility Relocation Work
• Joint trench activities for combining Verizon and Frontier 

telecommunications are ongoing. 
• Southern California Gas as well as Sempra Energy line relocations 

at Westwood/UCLA Station are ongoing.

January 2020 
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OK On target Possible problem Major issue!

PATSAOURAS BUS PLAZA STATION
BUDGET

Current Forecast
TOTAL COST     $50.9M             $50.9M

SCHEDULE
Current Forecast

SUBSTANTIAL Spring Spring
COMPLETION 2020 2020

January 2020 

 Overall project progress at approximately 80% complete.
 Archaeological and Native American monitoring will continue with the construction 

of the drainage system at the retaining wall.
 Pedestrian ramp and overcrossing concrete pour completed.
 Elevator platform and walkway rebar installation in progress.
 Canopy columns set for bus platform concrete pour.

Bus Platform Pedestrian Walkway & Overcrossing Elevator
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OK On target Possible problem Major issue!

WILLOWBROOK/ROSA PARKS STATION
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BUDGET
Current Forecast

TOTAL COST     $109.3M         $109.3M

SCHEDULE
Current Forecast

SUBSTANTIAL      Summer          Summer
COMPLETION 2020 2020

OK OK

January 2020 

 Package A: Customer Center, Mobility Hub buildings and Public Plaza nearing substantial completion. Punch walk to be 
conducted week of December 9th and 16th. Furniture and Equipment to begin installation the week of December 9th. 

 Package C: Blue Line platform and mezzanine opened to the public in conjunction with A Line re‐opening. Finish, 
Systems (VMS, TAP) and Vertical Circulation work ongoing. Southern pedestrian crossing in coordination with UPRR.

 Package B: Bid documents submitted for procurement.

Blue Line Mezzanine open to the public Rosa Parks Customer Center Mobility Hub, Customer Service Building and Plaza near completion
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OK On target Possible problem Major issue!

I‐210 BARRIER REPLACEMENT PROJECT

Newly Installed Caltrans Freeway Sign

 Project 1: Segment from Michillinda to Iconic Bridge – Project Report and 95% Design Package were 
submitted in September.  Caltrans has provided comments and they are being addressed in the 100% 
Design Package.  The 100% Design Package will be submitted in January.

 Project 2: Segment from west end of the project to Michillinda – Development of alternative barrier 
system to avoid freeway lane closure for Project 2 is underway.

 Projects 1 & 2: Design Team investigating single track headways and operational impact while single 
tracking occurs on Gold Line.  May require additional crossovers.

10

Newly Installed Speed Limit SignIncident in 2014

BUDGET
Current Forecast

TOTAL COST        $22.54M          $22.54M
Design              Design

SCHEDULE
Current Forecast

Complete Design (Proj 1)  Jan 2020                Winter 2020
Complete Design (Proj 2)  Feb 2021                Winter 2021

OK

January 2020 
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I‐5 Construction Projects (By Caltrans) 
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January 2020 
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I‐5 NORTH: SR 118 TO SR 134
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OK On target Possible problem Major issue!

SCHEDULE
ANTICIPATED  Current Forecast
PROJECT             Spring 2022     Summer 2022
COMPLETION           

BUDGET
Current        Forecast

TOTAL COST         $880.9M       $912.8M*

SR‐170 to SR‐118
COMPLETED

Buena Vista Street to 
SR‐170

COMPLETED 

Empire Avenue  Interchange
76%  Complete

SR‐134 to Magnolia Boulevard
94% Complete

NORTH

! !

January 2020  * Risk Analysis, August 2019 
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I‐5 SOUTH: ORANGE COUNTY LINE TO I‐605
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OK On target Possible problem Major issue!

BUDGET
Current        Forecast

TOTAL COST     $1.888B     $1.888B*

SCHEDULE
ANTICIPATED    Current Forecast
PROJECT                 Fall  2022       Winter 2022
COMPLETION            

Florence Avenue IC
85% Complete

Imperial Highway IC
96% Complete

Rosecrans Avenue IC
COMPLETED

Carmenita IC
COMPLETED Alondra Boulevard IC

COMPLETED

Valley View Avenue IC
53% Complete

Downey

Norwalk

NORTH

OK

January 2020  * Risk Analysis, August 2019 



Crenshaw/LAX Transit Project
Project Cost Contingency Drawdown

November 2019   
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3% Project Reserve:  $61.7M
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Regional Connector 
Project Cost Contingency Drawdown

15

November 2019   



Westside Purple Line Extension – Section 1
Project Cost Contingency Drawdown

December 2019   



Westside Purple Line Extension – Section 2
Project Cost Contingency Drawdown

November 2019   
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Planned Actual Forecast Project Reserve

3% Project Reserve: $73M


