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o

$3,900,000

$2,200,000

$700,000

$14,200,000

$90,000,000 Total Increase

Non‐federal funding must be applied for Metro costs to re‐configure the Rail 

Operations Control (ROC) Center to accommodate the new Crenshaw 

communications system.

Non‐federal Community Outreach ‐ community events and programs that are 

not eligible for federal funding (Taste of Soul, Eat‐Shop‐Play).  These programs 

have been very successful and should continue until the project is complete

Descriptions

Unallocated Contingency ‐ not assigned to any particular line item but is 

required for anticipated but unknown cost increases.

Legal Services ‐ includes County Counsel and procured legal services to assist 

project management.

Contract Compliance ‐ consultants that monitor the construction contractor 

compliance with project labor agreement and DBE requirements.

Community Outreach ‐ consultants that provide assistance to support Metro 

initiatives along the Crenshaw Project alignment.

Miscellaneous support ‐ there are several consultants companies who 

provide remaining environmental monitoring, systems testing quidance and 

miscellaneous support to project management.

Non‐federal Real Estate Loss of Goodwill ‐ goodwill in property acquisitions is 

not an allowable federal expense, but required under state law.  Therefore, the 

project must use separate local funding for this component.

Professional Services ‐ Includes specific consultants and in‐house Metro staff: 

KKCS/TRIUNITY ‐ Includes project management support services including 

estimating and project control support.

STANTEC ‐ construction management support services procured to support 

Metro staff in oversight of specific areas of project construction disciplines 

such as field inspectors, resident engineers and other construction support.

Mott MacDonald ‐ engineering management support services providing 

design review support and assessment of engineering issues during 

construction.  There is complicated systems installation and testing during 

the last 5% of the project and this consultant provides oversight.

Metro staff at Gateway and at multiple field offices who perform oversight in 

various disciplines. 
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Crenshaw/LAX Transit Project
Projected Breakdown of Cost Allocation for $90 million

ARCADIS INC ‐ based on lessons learned project management has procured a 

claims support consultant to assist with preparing documentation and analysis 

in support of Metro's defense against claims submitted by the contractor.  

City of Los Angeles/City of Inglewood‐Leading to the completion of the project 

there still remains 3rd party coordination which will include administration 

support and street location support.  Based on annual work plans.


