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CONTRACT MODIFICATION/CHANGE ORDER LOG  
 

Roof Replacement Project at Metro Divisions 11 and 22  

C56872C1142 

Mod. 
no. 

Description 
Status 

(approved 
or pending) 

Cost 

Contract 
Value 

Mods. 
Board 

Approved 
CMA 

1 No Cost, period of performance 
changed to 365 calendar days from 

NTP 

Approved 
$6,381,000 $ 0.00 $ 0.00 

2 Design the installation of HVAC 
units for Division 11 and Division 22 

buildings 

Approved 
$6,381,000 $189,294 $ 0.00 

3 Supply and Install HVAC units for 
Division 11 and 22 buildings 

Pending 
$6,570,294 $1,820,450 $ 0.00 

      

Subtotal – Approved Modifications $6,570,294 $189,294 $ 0.00 

Subtotal – Pending Changes/Modifications $6,570,294 $ 2,009,744 $1,820,450 

Subtotal Totals: Mods. + Pending 
Changes/Modifications 

$8,390,744 $6,570,294 $1,820,450 

Subtotal – Pending Claims $ 0.00 $ 0.00 $ 0.00 

Total: Mods + Pending Changes/Mods + Possible 
Claims 

$8,390,744 $6,570,294 $1,820,450 

Previous Authorized CMA $ 0.00 $ 0.00 $ 638,100 

CMA Necessary to Execute Pending Changes/Mods + 
Possible Claims 

$ 0.00 $0.00 $1,820,450 

Total CMA including this Action $ 0.00 $ 2,009,744 $2,009,744 

CMA Remaining for Future Changes/Mods after this 
Action 

$ 0.00 $ 0.00 $ 448,806 

 
 

 

ATTACHMENT B 


