
Note: Schedules are subject to change based on funding and environmental review

Eastside 2 
LRT 

Extension
FY 2035 - 2037

Sepulveda 
Transit 

Corridor

FY 2033 - 2035
(Initial Segment)

FY 2057 - 2059
(Second Segment)

East San 
Fernando 

Valley
FY 2027 - 2029

West Santa 
Ana Branch

FY 2028 - 2030
(Initial Segment

Board Selected LPA)

FY 2041 - 2043
(Second Segment)

Green Line 
Extension to 

Torrance
FY 2030 - 2032

ESFV + Pillar Projects Measure M Baseline Schedules Attachment C
Measure M 

Opening Dates
3-Year Window2020 2021 2022 2023 2024 2025 2026 2027 2028

EIS/EIR

FTA issues ROD

Draft EIS/EIR

Final EIS/EIR

Draft Supplemental EIR

Final EIR

Draft EIR

Final EIR

P3 Procurement Process

P3 PDA

Final EIS/EIR

Board certifies EIS/EIR

FTA issues ROD

Board selects LPA

Board certifies EIR
FTA issues ROD

Adv Utility/ROW/Construction

Construction

Board selects LPA

Board certifies EIR

Construction

Board selects LPA

Board certifies EIR

Construction

Board awards Environmental contract

Board selects LPA
Board certifies EIR

Construction


