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PROCUREMENT SUMMARY 

 
METRO EXPRESSLANES PROGRAM MANAGEMENT SUPPORT/AE275020011497 

 
1. Contract Number:  AE275020011497 
2. Contractor:  WSP USA, Inc. (formerly Parsons Brinckerhoff, Inc.) 
3. Mod. Work Description: I-105 High Occupancy Toll Lanes Conversion preparation of 

final design plans, specifications, and estimates. 
4. Contract Work Description: ExpressLanes Program Management Support 
5. The following data is current as of: May 3, 2021  
6. Contract Completion Status Financial Status 
   
 Contract Awarded: 06/25/2015 Contract Award 

Amount: 
$7,700,000 

 Notice to Proceed 
(NTP): 

06/25/2015 Total of 
Modifications 
Approved: 

$6,447,001 

  Original Complete 
Date: 

09/13/2018 Pending 
Modifications 
(including this 
action): 

$18,788,594 

  Current Est. 
 Complete Date: 
 

09/13/2023 Current Contract 
Value (with this 
action): 

$32,935,595 

  
7. Contract Administrator: 

Ernesto DeGuzman 
Telephone Number: 
(213) 922 - 7267 

8. Project Manager: 
Philbert Wong 

Telephone Number:  
(213) 418 - 3137 

 
A.  Procurement Background 
 

This Board Action is to approve Modification No. 8 to Contract No. AE275020011497 
issued to continue program management support services in support of Interstate 
105 (I-105) High Occupancy Toll Lanes Conversion Final Design Plans, 
Specifications, and Estimates (PS & E) preparation. The work will cover the final 
design phase for the I-105 Express Lane corridor improvements between I-405 and 
Central Avenue.   
 
This Contract Modification will be processed in accordance with Metro’s Acquisition 
Policy and the contract type is a firm fixed price. 
 
On June 25, 2015, the Board awarded a 36-month firm fixed price Contract No.  
AE275020011497 to Parsons Brinckerhoff (now WSP USA, Inc.) for ExpressLanes 
Program Management Support Services for $7,700,000 effective on September 14, 
2015. 
 
Refer to Attachment B – Contract Modification/Change Order Log. 
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B. Cost Analysis 
 
The recommended price has been determined to be fair and reasonable based upon 
a technical analysis, independent cost estimate (ICE), cost analysis, and fact finding 
of the work to be performed. 
 

Proposal Amount Metro ICE Negotiated Amount 
$21,523,722 $15,456,000 $18,788,594 

 


