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Comments

Crenshaw/LAX

Project is 98.9% complete. Contractor is not applying sufficient work force to complete their remaining work. 
Remaining work is primarily underground station finishing, facility equipment and communications system testing. 
Metro continues to work with contractor to mitigate the delays and impacts to the project schedule; emphasizing 
safety and reliability in final acceptance of project elements and systems. 

Regional Connector
Project is 79% complete. Comprehensive planning for testing underway for 7th/Metro Center interfaces. Site work 
throughout alignment underway. MEP and systems dominating the pace.

Westside Purple Line
Extension‐Section 1

Project is 70% complete. TBM tunnel mining is complete. Follow‐on construction impacts from delayed TBM tunneling 
due to the Wilshire/San Vicente anomaly continue to be assessed. The Project’s forecast Revenue Service Date has 
been adjusted to Fall 2024. 

Westside Purple Line
Extension‐Section 2

Project is 42% complete and proceeding on schedule and within budget.

Westside Purple Line
Extension‐Section 3

Project is 22% complete and proceeding on schedule and within budget. 

Willowbrook/Rosa Parks 
Station

Package A & C Final Punch List work continuing for Package Closeout. North crossing and signal case work scheduled 
for May/June. Package B is in full progress with underground utility work completed and hardscape installation in 
progress. Overall project substantial completion scheduled for June.

Airport Metro Connector
Early Works Phase contract awarded with shovel in ground by end of June. Main Station Project is in bid validation 
phase, with NTP expected in Summer 2021 with construction duration of three years. 

Division 20 
Portal Widening Turnback

Project is 22% complete. Upcoming major change orders for Design Revisions and Differing Site Conditions when 
finalized, will draw down project contingency.

I‐210 Barrier Replacement

Project 1 Plans, Specs and Estimate (PS&E) package is approved by Caltrans Design. Funding source(s) for ADL & Haz 
Mat testing and Project 1 construction are still to be determined.  Barrier analysis and the development of Project 
Study Report (PSR) for Project 2 is underway.  Barrier workshop #1 with Caltrans barrier and wall experts to take place 
on May 24, 2021. 

1‐5 North County 
Enhancements

Construction NTP is expected late Spring/early Summer 2021

I‐5 North: 
SR 118 to SR 134

Segment 1 , 2 and 4 are completed.
Segment 3 (Empire Ave & Burbank) is 90% complete. * The Cost includes the Approved Loan Term

I‐5 South: 
Orange County Line to I‐605

Segments 1, 3, 4, and the Carmenita Interchange are completed. 
Segment 2 ( Valley View) is 80% complete. Segment 5 (Florence) is 94% complete and started the one‐year plant 
establishment period in April 2021.
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OK On target Possible problem Significant Impact!
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Los Angeles County Metropolitan Transportation Authority

OK On target Possible problem 
(5-10% variance)

Significant Impact 
(over 10% variance)

!

Approved       Previous      Current
Original Rebaseline Period      Forecast*    
Oct.2019     May 2020      Winter 2021    Winter 2021

Variance from Original:                   +766d (26%)       +802d (26%)
Variance from Revised Schedule:  +545d (22%)       +581d (23%)
*Current Forecast is Contractor’s March Schedule update

CRENSHAW/LAX TRANSIT PROJECT 
Approved         Previous       Current

TIFIA LOP*     Period** Forecast**
$2,148M       $2,058M           $2,148M       $2,148M

Variance from Approved LOP:         $90M (4%)        $90M (4%) 
Variance from Revised Budget:                                      $0

*At time of the award of contract: Board Approval June 2013
**Excludes finance costs and includes $10M Non-TIFIA activities

 Overall Project Progress is 98.9% complete. 
 Contractor is not applying sufficient work force to complete remaining work; prepare/submit test reports on time.
 Remaining work is primarily underground station finishing, facility equipment and communications systems testing.
 Metro continues to work with contractor to mitigate the delays and impacts to the project; emphasizing safety and 

reliability in final acceptance of project elements and systems.

LEIMERT PARK STATION – Train tunnel with emergency 
walkway

Downtown Inglewood Station – Ticketing 
vending machine canopy structure

June 2021
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BUDGET SCHEDULE (REVENUE OPERATION)

OK

OK !
!
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OK On target !

REGIONAL CONNECTOR TRANSIT PROJECT
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 Overall Project Progress is 80% complete.
 Little Tokyo/Arts District Station & Surrounding Area: MSE wall modifications, 

station MEP and finishes continue.
 Historic Broadway Station: Overbuild Load Transfer System (LTS) structural 

concrete continues; vent structures along Spring and Broadway continue; station 
finishes and MEP advancing per plan. Relocated communication bank underway; 
backfill operations continue. 

 Grand Av Arts/Bunker Hill Station: Concrete near complete – plaza pours 
underway; elevator and installations continue; closure of Hope Street continues as 
backfill and joint communication trench construction is on‐going; systems and MEP 
busy on all levels.

 Flower Street: Final utility work continues; cut‐over plans and actions with 
7th/Metro Station established; interface with Operations to mitigate impacts to 
ongoing rail service progressing.

 Trackwork: Progress on crossover at Wye Junction lagging; remedial work along 
alignment underway on various installations to prepare for acceptance inspections.

 Systems: Installation of signals and communications, and equipment and cabling 
for permanent power continuing – as are train control and overhead conductor rail 
(OCR).

Approved**      Previous           Current
Original Rebaseline Period       Forecast* 
May 2021    Fall 2022          Fall 2022          Fall 2022

Variance from Original:                    +480d (19%)       +480d (19%)
Variance from Revised Schedule: 0d
*Current Forecast is Contractor’s March Schedule update

**Approval in process

SCHEDULE (REVENUE OPERATION)
Approved         Previous      Current

FFGA_ LOP*     Period** Forecast**
$1,402M       $1,420M           $1,755M       $1,755M

Variance from Approved LOP:       $335M (24%)   $335M (24%)
Variance from Revised Budget: $0
*At time of the award of contract – Board Approval April 2014

**Excludes finance costs

BUDGET

Possible problem 
(5-10% variance)

Significant Impact 
(over 10% variance)

June 2021

!
OK

!
OK

PVC and device boxes in Ped Bridge Pavilion Deck at Hope St

North Mechanical Room Lower Ancillary Level at Grand Av Arts/Bunker Hill Station
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OK On target Possible problem 
(5-10% variance)

Significant Impact 
(over 10% variance)!

WESTSIDE PURPLE LINE EXTENSION – SECTION 1
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Reach 1 Tunnel Invert & Walkway Concrete Placement

Wilshire/La Cienega Station Appendage AE

 Overall Project Progress is 70% complete.
 Wilshire/La Brea Station: Permanent utility installation/backfill (above the 

roof) activities, interior stairs, MEP work and appendage construction are 
ongoing.  

 Wilshire/Fairfax Station: Structural concrete work moves forward (2nd lift wall 
& roof). Entrance plaza and appendage work continue. 

 Wilshire/La Cienega Station:With TBM tunneling mining completed, TBM 
equipment and gantry removal is underway. Work on the entrance structure 
progresses, and excavation on the first appendage (AE) continues.

 Tunneling: TBM tunnel mining for the Project was completed in May 2021. 
 Reach 1 Tunnel: 11 out of 12 cross passage structures are complete. 

Completion of all Reach 1 cross passages is planned for June 2021. Reach 1 
tunnel invert and walkway concrete activities continue.

 Budget/Schedule: The implementation and planning of follow‐on 
construction activities to address the impacts associated with the San Vicente 
anomaly move forward. The current Revenue Service Date forecast is Fall 
2024. The FTA/PMOC has issued a draft (abbreviated) Cost, Schedule & 
Contingency Review report to Metro. The Board has been briefed on the 
findings. 

Approved      Previous    Current
FFGA_ LOP* **  Period** Forecast**
$2,822M       $2,774M       $3,129M       $3,129M

Variance from Approved LOP:     $355M (13%)   $355M (13%)
Variance from Revised Budget: $0

*At time of the award of contract – Board Approval July 2014 
**Excludes finance costs

BUDGET Approved        Previous            Current
Original Rebaseline Period Forecast*
Nov.2023      Nov. 2023       Fall 2024         Fall 2024

Variance from Original:                      +365d (11%)         +365d (11%)
Variance from Revised Schedule:                                         0d
*Current Forecast is Contractor’s March Schedule update

SCHEDULE (REVENUE OPERATION)

June 2021

! !
OK

OK
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OK On target Possible problem !

WESTSIDE PURPLE LINE EXTENSION – SECTION 2

Significant Impact

 Overall Project progress is 43% complete.

 Century City Constellation Station
• The closure of Constellation Boulevard between Avenue of the Stars 

and Century Park East ended on May 15, 2021.
• Excavation of the station box is 19% complete as of May 20, 2021.

 Wilshire/Rodeo Station
• Excavation of the station box is complete.
• Work on the invert slab is ongoing. 

 Tunneling  
• Both tunnel boring machines (TBMs) “Ruth” and “Harriet” are 

operating within the City of Beverly Hills.  Progress as of May 21, 2021, 
is as follows:            
o Ruth  (eastbound subway tunnel) – 1,571ft (14%) 
o Harriet (westbound subway tunnel) – 1,424ft (12%) 

Reopening of Constellation Blvd. at Century Park East 

First Concrete Placement for Wilshire/Rodeo Station Invert

Possible problem 
(5-10% variance)

Significant Impact 
(over 10% variance)

Approved        Previous          Current
Original Rebaseline Period          Forecast*      
Aug. 2025        N/A            Summer 2025  Summer 2025 

Variance from Original:                       +0d (0%)               +0d (0%)
Variance from Revised Schedule: 0d
*Current Forecast is Contractor’s April Schedule update

SCHEDULE (REVENUE OPERATION)
Approved         Previous      Current

FFGA_ LOP*     Period** Forecast**
$2,499M       $2,441M           $2,441M       $2,441M

Variance from Approved LOP:          $0M (0%)          $0M (0%)
Variance from Revised Budget: $0
*At time of the award of contract – Board Approval January 2017
**Excludes finance costs

BUDGET 

6
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OK On target Possible problem 
(5-10% variance)

Significant Impact 
(over 10% variance)

!

WESTSIDE PURPLE LINE EXTENSION – SECTION 3

 Overall Project Progress is 22% complete.
 Final design progress is 86% complete.
 Tunneling

 TBM #1 (BR) – work continues for the assembly of the full gantry assembly
 TBM #2 (BL) – initial drive mined 100 feet.

 Stations
 Station utility relocations ongoing at Westwood/VA and Westwood/UCLA stations; SOE piling at VA continues

TBM Assembly Overview at Tail Track Exit Shaft Sewer Relocation Work at Westwood Blvd and Wilshire Blvd

June 2021

7

(REVENUE OPERATION)
Approved         Previous      Current

FFGA_ LOP*     Period** Forecast**
$3,599M       $3,224M           $3,224M       $3,224M

Variance from Approved LOP:            $0M (0%)           $0M (0%)
Variance from Revised Budget: $0
*At time of the award of contract – Board Approval February 2019
**Excludes finance costs

BUDGET
Approved         Previous           Current

Original Rebaseline Period Forecast*    
Mar. 2027        N/A  Spring 2027 Spring 2027 

Variance from Original:                         +0d (0%)                +0d (0%)
Variance from Revised Schedule: 0d
*Current Forecast is Contractor’s March Schedule update
**Approval in process

SCHEDULE (REVENUE OPERATION)

OK
OK

OK
OK
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WILLOWBROOK/ROSA PARKS STATION

8

BUDGET
Original Current Forecast

TOTAL COST   $109.3M   $128.4M    $128.4M

SCHEDULE
Current Forecast

SUBSTANTIAL       March                June
COMPLETION 2021 2021

 Package A and C: Punch lists items remaining have been consolidated and is finishing up. Full close‐out of punch 
list expected by end of June. Completed installation of Artwork. North Pedestrian Crossing currently being 
converted into Emergency Crossing per CPUC. Final signal case installation scheduled for June.

 Package B: Package B underground utility work is complete with final hardscape at bus bays and park & ride lot 
being installed with expected completion by end of May. The Contractor will then focus on completing installation 
of final project components – security cameras, bus shelters, lighting, VMS and faregates.

OK

OK On target Possible problem Significant Impact!June 2021

Elevator #3 finish work Installed Art parasols @ central plazaCompleted concrete work @ C Line west Formed & poured North Drainage System
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OK On target Possible problem Significant Impact!

SCHEDULE

REVENUE     Current Forecast
OPERATION       June 2024 June 2024 

OK

AIRPORT METRO CONNECTOR (AMC) PROJECT 
BUDGET

Original Current Forecast
TOTAL COST   $898.6M   $898.6M    $898.6M   

 Early Works Phase construction contract NTP issued with shovel in ground scheduled for June 2021.
 Ceremony signaling the start of work scheduled for end of June 2021.
 Main Station Construction Contract in validation process with expected NTP issued Summer 2021.
 In continuous coordination with LAWA for construction integration on AMC Site. APM Guideway structural 

completed and cleared for AMC Work to begin.

9

OK
OK

June 2021

Front Elevation along Aviation Blvd. Construction of LAWA APM Guideway over AMC Site
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DIVISION 20 PORTAL WIDENING TURNBACK
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BUDGET
Original Current Forecast

TOTAL COST   $801.7M   $801.7M    TBD

SCHEDULE
Current Forecast

SUBSTANTIAL    June 2024       June 2024 
COMPLETION

OK On target Possible problem Significant Impact!

OK

 Overall Project progress is 22% complete.
Includes Real Estate Acquisitions, Environmental, Design, 
Contract  Mobilization,  Early Demolition, 
Power, Utility contracts and contract change orders

 C1136 Portal Widening Turnback Contract 
PWT C1136 Contract progress is 27%. 
Phase 1 Track, utilities, and civil work continues 
1st Street Bridge Rehabilitation and Portal Widening

 C1184 Transfer Power Substation Contract at 55%
 Coordination with Adjacent Projects

Purple Line Extension (PLE1)
Regional Connector
Metro Center Project
6th Street Bridge (City of L.A. Project)

 Continued Regular risk assessments to determine 
budget/schedule

 Major Change Orders to Date:
Hazardous Material Removal
1st Street Bridge Rehabilitation
Completion of Utility Contracts
3rd Party Unforeseen Interfaces
Design Revisions (in progress)

June 2021
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OK On target Possible problem Significant Impact!

I‐210 BARRIER REPLACEMENT PROJECT

Newly Installed Caltrans Freeway Sign

11

Newly Installed Speed Limit SignIncident in 2014

BUDGET
Original Current Forecast

TOTAL COST   $11.08M    $22.54M   $22.54M
Design  Design Design

SCHEDULE
Current Forecast

Complete Design (Proj 1)    Feb 2021            Winter 2021
Complete Design (Proj 2)    Aug 2022       Summer 2022

OK OK

 Project 1: Segment from Michillinda to Iconic Bridge – Project 1 Plans, Specs and Estimate 
(PS&E) package has been approved by Caltrans Design. Funding source(s) for ADL and Haz 
Mat testing and construction for Project 1 are still to be determined.

 Project 2: Segment from west end of the project to Michillinda – Barrier analysis and the 
development of Project Study Report (PSR) for Project 2 are on‐going.  A barrier analysis 
workshop with Caltrans barrier and wall experts to take place on May 24, 2021.

June 2021
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I‐5 Construction Projects (Administered by Metro) 
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I‐5 NORTH COUNTY 
ENHANCEMENTS 
PROJECT

June 2021
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OK On target Possible problem Significant Impact!

I‐5 NORTH COUNTY ENHANCEMENTS
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BUDGET
Original Current Forecast

TOTAL COST   $679.3M   $679.3M    $679.3M

SCHEDULE
Current Forecast

SUBSTANTIAL       Spring Spring
COMPLETION 2026 2026

OK OK

June 2021

 Notice to Proceed is expected 
to be issued in late spring/early 
summer

 Construction Community 
Meeting and Groundbreaking 
anticipated in summer

 Life of Project budget 
established in March 2021
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I‐5 Construction Projects (By Caltrans) 
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June 2021
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I‐5 NORTH: SR 118 TO SR 134
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SCHEDULE
ANTICIPATED  Current Forecast*
PROJECT                Fall 2022          Spring 2023
COMPLETION           

BUDGET
Original Current Forecast

TOTAL COST   $845.2M   $954.1M*    $954.1M*

SR‐170 to SR‐118
COMPLETED

Buena Vista Street to 
SR‐170

COMPLETED 

Empire Avenue  Interchange
90%  Complete

SR‐134 to Magnolia Boulevard
COMPLETED 

NORTH

* Risk Analysis,  Feb 2021 with the Approved     
Loan Term Amount

OK On target Possible problem Significant Impact!June 2021
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I‐5 SOUTH: ORANGE COUNTY LINE TO I‐605
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BUDGET
Original Current Forecast

TOTAL COST   $1,488M  $1,888M     $1,888M*

SCHEDULE
ANTICIPATED    Current Forecast*
PROJECT                Winter 2022    Spring  2023
COMPLETION            

Florence Avenue IC
94% Complete

Rosecrans Avenue IC
COMPLETED

Carmenita IC
COMPLETED Alondra Boulevard IC

COMPLETED

Valley View Avenue IC
80% Complete

Downey

Norwalk

NORTH

OK

* Risk Analysis, Feb 2021 

Imperial Highway IC
COMPLETED

OK On target Possible problem Significant Impact!June 2021


