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PROCUREMENT SUMMARY 
 

EAST SAN FERNANDO VALLEY (ESFV) TRANSIT CORRIDOR PROJECT 
 

1. Contract Number:  AE58083E0129 
2. Contractor:  Gannett Fleming, Inc.  
3. Work Description:  

Perform final design of Advanced Utility Relocation (AUR) for Los Angeles Department of 
Water and Power (DWP) vault relocations, specifically combined Design Packages 2 and 
3. 

4. Contract Work Description: Engineering design and oversight services for the East San 
Fernando Valley (ESFV) Transit Corridor Project.  This action is for Scope of Services 
Phase 1 development of Preliminary Engineering (PE) design, Section 2.2.8.4.2 
Advanced Utility Relocations (AUR) Contract. 

5. The following data is current as of: 10/28/21 
6. Contract Completion Status Financial Status 
   
 Contract Awarded: 7/25/19 Contract Award 

Amount: 
$61,974,852 

 Notice to Proceed 
(NTP): 

8/15/19 
(Contract 
Execution) 

Total of Contract 
Changes  
Approved: 

$12,877,135 

  Original Complete 
Date: 

8/15/28 Pending 
Modifications 
(including this 
action): 

$2,493,959 

  Current Est. 
 Complete Date: 
 

8/15/28 Current Contract 
Value (with this 
action): 

$76,778,040 

  
7. Contract Administrator: 

Diana Sogomonyan 
Telephone Number: 
(213) 922-7243 

8. Project Manager: 
Monica Born 

Telephone Number:  
(213) 418-3097 

 
A.  Procurement Background 
 

On July 25, 2019, the Board of Directors approved award of Contract No. 
AE58083E0129 to Gannet Fleming, Inc. in support of the East San Fernando Valley 
Transit Corridor Project, a proposed light rail system that will extend north from the 
Van Nuys Metro Orange Line Station to the Sylmar/San Fernando Metrolink Station, 
a total of 9.2 miles.  Consultant’s Scope of Services consists of three phases: 
Preliminary Engineering (PE); Solicitation Support (SS); and Design Support During 
Construction Services (DSDC).  The Period of Performance for the Contract is nine 
(9) years from execution date of the contract. 
 
This action is to authorize the Chief Executive Officer (CEO) to execute Contract 
Modification No. 26 for Contract No. AE58083E0129 with Gannet Fleming, Inc. for 
the East San Fernando Valley Transit Corridor Project, to perform final design of 
Advanced Utility Relocation (AUR) for Los Angeles Department of Water and Power 
(LADWP) vault relocations, specifically combined Design Packages 2 and 3. 
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This Scope of Services is part of Consultant’s Phase 1 Preliminary Engineering 
work.  The final design of AUR falls under Contract Scope of Services Section 
2.2.8.4.2 Advanced Utility Relocations (AUR) Contract, which requires the 
Consultant to develop final plans, profiles, details, traffic control, shoring, and 
specifications for major utility rearrangements to define space requirements for those 
facilities that are in conflict with the Project.  These relocation drawings and 
specifications will in turn be used for awarding a separate AUR contract.   
 
As outlined in the July 25, 2019 Board Report, the completion of this scope of 
services was not included in the Contract not-to-exceed amount at time of award, as 
further engineering work would be required to produce a separate package for the 
AUR at a future time.  Therefore, the AUR design is beyond the funding for scope 
that was authorized by the Board at Contract award time, thus requiring further 
Board authorization for funding to pursue the scope of services.  Consultant can only 
begin with the work upon Metro’s issuance of a contract Modification for the costs 
and a written authorization to proceed.  
 
Contract No. AE58083E0129 is a Cost Reimbursable Fixed Fee Contract (CPFF).  
Twenty (20) Contract Modifications (MODs) and three (3) Contract Change Orders 
(CO) have been approved and executed to date, one CO of which has been 
superseded and converted to a Contract Modification.  Four (4) Contract 
Modifications are in progress, one of which consists of this action.   
   

 
(Refer to Attachment B – Contract Modification/Change Order Log). 

 
 
B.  Cost Analysis  
 
The recommended cost for the Contract Modifications is determined to be fair and 
reasonable based upon fact finding, technical evaluation, cost analysis, and 
negotiations.  The Contract Modification will be processed in accordance with 
Procurement Policies and Procedures, within the additional funding requested. 
 

 
MOD NO. PROPOSAL INDEPENDENT 

COST ESTIMATE 
FINAL 

NEGOTIATED 
26 $1,953,250 $2,082,908 $1,926,053 


